
Open Jobs
Week of:

Monday, March 24, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 7 1004-E durathane (56MHz) 3/21/2014 Folz6    T |  |  RHIC Carpenter

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Construction 1322 Steel shild 801 3/21/2014 Pontieri8   W  |  |  BLIP Carpenter

Construction 9990 Install fence 3/21/2014 Pendzick9     F|  |  ATF Carpenter

Construction 1221 Anchor stands 3/21/2014 Phillips10 M    |  |  ECX Carpenter

Construction 3212014 Fab pallets 3/21/2014 Pendzick11  T   |  |  FES Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 1398 Cable tray walk overs 3/21/2014 Phillips13 M W  |  |  ECX Carpenter

Construction 1399 Repair windows 3/21/2014 Pendzick14    T |  |  FES Carpenter

Construction 1185 Control / stands / magnets 2/14/2014 Phillips28 MTWTF|  |  ECX Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emerg. Gen. 1006, 1008 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 1111 1002B 400 amp/480 volt feed to Vac. - 
skid

2/7/2014 Folz43   WTF|  |  CEC Electrician

Construction 308 1004-E ODH alarm devices 3/14/2014 Pendzick44     F|  |  RHIC Electrician

Construction 1080 Install tray @ 1002-B (12") 1/24/2014 Folz45 MT   |  |  CEC Electrician

Construction 804 1004-D RF power 2/14/2014 Pendzick46 MT   |  |  RHIC Electrician

Dismantle 315 919 Elect. Demo 3/21/2014 Pendzick47   WTF|  |  G2 Electrician

Construction 1171 Relocate fan controls (912 SRL) 2/28/2014 Pendzick48 MT   |  |  FES Electrician

Construction 202 1005-E racks and tray 2/14/2014 Pendzick49 M    |  |  RHIC Electrician

Construction 1213 Ring relamp 1/10/2014 Pendzick50      |  |  AGS Electrician

Construction 1176 EEBA + wire Seaberg's equip. 3/14/2014 Pendzick51      |  |  AGS Electrician

Construction 313 1010 2 AC feeds 3/21/2014 Pendzick52      |  |  RHIC Electrician

Construction 1178 Replace receptacles (912 SRL) 2/28/2014 Pendzick53    TF|  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 1209 10th station controls 2/28/2014 Pendzick55      |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Construction 1180 Heat trace 1004 compressor 2/7/2014 Pendzick57      |  |  RHIC Electrician

Maintenance 1393 Disconnect special ejection motor 3/21/2014 Pendzick58 M    |  |  AGS Electrician

Construction 1395 Install cable tray 3/21/2014 Phillips59  T   |  |  ECX Electrician

Construction 1323 Steel shield 801 3/21/2014 Pontieri60   W  |  |  BLIP Rigging

Construction 1119 Remove C-line 3/7/2014 Pendzick61    TF|  |  AGS Rigging

Construction 1228 Load test spreader bar 3/21/2014 Pendzick62  T   |  |  FES Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63   W  |  |  FES Rigging

Construction 1219 Remove debris 1004 (56MHz) 3/14/2014 Pendzick64   W  |  |  RHIC Rigging

Dismantle 9988 Support 919 removals 3/14/2014 Pendzick65  T T |  |  G2 Rigging

Construction 1389 Remove BNL-3 cavity 3/14/2014 Phillips66    T |  |  ECX Rigging

Construction 1128 Heliax cable and magnets 3/21/2014 Phillips67 M    |  |  ECX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging
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Maintenance 1392 Move motor 3/21/2014 Pendzick69   W  |  |  AGS Rigging

Construction 1222 Lift table to Hemo shop 3/21/2014 Phillips70  T   |  |  PHNX Rigging

Construction 9991 Install blocks 3/21/2014 Phillips71     F|  |  ELNS Rigging

Construction 1223 Blocks to door 6 3/21/2014 Phillips72 M    |  |  ECX Rigging

Dismantle 1396 Move transformers 3/21/2014 Pendzick73 M    |  |  FES Rigging

Construction 1118 Drill hot cell 2/21/2014 Pontieri84      |  |  BLIP Mechanical Tech

Construction 1229 Circulator stand (56MHz) 3/21/2014 Folz86   W  |  |  RHIC Mechanical Tech

Dismantle 1208 Assist riggers at B-line 3/7/2014 Pendzick87      |  |  FES Mechanical Tech

Construction 3714 Assist riggers C line 3/7/2014 Pendzick90    TF|  |  CAD Mechanical Tech

Construction 1106 Install beam loss monitors 2/14/2014 Phillips93 MT   |  |  ECX Mechanical Tech

Exp. Constrct 1134 Terminate cables 3/7/2014 Phillips94 MTWTF|  |  ECX Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95 MTWTF|  |  G2 Mechanical Tech

Construction 1189 APS power supply board mod's 2/21/2014 Rosas105      |  |  ELNS Electronic Service

Construction 1390 Training 3/21/2014 Pendzick107 MTWTF|  |  CAD Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 6 Set-up & test Trace Tek 3/21/2014 Pendzick109   WTF|  |  CAD Electronic Service

Construction 1198 Document UQ3 / power supply control 
and interlock wiring (shift work)

2/14/2014 Rosas110      |  |  ATR Electronic 
Services

Construction 8849 Tune Jump reg. timimg card (Shift work 
& OT)

8/9/2013 Rosas111 MTWTF|  |  AGS Electronic 
Services

Construction 1388 HMI Siemens panel view (shift work) 3/14/2014 Rosas112      |  |  ATR Electronic Service

Construction 1344 Test rack up grade 3/21/2014 Pendzick113      |  |OT AGS Electronic Service

Construction 1397 Repair PTZ 3/21/2014 Phillips114   W  |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Pendzick132    TF|  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Pendzick133      |  |  STAR Water Systems

Maintenance 1101 RFMG control up grade 11/1/2013 Pendzick134      |  |  AGS Water Systems

Maintenance 108 NSRL Mag. pump repair 1/24/2014 Pearson135  TW  |  |  NSRL Water Systems

Maintenance 35 Booster RF HX repair 3/21/2014 Pendzick136      |  |  AGS Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Pendzick137 MTWTF|  |  AGS Water Systems

Construction 205 1002 CEC cooling details 2/21/2014 Folz138 MTWTF|  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 33 PLC documentation 3/21/2014 Pendzick140    TF|  |  AGS Water Systems

Maintenance 204 Clean up 919 2/14/2014 Pendzick141 MTWTF|  |  AGS Water Systems

Maintenance 34 Special ejection pump motor 3/21/2014 Pendzick142 M    |  |  AGS Water Systems

Maintenance 302 Hose Eni's @ 1002 2/28/2014 Folz143 MTW  |  |  CEC Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149 MTWTF|  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Generated 3/21/2014 11:30:02 AM Page 2 of 2


