Facilities & Experimental Support Group

Weekly work Schedule
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Phase

Construction
Dismantle
Construction
Construction
Construction
Dismantle
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction

Construction

Construction
Construction
Maintenance
Construction

Maintenance

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction

Construction

Open Jobs

Serial
Number
1217

10007
50
9953
1398
89
1185

1206
4942
3434
703
123
902
1250
401
502
411
47
318
1176
8751

1178
9946
1209
1207

409

1111

58

1119
1291
6282013
9720
1330
5162014
51620141
8919
1292

26

1293
9719

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Cover gap / hand rail (56MHz)
Floor / gaps / doors

Install stairway

Repair 1012 roof

Cable tray walk overs

Clear equipment in 912
Control / stands / magnets
NSLS-II Survey

Per-survey Vac. Components
PMs Emg. Gen. 1002, 1004
Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21 / F22

Power to ODH fan / louver / thermo.

928 AHU - Change trans.

Trans. / PNL 4 new racks

10108B: Wire blower. AC

1002 IR: move panel DP-2
Connect and disconnect motors
EEBA: Replace 75 kVA transformer
EEBA + wire Seaberg's equip.

Power for move & cool A/C to clean
room

Replace receptacles (912 SRL)
EEBA crane repair

10th station controls

EEBA + outlets granite table

F10: Replace D.S. & wiring (Charge
station)

Power to cryo Vac, skid PNL
Inspect EEBA crane cracks
Remove C-line / Load waste
Laser building Jersey barrier
Crane PM's / Generators
Deliver steel

Move cavity to clean room
Clean up 1101

Clean up 912

Assist AGS

56MHz barrier

Move and install motor 930
SDL removals

Move slab

Week of:

Monday, May 19, 2014

Issue Date

3/14/2014
5/2/2014
5/2/2014

12/20/2013

3/21/2014

4/11/2014

2/14/2014
2/6/2009

2/21/2014

5/28/2004
8/1/2003
9/6/2013
2/3/2012

4/11/2014

5/16/2014

4/25/2014
5/9/2014
5/9/2014
5/2/2014
5/9/2014

3/14/2014

5/16/2014

2/28/2014
12/6/2013
2/28/2014
3/14/2014

5/9/2014

4/25/2014
5/9/2014
3/7/2014

5/16/2014

6/28/2013

5/16/2014
5/9/2014

5/16/2014

5/16/2014

12/6/2013

5/16/2014
5/2/2014

5/16/2014

5/16/2014

Originator

Folz
Pendzick
Folz
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick

Folz

Folz

Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Folz
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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Job
Code
FES

AGS
ATF
AGS
ATF
ECX
ELNS
FES
ECX
RHIC
AGS

FES
AGS
AGS
AGS
ECX
FES
FES
ATR
FES
AGS
AGS
AGS
STAR
AGS
AGS
AGS
CEC
RHIC
AGS
ECX
CEC
AGS
AGS
AGS

Phase

Construction
Construction
Dismantle

Exp. Constrct
Construction
Construction
Construction
Construction
Exp. Constrct
Construction

Exp. Constrct

Construction
Exp. Constrct
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Construction
Maintenance
Maintenance
Construction
Construction
Maintenance
Maintenance

Maintenance

Serial
Number
59

15

60

1289
1290
5162014
9722
3714
1283
9723
9691

8051
54
9%

4617
92
46
62

1388

523
1012
501
114
112
1101
401
201
205
1116
303
516
503
505
115
116

Group

Rigging

Rigging

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Move items on EEA floor
Remove pump buses
SDL removals

EEBA trench removals
Lead sheet

Fab coils

AC escort

Assist riggers C line
Water/cracks/gnd/etc
Run water line

F3 PS 480v tasing into dummy load
(Shift OT)

Run Cat-5 cables

Connect test dock PS

Tune jump reg. card testing
Assist RF (Rich shift work & OT)
Write seep procedure (Chris shift work)
Check one wire sensors (shift)
NEBA crane control

HMI Siemens panel view (shift work)
WATCH

Station 10 repaires @ LINAC
LINAC cavity pump 6 & 11 repair
Clean 930 oil separator

STAR TPC PH meter

RFMG control up grade

919 Oven manifold

PLC trend set-up

1002 CEC cooling details

Repack ATR tower pump

PLC documentation

ERL manifold

112MHz manifold

Booster air filter repairs

Ozone start up

Install M.M. temp. transmitter

Issue Date

5/16/2014
4/25/2014
5/16/2014
5/9/2014
5/16/2014
5/16/2014
5/16/2014
3/7/2014
5/9/2014
5/16/2014
5/9/2014

5/16/2014
5/9/2014
4/18/2014
3/21/2008
4/11/2014
5/2/2014
5/16/2014
3/14/2014
5/18/2007
10/25/2013
5/2/2014
1/24/2014
1/24/2014
11/1/2013
4/4/2014
2/7/2014
2/21/2014
12/27/2013
3/21/2014
5/16/2014
5/2/2014
5/2/2014
1/24/2014
1/24/2014

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Phillips

Pendzick
Phillips

Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Zaltsman
Phillips
Pendzick
Pendzick
Rosas
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Folz
Scaduto
Scaduto
Phillips
Folz
Pendzick
Pendzick

Pendzick
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