
Open Jobs
Week of:

Monday, May 26, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Construction 1009 Secure walkover 5/23/2014 Pendzick10   W  |  |  AGS Carpenter

Construction 50 Install stairway 5/2/2014 Folz11      |  |  CEC Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 1196 Install toe boards 5/23/2014 Phillips13  T   |  |  ECX Carpenter

Dismantle 89 Clear equipment in 912 4/11/2014 Pendzick27    TF|  |  FES Survey

Construction 1185 Control / stands / magnets 2/14/2014 Phillips28  TW  |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29   W  |  |  CEC Carpenter

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emg. Gen. 1002, 1004, 1006, 1008 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43  T T |  |  CEC Electrician

Construction 1250 928 AHU - Change trans. 5/16/2014 Pendzick44  T TF|  |  AGS Electrician

Maintenance 501 1010-IR relamp 5/23/2014 Pendzick45   W  |  |  RHIC Electrician

Construction 401 Trans. / PNL 4 new racks 4/25/2014 Folz46     F|  |  CEC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47      |  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48   W  |  |  CEC Electrician

Maintenance 47 Connect and disconnect motors 5/2/2014 Pendzick49      |  |  AGS Electrician

Construction 318 EEBA: Replace 75 kVA transformer 5/9/2014 Pendzick50  T   |  |  AGS Electrician

Construction 1176 EEBA + wire Seaberg's equip. 3/14/2014 Pendzick51      |  |  AGS Electrician

Construction 8751 Power for move & cool A/C  to clean 
room

5/16/2014 Pendzick52    T |  |  STAR Electrician

Construction 1178 Replace receptacles (912 SRL) 2/28/2014 Pendzick53    TF|  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 508 H-10 bond trans. / neutrals 5/23/2014 Pendzick55   W  |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Maintenance 409 F10: Replace D.S. & wiring (Charge 
station)

5/9/2014 Pendzick57  T   |  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58     F|  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59   W  |  |  AGS Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61  T TF|  |  AGS Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63  TWTF|  |  FES Rigging

Construction 1331 Move cavity 5/23/2014 Phillips64    T |  |  ECX Rigging

Construction 1193 Move survey equipment 5/23/2014 Pendzick65   W  |  |  FES Rigging

Construction 9727 Remove A3 beam stop 5/23/2014 Pendzick66   WTF|  |  FES Rigging

Construction 9726 Clear survey machine shop 5/23/2014 Pendzick67  T   |  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68  T   |  |  AGS Rigging

Construction 8460 Rig handrails 1012 5/23/2014 Pendzick69   W  |  |  RHIC Rigging

Maintenance 26 Move and install motor 930 5/2/2014 Pendzick70      |  |  AGS Rigging

Construction 1293 SDL removals 5/16/2014 Pendzick71      |  |  ATF Rigging
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Construction 15 Remove pump buses 4/25/2014 Pendzick74      |  |  AGS Rigging

Dismantle 60 SDL removals 5/16/2014 Pendzick84      |  |  ATF Mechanical Tech

Construction 5162014 Fab coils 5/16/2014 Phillips88  T TF|  |  ECX Mechanical Tech

Construction 3714 Assist riggers C line 3/7/2014 Pendzick90      |  |  FES Mechanical Tech

Exp. Constrct 1283 Water/cracks/gnd/etc 5/9/2014 Phillips91   W F|  |  ECX Mechanical Tech

Dismantle 1195 Clear building 5/23/2014 Pendzick92  T  F|  |  G2 Mechanical Tech

Construction 1188 Pull 919 network cable 5/23/2014 Pendzick93    T |  |  AGS Mechanical Tech

Construction 64 Cable pull 5/23/2014 Pendzick94   W  |  |  AGS Mechanical Tech

Construction 8495 Cal. gas detectors 5/23/2014 Pendzick95   W  |  |  FES Mechanical Tech

Exp. Constrct 9691 F3 PS 480v tasing into dummy load 
(Shift OT)

5/9/2014 Pendzick103      |  |OT AGS Electronic 
Services

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107    TF|  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Maintenance 1194 Maint. Day support 5/23/2014 Pendzick109   W  |  |  RHIC Electronic Service

Construction 46 Check one wire sensors (shift) 5/2/2014 Pendzick110      |  |  FES Electronic Service

Construction 62 NEBA crane control 5/16/2014 Pendzick111  T   |  |  FES Electronic Service

Construction 1388 HMI Siemens panel view (shift work) 3/14/2014 Rosas112      |  |OT ATR Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126  TWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Scaduto130  TWTF|  |  AGS Water Systems

Maintenance 501 LINAC cavity pump 6 & 11 repair 5/2/2014 Scaduto131      |  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Scaduto132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 523 STAR strainers 5/23/2014 Pendzick134   W  |  |  STAR Water Systems

Maintenance 510 ERL chiller flush 5/23/2014 Phillips135  T   |  |  ECX Water Systems

Construction 511 Assist cable pullers 5/23/2014 Folz136   W  |  |  CEC Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Construction 205 1002 CEC cooling details 2/21/2014 Folz138   W  |  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Scaduto139      |  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Construction 524 Switch rectifier pumps 5/23/2014 Pendzick141   W  |  |  CAD Water Systems

Construction 516 ERL manifold 5/16/2014 Phillips142      |  |  ECX Water Systems

Construction 503 112MHz manifold 5/2/2014 Folz143  TWTF|  |  CEC Water Systems

Maintenance 505 Booster air filter repairs 5/2/2014 Pendzick145    T |  |  AGS Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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