
Open Jobs
Week of:

Monday, November 24, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 111414 Fab door at 975 11/14/2014 Pendzick6      |  |  FES Carpenter

Construction 524 Tray decking 11/14/2014 Folz7  TW  |  |  CEC Carpenter

Construction 524 Railing @ laser building 1002 10/24/2014 Folz10      |  |  CEC Carpenter

Construction 1556 STAR remove west scaffold 11/21/2014 Pendzick11      |  |  STAR Carpenter

Construction 1550 Repair 1012 roof 12/20/2013 Pendzick12 M    |  |  RHIC Carpenter

Construction 8760 Saftey railing on top west labyrinth 10/17/2014 Pendzick14      |  |  STAR Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 496 Survey BILP beam line 9/26/2014 Pontieri24 M W  |  |  BLIP Survey

Construction 11212014 Survey Booster 11/21/2014 Pendzick25 MTW  |  |  AGS Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 1507 West VTX in 1008-IR 11/14/2014 Pendzick28 MT   |  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTW  |  |  NSLS Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32      |  |  ATF Survey

Construction 425 Survey vac. Box & RP's 10/17/2014 Pendzick33 MTW  |  |  P2P Survey

Construction 519 Test move 1007 DX 10/17/2014 Pendzick34      |  |  RHIC Survey

Maintenance 4942 PMs Gen's 1000-P, 1006-S, 1006 & 5/28/2004 Pendzick39  TW  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC lighting 8/1/2003 Pendzick40 MTW  |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 1035 1006 Mezz.  Replace 12KVA UPS 11/7/2014 Pendzick42      |  |  STAR Electrician

Construction 915 1006-B Aux. lighting 11/21/2014 Pendzick43 M    |  |  RHIC Electrician

Maintenance 260 Repairs to 1002 crane 11/21/2014 Pendzick44 M    |  |  RHIC Electrician

Construction 1006 Sec.-7 install surge protection 10/31/2014 Pendzick45      |  |  RHIC Electrician

Construction 913 923 NAS rack power 11/21/2014 Pendzick46 M    |  |  AGS Electrician

Construction 1104 927 outlet / heaters / tray 11/21/2014 Pendzick47 MTW  |  |  AGS Electrician

Construction 908 1007-W 10T AC unit 11/21/2014 Pendzick48      |  |  RHIC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 902 1010-A 480V Heaters 11/21/2014 Pendzick50  TW  |  |  RHIC Electrician

Construction 1004 Sector 7 & 9 LED lighting 10/24/2014 Pendzick51 M    |  |  RHIC Electrician

Maintenance 1258 H-10 A.C. replacement 10/31/2014 Pendzick53      |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 907 MCR console outlet 10/31/2014 Pendzick55      |  |  AGS Electrician

Construction 422 Disconnect power 1002-D 10/17/2014 Pendzick57 MTW  |  |  LERC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Maintenance 1557 Move and install MM motor 11/21/2014 Pendzick60   W  |  |  AGS Rigging

Maintenance 259 Repairs to 1002 crane 11/21/2014 Pendzick61  T   |  |  RHIC Rigging

Construction 484 1006 & 1008 set blocks for load bank 9/19/2014 Pendzick62      |  |  RHIC Rigging

Construction 225 Handrail and cover plate (56 MHz) 10/3/2014 Pendzick63      |  |  RHIC Rigging

Construction 541 Move batts 11/21/2014 Pendzick64      |  |  AGS Rigging
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Maintenance 1257 H-10 A.C. replacement 10/31/2014 Pendzick65      |  |  AGS Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66   W  |  |  FES Rigging

Construction 1406 Deliver UP's 11/21/2014 Pendzick67  T   |  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 532 Remove and install blocks 11/21/2014 Folz69  T   |  |  CEC Rigging

Construction 1508 Remove / install beam dump 11/7/2014 Pendzick70 M    |  |  RHIC Rigging

Construction 466 Sort blocks in yard 8/22/2014 Pendzick71 M    |  |  FES Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72   W  |  |  FES Rigging

Construction 531 Rig pait U-line dump 11/21/2014 Pendzick73  T   |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 M W  |  |  FES Rigging

Construction 1404 Pick up AC unit 11/14/2014 Pendzick76  T   |  |  STAR Rigging

Construction 8828 Pick up poly / hevimet 11/14/2014 Pendzick77  T   |  |  FES Rigging

Construction 224 704 MHz coax 10/3/2014 Folz83      |  |  CEC Mechanical Tech

Construction 1558 Pre shower parts 11/21/2014 Pendzick88 MT   |  |  STAR Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 1362 Install shielding 11/14/2014 Pontieri90 MTW  |  |  BLIP Mechanical Tech

Construction 257 500Mhz coax 11/21/2014 Folz91      |  |  CEC Mechanical Tech

Construction 253 DX-D0 Chamber brackets & ZDC 11/7/2014 Pendzick93 MT   |  |  RHIC Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94 MTW  |  |  ECX Mechanical Tech

Construction 1406 Modify / install target 11/21/2014 Pendzick95 M    |  |  STAR Mechanical Tech

Construction 544 West pole tip checkout 11/21/2014 Pendzick96   W  |  |  STAR Mechanical Tech

Construction 247 Assist with 1007 DX move 10/24/2014 Pendzick97      |  |  RHIC Mechanical Tech

Construction 536 Replace flow sw.'s as needed 11/14/2014 Phillips98  T   |  |  ATR Mechanical Tech

Construction 1463 Escort contractor 8/8/2014 Pendzick102      |  |  FES Electronic Service

Construction 544 West pole tip checkout 11/21/2014 Pendzick104   W  |  |  STAR Electronic Service

Construction 522 White sheets and test program 10/24/2014 Phillips105 MTW  |  |  ATR Electronic Service

Maintenance 261 Strain gauge EEBA crane 11/21/2014 Pendzick106  TW  |  |  AGS Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 498 Test OPPIS control system 10/17/2014 Rosas109 M    |  |  LINA Electronic Service

Construction 503 Repair & test Toldo control boxes 11/7/2014 Pendzick111      |  |  CAD Electronic Service

Construction 1553 STAR graphics Win CC 11/21/2014 Pendzick112      |  |  STAR Electronic Service

Construction 1545 Install plugs 10/17/2014 Pontieri113      |  |  BLIP Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC

11/21/2014 Phillips114  T   |  |  PHNX Electronic 
Services

Construction 478 Rewrite  NSRL white sheets 9/19/2014 Pearson115      |  |  NSRL Electronic Service

Construction 1555 AGS 18 house misc. 11/21/2014 Rosas116 MT   |  |  AGS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTW  |  |  FES Water Systems

Maintenance 98 MCW pump repair 9/19/2014 Pendzick132      |  |  STAR Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134 MTW  |  |  ELNS Water Systems
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Maintenance 141014 AGS main magnet seal repair 10/31/2014 Pendzick136 MTW  |  |  AGS Water Systems

Maintenance 141101 902 HX cleaning 11/7/2014 Scaduto139      |  |  RMD Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 14102 STAR tower fill 10/3/2014 Pendzick141 MTW  |  |  STAR Water Systems

Maintenance 86 10th station pump rebuild 8/15/2014 Pendzick142      |  |  AGS Water Systems

Maintenance 141101 ENI rehose in Booster 11/21/2014 Pendzick143 MTW  |  |  AGS Water Systems

Construction 78 RHIC RF balance system 7/11/2014 Pendzick144      |  |  RHIC Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 812 DCCT cooling hook up 8/22/2014 Phillips148      |  |  ECX Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Maintenance 97 Choke control wiring 9/19/2014 Pendzick151 MT   |  |  AGS Water Systems

Maintenance 14106 Clean 930 oil/water separator 10/3/2014 Pendzick152      |  |  AGS Water Systems
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