
Open Jobs
Week of:

Monday, December 01, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 111414 Fab door at 975 11/14/2014 Pendzick6      |  |  FES Carpenter

Construction 524 Tray decking 11/14/2014 Folz7    TF|  |  CEC Carpenter

Exp. Constrct 543 Swing Gate and rails 11/26/2014 Folz8      |  |  CEC Carpenter

Exp. Constrct 1407 Modify Temporary Rail 11/26/2014 Pendzick9  T   |  |  STAR Carpenter

Construction 524 Railing @ laser building 1002 10/24/2014 Folz10   W  |  |  CEC Carpenter

Construction 1556 STAR remove west scaffold 11/21/2014 Pendzick11 M    |  |  STAR Carpenter

Exp. Constrct 262 Remove N. scaffold.  Install S. scaffold 11/26/2014 Phillips12 M W  |  |  PHNX Carpenter

Exp. Constrct Anchor Stands 11/26/2014 Pendzick13 M    |  |  AGS Carpenter

Construction 8760 Saftey railing on top west labyrinth 10/17/2014 Pendzick14      |  |  STAR Carpenter

Exp. Constrct Survey STAR Beampipe 11/26/2014 Pendzick22 M    |  |  STAR Survey

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 496 Survey BILP beam line 9/26/2014 Pontieri24 M W  |  |  BLIP Survey

Construction 11212014 Survey Booster 11/21/2014 Pendzick25 MTW  |  |  AGS Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

27  TWT |  |  

Construction 1507 West VTX in 1008-IR 11/14/2014 Pendzick28 MT   |  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 M W  |  |  NSLS Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32      |  |  ATF Survey

Construction 425 Survey vac. Box & RP's 10/17/2014 Pendzick33 M W  |  |  P2P Survey

Construction 519 Test move 1007 DX 10/17/2014 Pendzick34      |  |  RHIC Survey

Maintenance 4942 PMs Gen's 1000-P, 1006-S, 1006 & 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC lighting 8/1/2003 Pendzick40 MTWTF|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 1035 1006 Mezz.  Replace 12KVA UPS 11/7/2014 Pendzick42    TF|  |  STAR Electrician

Exp. Constrct 1037 Bldg 930: Replace Liebert UPS 11/26/2014 Pendzick43 MT   |  |  AGS Electrician

Exp. Constrct 9999 Bonding, lighting, PM 2H2, labeling 11/26/2014 Folz44 MTW  |  |  CEC Electrician

Construction 1006 Sec.-7 install surge protection 10/31/2014 Pendzick45      |  |  RHIC Electrician

Exp. Constrct 1507 1010: Wire CT fan 11/26/201446 M    |  |  ELEN Electrician

Construction 1104 927 outlet / heaters / tray 11/21/2014 Pendzick47 MTWTF|  |  AGS Electrician

Exp. Constrct 1118 1002B High bay lighting 11/26/2014 Pendzick48    TF|  |  AGS Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 902 1010-A 480V Heaters 11/21/2014 Pendzick50 MTWTF|  |  RHIC Electrician

Exp. Constrct 1408 Bond new Mazzanine 11/26/2014 Pendzick52     F|  |  STAR Electrician

Maintenance 1258 H-10 A.C. replacement 10/31/2014 Pendzick53      |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 422 Disconnect power 1002-D 10/17/2014 Pendzick57 MTW  |  |  LERC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Exp. Constrct 266 MIT Quads 974 11/26/201461  T   |  |  ATF Rigging

Exp. Constrct 1559 Remove and reinstall shield block 11/26/2014 Folz62 M W F|  |  CEC Rigging
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Exp. Constrct 546 Move UPS 1006 11/26/2014 Pendzick63  T   |  |  FES Rigging

Maintenance 264 EEBA crane strain gauge testing 11/26/2014 Pendzick64   WTF|  |  FES Rigging

Maintenance 1257 H-10 A.C. replacement 10/31/2014 Pendzick65      |  |  AGS Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66 MT   |  |  FES Rigging

Exp. Constrct 1409 5 o'clock shielding 11/26/201467   WTF|  |  PP2P Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Exp. Constrct 7348 P/U Parts 922-479 11/26/2014 Pearson69 M    |  |  NSRL Rigging

Construction 1508 Remove / install beam dump 11/7/2014 Pendzick70      |  |  RHIC Rigging

Exp. Constrct 545 Bring AC equipment to 931 11/26/2014 Pendzick71   W  |  |  BLIP Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72 M    |  |  FES Rigging

Construction 531 Rig pait U-line dump 11/21/2014 Pendzick73      |  |  FES Rigging

Exp. Constrct 1560 Unload truck @10 11/26/2014 Pendzick74 M    |  |  RHIC Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTWTF|  |  FES Rigging

Construction 8828 Pick up poly / hevimet 11/14/2014 Pendzick77 M    |  |  FES Rigging

Construction 224 704 MHz coax 10/3/2014 Folz83      |  |  CEC Mechanical Tech

Exp. Constrct 8761 West poletip EEMC 11/26/2014 Pendzick88 MTWTF|  |  STAR Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 1362 Install shielding 11/14/2014 Pontieri90 MT   |  |  BLIP Mechanical Tech

Construction 257 500Mhz coax 11/21/2014 Folz91      |  |  CEC Mechanical Tech

Exp. Constrct 1561 Build scrubber box 11/26/2014 Pendzick92   W  |  |  BLIP Mechanical Tech

Construction 253 DX-D0 Chamber brackets & ZDC 11/7/2014 Pendzick93 MTWTF|  |  RHIC Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94    TF|  |  ECX Mechanical Tech

Construction 247 Assist with 1007 DX move 10/24/2014 Pendzick97      |  |  RHIC Mechanical Tech

Construction 536 Replace flow sw.'s as needed 11/14/2014 Phillips98      |  |  ATR Mechanical Tech

Construction 1463 Escort contractor 8/8/2014 Pendzick102      |  |  FES Electronic Service

Construction 522 White sheets and test program 10/24/2014 Phillips105 M    |  |  ATR Electronic Service

Maintenance 261 Strain gauge EEBA crane 11/21/2014 Pendzick106 MTWTF|  |  AGS Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Exp. Constrct AGS Warm Snake testing 11/26/2014 Rosas109    TF|  |  Electronic Service

Exp. Constrct AGS B-18 PS testing 11/26/2014 Pendzick110  TW  |  |  AGS Electronic Service

Construction 503 Repair & test Toldo control boxes 11/7/2014 Pendzick111      |  |  CAD Electronic Service

Construction 1553 STAR graphics Win CC 11/21/2014 Pendzick112      |  |  STAR Electronic Service

Construction 1545 Install plugs 10/17/2014 Pontieri113      |  |  BLIP Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC

11/21/2014 Phillips114   WT |  |  PHNX Electronic 
Services

Construction 478 Rewrite  NSRL white sheets 9/19/2014 Pearson115      |  |  NSRL Electronic Service

Construction 1555 AGS 18 house misc. 11/21/2014 Rosas116 M    |  |  AGS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 908 MCW pump repair 9/19/2014 Pendzick132      |  |  STAR Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems
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Maintenance 141014 AGS main magnet seal repair 10/31/2014 Pendzick136   WTF|  |  AGS Water Systems

Maintenance 141107 902 HX cleaning 11/7/2014 Scaduto139      |  |  RMD Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 141002 STAR tower fill 10/3/2014 Scaduto141 MT   |  |  STAR Water Systems

Maintenance 806 10th station pump rebuild 8/15/2014 Scaduto142      |  |  AGS Water Systems

Maintenance 141101 ENI rehose in Booster 11/21/2014 Scaduto143 MTWTF|  |  AGS Water Systems

Maintenance 708 RHIC RF balance system 7/11/2014 Scaduto144      |  |  RHIC Water Systems

Maintenance 141102 RFMG startup 11/26/2014 Scaduto145   WTF|  |  AGS Water Systems

Maintenance 602 Fill DI cartridges 6/6/2014 Scaduto146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Scaduto147      |  |  AGS Water Systems

Maintenance 812 DCCT cooling hook up 8/22/2014 Phillips148  T  F|  |  ECX Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Scaduto150      |  |  AGS Water Systems

Maintenance 907 Choke control wiring 9/19/2014 Scaduto151 MT   |  |  AGS Water Systems

Maintenance 141006 Clean 930 oil/water separator 10/3/2014 Scaduto152 MTW  |  |  AGS Water Systems
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