
Open Jobs
Week of:

Monday, September 29, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 221 Booster beam dump cap 9/26/2014 Pendzick8 M W  |  |  FES Carpenter

Construction 476 Fab cover 9/12/2014 Pontieri9    T |  |  BLIP Carpenter

Construction 1487 Remove and replace grills 9/19/2014 Pontieri10     F|  |  BLIP Carpenter

Construction 492 Seal opening 912 9/26/2014 Pendzick11 MT   |  |  FES Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 459 Install ship's ladder / gate 8/22/2014 Phillips13      |  |  ECX Carpenter

Construction 8757 Remove east scaffold 9/26/2014 Pendzick14 M W  |  |  STAR Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 496 Survey BILP beam line 9/26/2014 Pontieri24 MT   |  |  BLIP Survey

Construction 1451 Locate equipment 7/25/2014 Pendzick25  TW  |  |  EBIS Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27   W F|  |  NSRL Survey

Construction 213 Locate crack #3 9/12/2014 Phillips28   W  |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29   W  |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 438 Cathode survey 7/18/2014 Phillips31  T T |  |  ECX Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32     F|  |  ATF Survey

Maintenance 4942 PMs Gen's 1002, 1004 5/28/2004 Pendzick39  T T |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC lighting 8/1/2003 Pendzick40     F|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 917 1002 interlock contact - 112Mhz 9/25/2014 Folz43    TF|  |  CEC Electrician

Construction 316 930 LEB power network + 2 Quads 9/19/2014 Pendzick44      |  |  AGS Electrician

Construction 904 Temp. power for 911W MMC-2 replace 9/19/2014 Pendzick45 MTW F|  |  AGS Electrician

Construction 603 922 Temp. power for 922 shutdown 9/25/2014 Pendzick46 MT   |  |  AGS Electrician

Construction 312 1012 rack  UPS power 9/25/2014 Pendzick47 M    |  |  RHIC Electrician

Construction 804 1002 IR outlet 9/5/2014 Folz48 MT   |  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 612 Sec. 5 install tray / move panel 8/15/2014 Pendzick51      |  |  RHIC Electrician

Construction 610 Sec. 6 install tray / move panel 8/15/2014 Pendzick52 MTWTF|  |  RHIC Electrician

Construction 607 1005-H replace contactor 7/3/2014 Pendzick53   W  |  |  RHIC Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 1489 Condo install duplex in R10 box 9/25/2014 Phillips55   W  |  |  ECX Electrician

Construction 808 1002 beam power to TRMTR mast 9/12/2014 Pendzick56      |  |  RHIC Electrician

Construction 506 RHIC repair lighting 1010 & 1012 9/19/2014 Pendzick57  TWT |  |  RHIC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 306 RHIC alcoves  GFEP breakers 9/19/2014 Pendzick60  TWT |  |  RHIC Electrician

Construction 483 Power racks at 931 9/19/2014 Pontieri61   WTF|  |  BLIP Electrician
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Construction 484 1006 & 1008 set blocks for load bank 9/19/2014 Pendzick62    T |  |  RHIC Rigging

Construction 222 Move quads to 1002 9/26/2014 Folz63 M    |  |  CEC Rigging

Construction 6491 Remove trench plates 9/26/2014 Phillips64   W  |  |  ECX Rigging

Construction 223 Unload Cryo pipe delivery 9/26/2014 Folz65  T   |  |  CEC Rigging

Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging

Construction 1543 Spreader bars 9/26/2014 Pendzick67     F|  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 494 Assist welder 9/26/2014 Pendzick69  T   |  |  P2P Rigging

Construction 92614 Mover plates 9/26/2014 Pendzick70    T |  |  CAD Rigging

Construction 466 Sort blocks in yard 8/22/2014 Pendzick71 MTW  |  |  FES Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72 M   F|  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTWTF|  |  FES Rigging

Construction 211 Cover cracks 9/5/2014 Phillips76   W  |  |  ECX Rigging

Construction 220 Gas panel & bottle 9/26/2014 Phillips87   W  |  |  ECX Mechanical Tech

Construction 63 Fab coils 5/16/2014 Folz88 MTWTF|  |  CEC Mechanical Tech

Construction 408 Shield support stand 9/19/2014 Pendzick89 MTWTF|  |  P2P Mechanical Tech

Construction 436 Check measure flows 7/18/2014 Phillips90 MTW  |  |  ATR Mechanical Tech

Construction 1353 Fab hot plate 9/12/2014 Pontieri91    T |  |  BLIP Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 201 Modify shielding 8/29/2014 Pendzick93 MTWTF|  |  RHIC Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94      |  |  ECX Mechanical Tech

Construction 180 Clear ANDY equipment 8/8/2014 Folz96      |  |  CEC Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97      |  |  NSRL Mechanical Tech

Construction 404 Disc. Detection drives 9/5/2014 Pendzick99      |  |  STAR Mechanical Tech

Construction 495 Inspect AGS power supplies 9/26/2014 Rosas101 MTWTF|  |  AGS Electronic Service

Construction 1463 Escort contractor 8/8/2014 Pendzick102 MT   |  |  FES Electronic Service

Construction 486 Power supply maintenance 9/25/2014 Phillips103   WTF|  |  ATR Electronic Service

Construction 457 Install and wire in water mats in water 
cooled power supplies

9/12/2014 Folz104 MTWTF|  |OT ATR Electronic 
Services

Construction 447 Antenna research 8/8/2014 Pendzick105 MTWTF|  |  CAD Electronic Service

Construction 467 Rewrite STAR white sheets (Chris shift 
work)

8/29/2014 Pendzick106      |  |  STAR Electronic 
Services

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 454 ERL power supply and magnet testing 8/15/2014 Phillips109 MTWTF|  |  ECX Electronic Service

Construction 489 Populate AGS warm snale board 9/25/2014 Rosas110    T |  |  AGS Electronic Service

Construction 488 Populate FPGA board 9/25/2014 Rosas111     F|  |  AGS Electronic Service

Construction 1483 PLC magnet klixon interlock system 9/12/2014 Phillips112 MTWTF|  |OT ECX Electronic Service

Construction 1484 OPPIS Win CC program (Tim shift work) 9/12/2014 Pendzick113 MTWTF|  |OT AGS Electronic Service

Construction 487 Modify display on control board (Joe C. 
shift work)

9/25/2014 Funaro114      |  |  NSRL Electronic 
Services

Construction 478 Rewrite  NSRL white sheets 9/19/2014 Pearson115      |  |  NSRL Electronic Service
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Maintenance 474 Move HEEP equipment from 1002 IR to 
923

9/5/2014 Folz116    TF|  |  CEC Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 94 AGS main magnet VFD repairs 8/1/2014 Pendzick131      |  |  AGS Water Systems

Maintenance 98 MCW pump repair 9/19/2014 Pendzick132      |  |  STAR Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135 MTWTF|  |  AGS Water Systems

Construction 8756 Install valves on racks 9/19/2014 Pendzick136  TWTF|  |  STAR Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 83 LINAC cavity pump 5 repair 8/8/2014 Pendzick138      |  |  AGS Water Systems

Maintenance 91 ENI rehose 9/5/2014 Pendzick139 MTWTF|  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 9 Modulator pump replacement 9/25/2014 Phillips141   WTF|  |  ELNS Water Systems

Maintenance 86 10th station pump rebuild 8/15/2014 Pendzick142      |  |  AGS Water Systems

Maintenance 99 LINAC cavity station 1 drain 9/25/2014 Pendzick143 M    |  |  AGS Water Systems

Construction 78 RHIC RF balance system 7/11/2014 Pendzick144 MTWTF|  |  RHIC Water Systems

Maintenance 82914 Clean filter bags 8/29/2014 Pendzick145 MTWTF|  |  CAD Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 812 DCCT cooling hook up 8/22/2014 Phillips148 MT   |  |  ECX Water Systems

Maintenance 910 AB training 9/25/2014 Pendzick149    T |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Maintenance 97 Choke control wiring 9/19/2014 Pendzick151 MTW F|  |  AGS Water Systems
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