
Open Jobs
Week of:

Monday, September 08, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1476 Fab cover 9/5/2014 Pendzick10   WT |  |  AGS Carpenter

Construction 465 Install sweep gate 8/15/2014 Pendzick11 MT   |  |  AGS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 459 Install ship's ladder / gate 8/22/2014 Phillips13      |  |  ECX Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 465 Get height of F1 Antenna 8/22/2014 Pendzick24    T |  |  CAD Survey

Construction 1451 Locate equipment 7/25/2014 Pendzick25  TW  |  |  EBIS Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27   W F|  |  NSRL Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29   W  |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Construction 438 Cathode survey 7/18/2014 Phillips31  T T |  |  ECX Survey

Maintenance 4942 PMs 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 817 930 new trans / circuits 8/29/2014 Pendzick43 M    |  |  EBIS Electrician

Construction 809 914 - install 6" tray 9/5/2014 Pendzick44      |  |  AGS Electrician

Construction 807 Relocate trans / run feed 7/18/2014 Folz45  T   |  |  CEC Electrician

Construction 710 1004-B provide circuits for Q-trim 
power supplies

9/5/2014 Pendzick46 MTWTF|  |  RHIC Electrician

Construction 407 1004-E Crto Compr. UPS power 9/5/2014 Pendzick47 M    |  |  RHIC Electrician

Construction 804 1002 IR outlet 9/5/2014 Folz48 M    |  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 814 1004-E ODH fan power 9/5/2014 Pendzick50   W  |  |  RHIC Electrician

Construction 612 Sec. 5 install tray / move panel 8/15/2014 Pendzick51 MTWTF|  |  RHIC Electrician

Construction 610 Sec. 7 install tray / move panel 8/15/2014 Pendzick52      |  |  RHIC Electrician

Construction 607 1005-H replace contactor 7/3/2014 Pendzick53   W  |  |  RHIC Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 414 930 UEB modify RF-LCS cabinets 8/15/2014 Pendzick55 MTWTF|  |  AGS Electrician

Construction 126 Install transformer 9/5/2014 Pendzick56 M    |  |  EBIS Electrician

Construction 441 Relamp booster ring 7/25/2014 Pendzick57      |  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 1350 Remove waste from BLIP 9/5/2014 Pendzick60    T |  |  BLIP Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61 M    |  |  AGS Rigging

Construction 195 MIT magnets 8/29/2014 Pendzick62 M    |  |  ATF Rigging

Construction 1473 PU part load truck 9/5/2014 Pendzick63   WT |  |  AGS Rigging

Construction 1474 Deliver bearings to 928 9/5/2014 Pendzick64  T   |  |  AGS Rigging
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Construction 198 Blus magnet to 902 8/29/2014 Phillips65      |  |  ELNS Rigging

Dismantle 151 MPS removal 6/27/2014 Pendzick66      |  |  FES Rigging

Dismantle 1475 Move halon cylinders 9/5/2014 Pendzick67   W  |  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 1352 Bring racks to BLIP 9/5/2014 Pendzick70     F|  |  BLIP Rigging

Construction 466 Sort blocks in yard 8/22/2014 Pendzick71      |  |  FES Rigging

Construction 203 Install plates 56MHz 9/5/2014 Pendzick72    TF|  |  RHIC Rigging

Construction 202 Prep. For H-cal removal 8/29/2014 Pendzick73  TW  |  |  RHIC Rigging

Dismantle 207 Disposal 1002-D 9/5/2014 Pendzick74  T   |  |  RHIC Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTW  |  |  FES Rigging

Construction 211 Cover cracks 9/5/2014 Phillips76    TF|  |  ECX Rigging

Dismantle 31 Weigh and survey 2 intermode's move 
to 960 yard

9/5/2014 Pendzick77    T |  |OT AGS Rigging

Construction 212 H/F-cal removal 9/5/2014 Pendzick78     F|  |  RHIC Rigging

Construction 210 H/F-cal removal 9/5/2014 Pendzick85     F|  |  RHIC Mechanical Tech

Construction 204 Mod. Plate 9/5/2014 Pendzick86     F|  |  RHIC Mechanical Tech

Dismantle 208 Disposal 1002-D 9/5/2014 Pendzick87 M    |  |  RHIC Mechanical Tech

Construction 63 Fab coils 5/16/2014 Folz88     F|  |  CEC Mechanical Tech

Construction 1347 Install air compressor 8/29/2014 Phillips89   W  |  |  ECX Mechanical Tech

Construction 436 Cheack measure flows 7/18/2014 Phillips90  TW  |  |  ATR Mechanical Tech

Maintenance 7345 Test CO2 detectors at 958 9/5/2014 Pearson91  TW  |  |  NSRL Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 201 Modify shielding 8/29/2014 Pendzick93      |  |  RHIC Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94 MTWTF|  |  ECX Mechanical Tech

Construction 200 Drill / tap billets 8/29/2014 Phillips95 MTWTF|  |  ECX Mechanical Tech

Construction 180 Clear ANDY equipment 8/8/2014 Folz96      |  |  CEC Mechanical Tech

Construction 7343 Remove D6 top plate 6/13/2014 Pearson97      |  |  NSRL Mechanical Tech

Construction 7343 Modify Vac. 9/5/2014 Pearson98    T |  |  NSRL Mechanical Tech

Construction 404 Disc. Detection drives 9/5/2014 Pendzick99      |  |  STAR Mechanical Tech

Construction 8755 Relocate thermostat on move and cool 9/5/2014 Pendzick101      |  |  STAR Electronic Service

Construction 1463 Escort contractor 8/8/2014 Pendzick102 MT   |  |  FES Electronic Service

Dismantle 124 912 room-7 remove interphone 9/5/2014 Pendzick103     F|  |  AGS Electronic Service

Construction 125 test circuit breakers DOE 9/5/2014 Pendzick104     F|  |  RHIC Electronic Service

Construction 447 Antenna research 8/8/2014 Pendzick105      |  |  CAD Electronic Service

Construction 467 Rewrite STAR white sheets (shift work) 8/29/2014 Pendzick106      |  |  STAR Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 MTWTF|  |OT AGS Electronic Service

Construction 454 ERL power supply and magnet testing 8/15/2014 Phillips109 MTWTF|  |  ECX Electronic Service

Construction 464 White sheets 8/22/2014 Pearson110   WT |  |  NSRL Electronic Service

Construction 472 Modify regulator board 4 to 6 9/5/2014 Rosas111   WTF|  |  ELNS Electronic Service

Construction 471 Clean EEA area 9/5/2014 Pendzick112 MT   |  |  FES Electronic Service
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Construction 1461 OPPIS HMI Siemens 8/8/2014 Pendzick113   WT |  |OT AGS Electronic Service

Construction 473 Build test circuit 9/5/2014 Pendzick114   WTF|  |  AGS Electronic Service

Construction 206 Test coils 9/5/2014 Folz115      |  |  CEC Electronic Service

Maintenance 474 Move HEEP equipment from 1002 IR to 
923

9/5/2014 Folz116      |  |  CEC Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 8181 AGS main magnet VFD repairs 8/1/2014 Pendzick131      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135 MTWTF|  |  AGS Water Systems

Maintenance 92 STAR main magnet seal repair 9/5/2014 Pendzick136 MTWTF|  |  STAR Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Maintenance 83 LINAC cavity pump 5 repair 8/8/2014 Pendzick138      |  |  AGS Water Systems

Maintenance 91 ENI rehose 9/5/2014 Pendzick139 MTWTF|  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 711 Booster strainer cleaning 7/25/2014 Pendzick141 MTWTF|  |  AGS Water Systems

Maintenance 86 10th station pump rebuild 8/15/2014 Pendzick142      |  |  AGS Water Systems

Maintenance 84 H-10 cooling fan 7/3/2014 Pendzick143      |  |  AGS Water Systems

Construction 78 RHIC RF balance system 7/11/2014 Pendzick144 MTWTF|  |  RHIC Water Systems

Maintenance 82914 Clean filter bags 8/29/2014 Pendzick145 MTWTF|  |  CAD Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147 MTWTF|  |  AGS Water Systems

Maintenance 812 DCCT cooling hook up 8/22/2014 Phillips148      |  |  ECX Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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