
Open Jobs
Week of:

Monday, March 09, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 293 Widen fence storage gate 1/9/2015 Folz7      |  |  ATF Carpenter

Dismantle 1587 Remove garage door PTR-1 1/23/2015 Pontieri9      |  |  FES Carpenter

Construction 1588 Replace ceiling tiles 1/23/2015 Pendzick10   WT |  |  FES Carpenter

Construction 1734 Seal holes repair wall 3/6/2015 Folz11     F|  |  ATF Carpenter

Construction 726 Remove / install cooling tower #3 wall 3/6/2015 Phillips12 M    |  |  ECX Carpenter

Exp. Constrct 1592 Fab crates 936 1/30/2015 Pendzick13 MT   |  |  FES Carpenter

Construction 1735 Pre-survey CEC quad's 3/6/2015 Folz24 MT   |  |  CEC Survey

Construction 1724 Layout beamline 2/27/2015 Folz25      |  |  CEC Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 150227 ERL survey 2/27/2015 Phillips27 MT   |  |  ECX Survey

Construction 333 Shielding layout 2/20/2015 Folz28      |  |  ATF Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 560 Survey pant legs 1/16/2015 Pendzick31      |  |  RHIC Survey

Construction 215 Preliminary beamline layout 9/12/2014 Folz32      |  |  ATF Survey

Maintenance 4942 PMs Gen's 1000-P & 1005-E 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40 MT TF|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 1008 912 new condensate pump power 2/20/2015 Pendzick45      |  |  AGS Electrician

Construction 1204 ALT. feed to 911 hot water pump 1/16/2015 Pendzick46      |  |  AGS Electrician

Construction 17 820 Maint. In machine shop 2/13/2015 Pendzick47      |  |  AGS Electrician

Construction 814 912 208/120V outlets. Remove pigtails 1/30/2015 Pendzick48      |  |  AGS Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49 MTWTF|  |  AGS Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50      |  |  AGS Electrician

Maintenance 620 Disc. / Hu LINAC X-port pump 2/20/2015 Pendzick51      |  |  AGS Electrician

Construction 305 Replace plug Brd. @ J20 3/6/2015 Pendzick52 MTWTF|  |  AGS Electrician

Maintenance 1728 Disconnect cavity pump 7 3/6/2015 Pendzick53 M    |  |  AGS Electrician

Construction 207 919-B power for test dock 2/13/2015 Pendzick56      |  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58 MTWTF|  |  AGS Electrician

Dismantle 1601 Split 18D72 3/6/2015 Pendzick62 MT   |  |  FES Rigging

Construction 331 Set LINAC blocks 2/20/2015 Folz63   WTF|  |  ATF Rigging

Construction 1596 Clear A3 / move waste container 2/6/2015 Pendzick64   WTF|  |  FES Rigging

Maintenance 1729 Move cavity pump 7 to assemdly area 3/6/2015 Pendzick65  T   |  |  AGS Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66 MT   |  |  FES Rigging

Maintenance 1732 Move tower 3 motor to 922 3/6/2015 Phillips67 M    |  |  ECX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Dismantle 1583 Clean out PTR 1/23/2015 Pontieri69      |  |  FES Rigging

Construction 727 Move trans. 3/6/2015 Pendzick70  T   |  |  AGS Rigging

Construction 319 Move 9MHz "Stuff" 1/30/2015 Pendzick71      |  |  RHIC Rigging

Construction 150306 Move compressor to 974 3/6/2015 Pendzick72 M    |  |  AGS Rigging

Generated 3/6/2015 10:18:35 AM Page 1 of 2



Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 621 Asst. carpenter 2/20/2015 Pendzick73  T   |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75   W  |  |  FES Rigging

Construction 334 912 floor measurments 2/20/2015 Pendzick85   W  |  |  FES Mechanical Tech

Construction 1725 Identify / remove cables 3/6/2015 Pendzick86    TF|  |  FES Mechanical Tech

Construction 1726 Set up area for robot 3/6/2015 Pendzick87 MTWTF|  |  FES Mechanical Tech

Construction 1730 Fab feed thru 3/6/2015 Pontieri88    TF|  |  BLIP Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 1595 Clear A3 2/6/2015 Pendzick90      |  |  FES Mechanical Tech

Construction 1368 Disconnect power supplies 919-H 2/27/2015 Pendzick91      |  |  FES Mechanical Tech

Dismantle 1731 MPS removal 3/6/2015 Pendzick92  T   |  |  FES Mechanical Tech

Dismantle 1602 Split 18D72 3/6/2015 Pendzick93 MT   |  |  FES Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94 MTWTF|  |  eRHIC Mechanical Tech

Construction 7349 Prep. Jacks 12/5/2014 Pearson95      |  |  NSRL Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Pendzick96      |  |  FES Mechanical Tech

Construction 626 SCR heatsink / LCD panels 2/27/2015 Pendzick97 M W  |  |  AGS Mechanical Tech

Construction 619 JET ladder 2/13/2015 Rosas104   WTF|  |  JET Electronic Service

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Pendzick105  T   |  |OT AGS Electronic Service

Construction 1573 1 Mega watt power supply repair 1/9/2015 Zaltsman106      |  |OT RHIC Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 M    |  |OT AGS Electronic Service

Construction 564 Cable pull / interlocks 2/13/2015 Pearson109     F|  |  NSRL Electronic Service

Maintenance 1727 Ready power supplies for run 3/6/2015 Pearson110 MT   |  |  NSRL Electronic Service

Construction 1553 STAR graphics Win CC (shift work Tim) 11/21/2014 Pendzick112  T   |  |OT STAR Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC (shift work Chris)

11/21/2014 Phillips114  T   |  |OT PHNX Electronic 
Services

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Pendzick116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 141218 Transverse damper water 1005-E 12/24/2014 Scaduto131      |  |  RHIC Water Systems

Construction 337 Hose helium pumps 2/27/2015 Folz132 MTWTF|  |  CEC Water Systems

Construction 338 Hose beam dump 2/27/2015 Folz133      |  |  CEC Water Systems

Construction 141208 Tower 3 repair 12/19/2014 Scaduto134 M    |  |  ERL Water Systems

Maintenance 150107 9MHz pressure test + hose 1/30/2015 Scaduto135 MT   |  |  RHIC Water Systems

Maintenance 141217 STAR tower Chem. Repair 12/24/2014 Scaduto137      |  |  STAR Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Pendzick141   WTF|  |  EBIS Water Systems

Maintenance 150203 Kicker pump skid 2/6/2015 Pendzick142 MTWTF|  |  RHIC Water Systems

Maintenance 141207 LINAC cavity pump 7 repair 12/12/2014 Scaduto143  T   |  |  AGS Water Systems

Maintenance 150301 LINAC cavity pump 9 repair 3/6/2015 Pendzick144   WTF|  |  AGS Water Systems

Maintenance 150220 LINAC transport pump repair 2/20/2015 Pendzick147      |  |  AGS Water Systems
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