
Open Jobs
Week of:

Monday, March 16, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 293 Widen fence storage gate 1/9/2015 Folz7      |  |  ATF Carpenter

Dismantle 1587 Remove garage door PTR-1 1/23/2015 Pontieri9     F|  |  FES Carpenter

Construction 1734 Seal holes repair wall 3/6/2015 Folz11     F|  |  ATF Carpenter

Construction 1605 Calib. 6:00 pots 3/13/2015 Pendzick23   W  |  |  P2P Survey

Construction 1735 Pre-survey CEC quad's 3/6/2015 Folz24 MTW  |  |  CEC Survey

Construction 1724 Layout beamline 2/27/2015 Folz25      |  |  CEC Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 150227 ERL survey 2/27/2015 Phillips27 MT   |  |  ECX Survey

Construction 333 Shielding layout 2/20/2015 Folz28      |  |  ATF Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 560 Survey pant legs 1/16/2015 Pendzick31   W  |  |  RHIC Survey

Construction 215 Preliminary beamline layout 9/12/2014 Folz32      |  |  ATF Survey

Maintenance 4942 PMs Gen's 1000-P & 1005-E 5/28/2004 Pendzick39    T |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 301 DIBBIC room UPS outlets 3/13/2015 Pendzick42     F|  |  AGS Electrician

Construction 217 911 room 223 - 208 outlets 3/13/2015 Pendzick43   WTF|  |  AGS Electrician

Construction 303 1004-IR tray 3/13/2015 Pendzick44   W  |  |  RHIC Electrician

Construction 1008 912 new condensate pump power 2/20/2015 Pendzick45    TF|  |  AGS Electrician

Construction 1204 ALT. feed to 911 hot water pump 1/16/2015 Pendzick46 MT   |  |  AGS Electrician

Construction 17 820 Maint. In machine shop 2/13/2015 Pendzick47      |  |  AGS Electrician

Construction 814 912 208/120V outlets. Remove pigtails 1/30/2015 Pendzick48      |  |  AGS Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49 MTW  |  |  AGS Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50    TF|  |  AGS Electrician

Construction 214 1002-IR extend tray 3/13/2015 Folz51   W  |  |  CEC Electrician

Construction 305 Replace plug Brd. @ J20 3/6/2015 Pendzick52 MTW  |  |  AGS Electrician

Maintenance 1736 Wire transport pump motor 3/13/2015 Pendzick53 M    |  |  AGS Electrician

Construction 304 9MHz temp. power at 1004 3/13/2015 Pendzick54 MT   |  |  RHIC Electrician

Construction 732 Disc. / hook-up pump 3/13/2015 Phillips55   W  |  |  ELNS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58 MT TF|  |  AGS Electrician

Construction 633 Quads & dipoles from 922 to 1002-IR 3/13/2015 Folz61   W  |  |  CEC Rigging

Construction 1369 Move man lift to 1004-A 3/13/2015 Pendzick62   W  |  |  RHIC Rigging

Construction 331 Set LINAC blocks 2/20/2015 Folz63     F|  |  ATF Rigging

Construction 1596 Clear A3 / move waste container 2/6/2015 Pendzick64 MTW  |  |  FES Rigging

Construction 8764 Move equipment to 1101 3/13/2015 Pendzick65  T   |  |  STAR Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66 MT   |  |  FES Rigging

Construction 341 Transport items SDL from 729 to 912 3/13/2015 Folz67    T |  |  ATF Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Dismantle 1583 Clean out PTR-1 1/23/2015 Pontieri69      |  |  FES Rigging
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Construction 343 Transport NSLS items from 725 to 912 3/13/2015 Folz70    TF|  |  ATF Rigging

Construction 319 Move 9MHz "Stuff" 1/30/2015 Pendzick71      |  |  RHIC Rigging

Construction 630 MPS coils 3/13/2015 Pendzick72  TW  |  |  FES Rigging

Construction 1603 Set-up blocks 3/13/2015 Pendzick73    T |  |  FES Rigging

Construction 7360 Pick-up at shops 3/13/2015 Pearson74  T   |  |  NSRL Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75   W  |  |  FES Rigging

Construction 334 912 floor measurments 2/20/2015 Pendzick85     F|  |  FES Mechanical Tech

Construction 340 Assemble quads / dipoles 3/13/2015 Folz86  T   |  |  CEC Mechanical Tech

Construction 342 Install quads / dipoles 3/13/2015 Folz87   W  |  |  CEC Mechanical Tech

Construction 1730 Fab feed thru 3/6/2015 Pontieri88 M    |  |  BLIP Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 1595 Clear A3 2/6/2015 Pendzick90      |  |  FES Mechanical Tech

Construction 1368 Disconnect power supplies 919-H 2/27/2015 Pendzick91    T |  |  FES Mechanical Tech

Dismantle 1731 MPS removal 3/6/2015 Pendzick92 MT   |  |  FES Mechanical Tech

Construction 1737 Assemble magnets 3/13/2015 Pontieri93    TF|  |  BLIP Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94 MTW  |  |  eRHIC Mechanical Tech

Construction 7349 Prep. Jacks 12/5/2014 Pearson95 MT TF|  |  NSRL Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Pendzick96 MT TF|  |  FES Mechanical Tech

Maintenance 629 XD24 - 25 running hot 3/13/2015 Phillips97   W  |  |  ATR Mechanical Tech

Construction 1604 Check air & gas system 3/13/2015 Pendzick98   W  |  |  STAR Mechanical Tech

Construction 619 JET ladder 2/13/2015 Rosas104  T TF|  |  JET Electronic Service

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Pendzick105  T   |  |OT AGS Electronic Service

Construction 1573 1 Mega watt power supply repair 1/9/2015 Zaltsman106      |  |OT RHIC Electronic Service

Construction 628 XD24 -25 checks 3/13/2015 Phillips107      |  |  ATR Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 M    |  |OT AGS Electronic Service

Maintenance 730 Maintenance day support 3/13/2015 Pendzick109   W  |  |  RHIC Electronic Service

Maintenance 728 PHENIX voltage taps 3/13/2015 Phillips110   W  |  |  PHNX Electronic Service

Construction 731 Heat runs 3/13/2015 Phillips111 M    |  |  ECX Electronic Service

Construction 1553 STAR graphics Win CC (shift work Tim) 11/21/2014 Pendzick112  T   |  |OT STAR Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC (shift work Chris)

11/21/2014 Phillips114  T   |  |OT PHNX Electronic 
Services

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Pendzick116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 141218 Transverse damper water 1005-E 12/24/2014 Scaduto131      |  |  RHIC Water Systems

Construction 338 Hose beam dump 2/27/2015 Folz133   W  |  |  CEC Water Systems

Construction 141208 Tower 3 repair 12/19/2014 Scaduto134 M    |  |  ERL Water Systems

Maintenance 150107 9MHz pressure test + hose 1/30/2015 Scaduto135  T   |  |  RHIC Water Systems

Maintenance 141217 STAR tower Chem. Repair 12/24/2014 Scaduto137    TF|  |  STAR Water Systems

Maintenance 150303 Make hoses for 930-A 3/13/2015 Pendzick138 MT   |  |  AGS Water Systems

Maintenance 150305 STAR bag filters 3/13/2015 Pendzick139   W  |  |  STAR Water Systems
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Maintenance 150306 Change 1010 Magnet motor 3/13/2015 Phillips140   W  |  |  ELNS Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Pendzick141 M  TF|  |  EBIS Water Systems

Maintenance 150203 Kicker pump skid 2/6/2015 Pendzick142 MTWTF|  |  RHIC Water Systems

Maintenance 141207 LINAC cavity pump 7 repair 12/12/2014 Scaduto143      |  |  AGS Water Systems

Maintenance 150304 1010 kickers 3/13/2015 Phillips144   W  |  |  ELNS Water Systems
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