
Open Jobs
Week of:

Monday, April 13, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 293 Widen fence storage gate 1/9/2015 Folz7      |  |  ATF2 Carpenter

Construction 1613 Re-mount gate 3/27/2015 Pendzick8 M    |  |  FES Carpenter

Construction 150403 Assemble pallets 4/3/2015 Pendzick9  TWT |  |  FES Carpenter

Construction 1735 Pre-survey CEC quad's & dipoles 3/6/2015 Folz24 MTW  |  |  CEC Survey

Construction 1724 Layout beamline 2/27/2015 Folz25   W  |  |  CEC Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 1750 12 & 4 O' clock DX to DX 3/27/2015 Pendzick27   W  |  |  RHIC Survey

Exp. Constrct 1758 Survey Klystron 4/10/2015 Folz28    TF|  |  ATF2 Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 560 Survey pant legs 1/16/2015 Pendzick31      |  |  RHIC Survey

Maintenance 4942 PMs Gen's 1006 & 1008 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 313 912 ERL install line reactor 4/3/2015 Phillips42 MT   |  |  ECX Electrician

Construction 216 1002-E tray / 120 and 208 volt power 3/27/2015 Folz43    TF|  |  CEC Electrician

Construction 1008 912 new condensate pump power 2/20/2015 Pendzick45  TW  |  |  AGS Electrician

Construction 1204 ALT. feed to 911 hot water pump 1/16/2015 Pendzick46     F|  |  AGS Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Pendzick47      |  |  AGS Electrician

Exp. Constrct 406 Power for blower/chiller 4/10/2015 Pendzick48   W  |  |  RHIC Electrician

Construction 1752 Disc. / hook up 1004 RFPA motor / VFD 4/3/2015 Pendzick49 MT   |  |  RHIC Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50 MTWTF|  |  AGS Electrician

Construction 214 1002-IR extend tray 3/13/2015 Folz51   W  |  |  CEC Electrician

Construction 1011 912 north west power CAS UPS 3/20/2015 Pendzick52 MTW  |  |  AGS Electrician

Construction 1608 Provide  AC power 3/27/2015 Pendzick53    T |  |  STAR Electrician

Exp. Constrct 309 Power for machine area 4/10/2015 Pendzick54    TF|  |  STAR Electrician

Dismantle 1746 Remove tray and lights (A-3) 3/27/2015 Pendzick55      |  |  FES Electrician

Maintenance 1748 Fuse inventory 930 / 957 3/27/2015 Pendzick56      |  |  AGS Electrician

Exp. Constrct 1617 Install lights @ 1002D 4/10/2015 Pendzick57   WTF|  |  FES Electrician

646 Inspect EEBA crane trucks 4/10/2015 Pendzick62     F|  |  FES Rigging

Maintenance 150328 Clean up MPS area 3/27/2015 Pendzick63 M    |  |  FES Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Pendzick64      |  |  AGS Rigging

644 pick up from 729 4/10/2015 Folz65    T |  |  ATF2 Rigging

Construction 1614 Install chamber 4/3/2015 Pendzick66     F|  |  G2 Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Exp. Constrct 1374 Lift valve box 4/10/2015 Phillips69   W  |  |  SPHX Rigging

Dismantle 567 Move shed 3/27/2015 Pendzick71      |  |  FES Rigging

Construction 630 MPS coils 3/13/2015 Pendzick72   W F|  |  FES Rigging

Construction 1603 Set up blocks 3/27/2015 Pendzick73      |  |  FES Rigging

Dismantle 150329 Remove A-3 shielding 3/27/2015 Pendzick74 MTWTF|  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75  TWTF|  |  FES Rigging
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Assemble crane drive 4/10/2015 Pendzick76 MT   |  |  FES Rigging

Exp. Constrct 643 Modify enclosure 4/10/2015 Pendzick83 M    |  |  ATF Mechanical Tech

645 Stack HCALs 4/10/2015 Pendzick84     F|  |  FES Mechanical Tech

Construction 334 912 floor measurments 2/20/2015 Pendzick85      |  |  FES Mechanical Tech

Exp. Constrct 741 Set up portable clean room 4/10/2015 Folz86   W  |  |  CEC Mechanical Tech

Dismantle 150327 Remove cables and gas lines 3/27/2015 Pendzick88      |  |  FES Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89  TWTF|  |  NSRL Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Pendzick90 MTWTF|  |  ATF Mechanical Tech

Exp. Constrct 1373 Check eyes 4/10/2015 Phillips91 M    |  |  SPHX Mechanical Tech

Construction 7363 Cut shaft 4/10/2015 Pendzick92    T |  |  FES Mechanical Tech

Construction 1737 Assemble magnets 3/13/2015 Pontieri93  TWTF|  |  BLIP Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Dismantle 1616 Dispose of target 4/10/2015 Pendzick95  T   |  |  FES Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Pendzick96 MTWTF|  |  FES Mechanical Tech

Exp. Constrct 1756 S-50 PS 4/10/2015 Pendzick97      |  |  AGS Mechanical Tech

Maintenance Calibrate gas detectors 4/10/2015 Pendzick98   W  |  |  FES Mechanical Tech

Maintenance 735 Test regulator boards  - arc power 
supplies

3/27/2015 Phillips102      |  |  ATR Electronic 
Services

Maintenance 572 Maintenance day support 4/10/2015 Pendzick103   W  |  |  AGS Electronic Service

Exp. Constrct 573 HJET PLC and Controls interfacing 4/10/2015 Rosas104   W  |  |  RHIC Electronic Service

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Pendzick105      |  |OT AGS Electronic Service

Exp. Constrct 1754 Repair and install Danfysik P.S. 4/10/2015 Rosas106    T |  |  ERL Electronic Service

Exp. Constrct 1755 Set up hardware and software for TPL 
automation

4/10/2015 Rosas107 MT TF|  |  BLIP Electronic 
Services

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108  T   |  |OT AGS Electronic Service

Exp. Constrct 574 J5 Tune jump temp. sensor repair 4/10/2015 Pendzick109   W  |  |  AGS Electronic Service

Exp. Constrct 1757 Warm solenoid ripple diagnoses 4/10/2015 Rosas110   W  |  |  ELEN Electronic Service

Construction 731 Heat runs 3/13/2015 Phillips111    T |  |  ECX Electronic Service

Construction 1553 STAR graphics Win CC (shift work Tim) 11/21/2014 Pendzick112      |  |OT STAR Electronic Service

Construction 736 Power supply mod's 3/27/2015 Phillips113    T |  |  ECX Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC (shift work Chris)

11/21/2014 Phillips114      |  |  PHNX Electronic 
Services

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Pendzick116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Dismantle 150411 Drain SDL 4/10/2015 Scaduto129  T   |  |  ATF Water Systems

Maintenance 150410 Inspect LINAC cavity 4/10/2015 Scaduto130   W  |  |  AGS Water Systems

Maintenance 150412 CEC 1002 flow switch 4/10/2015 Scaduto131   W  |  |  RHIC Water Systems

Construction 141208 Tower 3 repair 12/19/2014 Scaduto134      |  |  ERL Water Systems

Maintenance 150403 Remove equipment NSLS 4/3/2015 Scaduto137 M    |  |  RHIC Water Systems

Maintenance 150307 Kicker PLC 3/20/2015 Scaduto138 MTWTF|  |  RHIC Water Systems

Maintenance 150308 Booster tower pump repair 3/20/2015 Scaduto139      |  |  AGS Water Systems
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Maintenance 150403 RF 9MHz cavity 4/3/2015 Scaduto140 MTWTF|  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS Water Systems

Maintenance 150203 Kicker pump skid 2/6/2015 Scaduto142 MTWTF|  |  RHIC Water Systems

Maintenance 150311 Fuse inventory 3/27/2015 Scaduto143      |  |  AGS Water Systems

Generated 4/10/2015 11:14:43 AM Page 3 of 3


