
Open Jobs
Week of:

Monday, September 07, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 356 Remove wall / door 8/28/2015 Folz9     F|  |  FES Carpenter

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES Carpenter

Exp. Constrct 10037 Fabricate cradle 9/4/2015 Folz11    T |  |  FES Carpenter

Exp. Constrct 361 Install scaffold 9/4/2015 Phillips12  TW  |  |  LEREC Carpenter

Construction 1724 Layout beamline 2/27/2015 Folz25  T   |  |  CEC Survey

Construction 7389 Align D6 vert. collimator 8/28/2015 Pearson26  T   |  |  NSRL Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WTF|  |  ATF Survey

Construction 10028 Survey D6 in Booster 8/28/2015 Pearson28      |  |  NSRL Survey

Construction 695 Level magnet 6/26/2015 Phillips29      |  |  SPHX Survey

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWT |  |  NSLS Survey

Construction 7375 Survey 20 deg. Bend 7/10/2015 Pearson31    T |  |  NSRL Survey

Construction 1811 Survey D6 & foil changer 7/24/2015 Pearson32   WT |  |  NSRL Survey

Exp. Constrct 1819 Move DX magnets 9/4/2015 Folz33   W F|  |  RHIC Survey

Maintenance 4942 PMs Gen's 1002, 1004, 1005 / crane 5/28/2004 Folz39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Folz40      |  |  CAD Electrician

Construction 720 912 col.-M21 install 800 amp switch 7/31/2015 Folz41      |  |  AGS Electrician

Construction 357 Disconnect power lathe and bandsaw 8/28/2015 Folz42  TWTF|  |  FES Electrician

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43      |  |  RHIC Electrician

Construction 10023 Lighting repair 8/14/2015 Folz44      |  |  RHIC Electrician

Construction 808 914 replace PNL PP914-E RF 7/10/2015 Folz45  T   |  |  AGS Electrician

Construction 810 Tray under beam 8/28/2015 Phillips46  TWTF|  |  CEC Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Folz47      |  |  AGS Electrician

Maintenance 424 12 O'clock lighting repair 8/21/2015 Folz48      |  |  RHIC Electrician

Construction 809 BLIP rastar ppower supply 3 phase 208 8/28/2015 Pontieri49    TF|  |  BLIP Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS Electrician

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51      |  |  RHIC Electrician

Construction 204 120V power for instrumentation 8/28/2015 Folz52      |  |  RHIC Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS Electrician

Construction 1033 928 MG sub ground fault 8/28/2015 Folz54  TWTF|  |  AGS Electrician

Exp. Constrct 1364 Open EEBA trench 9/4/2015 Folz59     F|  |  ATF Rigging

Maintenance 1263 Move motors for water group 9/4/2015 Folz60     F|  |  AGS Rigging

Construction 10002 Shielding installation ATF-2 7/31/2015 Folz61  T   |  |  ATF2 Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62    TF|  |  ATF2 Rigging

Dismantle 10013 Truck shipments from 974 8/7/2015 Folz63   W  |  |  AGS Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Folz64      |  |  AGS Rigging

Construction 606 Xport SDL item 729 to 912 6/19/2015 Folz65  TW  |  |  ATF2 Rigging

Exp. Constrct 7390 Position fume hoods 9/4/2015 Pearson66      |  |  NSRL Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67   W F|  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS Rigging
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Exp. Constrct 360 Racks for 1002B to D 9/4/2015 Phillips69  T   |  |  LEREC Rigging

Exp. Constrct 359 Lifts to 912 9/4/2015 Phillips70  T   |  |  PHNX Rigging

Exp. Constrct 363 Radiator from CS to 928 9/4/2015 Folz71    T |  |  FES Rigging

Exp. Constrct 1818 Scrap/install MCC@928 9/4/2015 Folz72    T |  |  AGS Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  T  F|  |  FES Rigging

Construction 7384 Install D6 magnet in booster 8/7/2015 Pearson76      |  |  NSRL Rigging

Construction 346 704MHz coax 8/21/2015 Phillips86  TWTF|  |  CEC Mechanical Tech

Construction 150831 Disc. Magnets & install 7/31/2015 Folz87      |  |  FES Mechanical Tech

Exp. Constrct 358 Magnet test 9/4/2015 Folz88     F|  |  ATF Mechanical Tech

Exp. Constrct 362 East carriage hose 9/4/2015 Phillips89   W  |  |  PHNX Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 Mechanical Tech

Exp. Constrct 10033 Fabricate HMI bracket 9/4/2015 Pontieri91      |  |  BLIP Mechanical Tech

Construction 1814 Tune jump panels 7/24/2015 Rosas92      |  |  AGS Mechanical Tech

Construction 1815 Power supply control stack 7/24/2015 Phillips93      |  |  SPHX Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Construction 10031 Remove equipment V-target 8/28/2015 Folz95    TF|  |  G2 Mechanical Tech

Construction 7381 Repair quad leaks, rehose trims 7/24/2015 Pearson96   WT |  |  NSRL Mechanical Tech

Construction 7388 Assemble D6 magnet 8/28/2015 Pearson97   WTF|  |  NSRL Mechanical Tech

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98   WT |  |  FES Electronic Service

Exp. Constrct 10035 RQ8 Reversing switch diagnoses 9/4/2015 Pearson99    TF|  |  NSRL Electronic Service

Construction 10026 Install new components in power 
supplies

8/21/2015 Phillips100  T  F|  |  SPHX Electronic 
Services

Construction 505 Produce program for touch screen 7/31/2015 Phillips101 MT   |  |  SPHX Electronic Service

Construction 10030 Set-up PLC bucket and test code 8/28/2015 Phillips102  TWTF|  |  SPHX Electronic Service

Construction 10029 Continue NSRL white sheets 8/28/2015 Pearson103  TWTF|  |  NSRL Electronic Service

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas104  TW  |  |  RHIC Electronic Service

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Rosas105      |  |  AGS Electronic Service

Construction 1810 FPGA controls (shift) 7/10/2015 Rosas106    TF|  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108   WT |  |  AGS Electronic Service

Construction 1809 Tune jump power supply 7/10/2015 Rosas111  TWTF|  |  AGS Electronic Service

Construction 10016 LOTO mock set up 8/14/2015 Folz112  TW  |  |  FES Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126  TWTF|  |  FES Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Scaduto136      |  |  RHIC Water Systems

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137      |  |  AGS Water Systems

Maintenance 150902 LINAC RF bleeder install 9/4/2015 Scaduto138  TWTF|  |  AGS Water Systems

Maintenance 150609 Hose inventory / order / test 6/19/2015 Scaduto139  T   |  |  AGS Water Systems

Maintenance 150608 Tower 7 leak repair 6/19/2015 Scaduto140      |  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141  TWTF|  |  EBIS Water Systems

Maintenance 150803 STAR tower cleaning 8/14/2015 Folz142  TWTF|  |  STAR Water Systems

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC Water Systems
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Construction 150601 LINAC control up grade 6/5/2015 Scaduto145      |  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Scaduto146   WT |  |  ECX Water Systems

Maintenance 150901 1000P checm install 9/4/2015 Scaduto147     F|  |  RHIC Water Systems

Maintenance 150804 D-6 water cooling 8/21/2015 Scaduto149      |  |  AGS Water Systems

Construction 150828 Tower 3 pump and base 8/28/2015 Phillips150  T T |  |  ECX Water Systems
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