
Open Jobs (by group)
Week of:

Monday, December 07, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10078 UED rack unistrut 12/4/2015 Folz4      |  |  UED

Construction 10080 Laser room partition 12/4/2015 Folz5  TW  |  |  ATF2

Construction 10079 Cap repair 12/4/2015 Folz6     F|  |  AGS

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7     F|  |  LEREC 0

Construction 10082 Remove scaffold 12/4/2015 Phillips8    T |  |  PHNX

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 10083 Anchor stands 12/4/2015 Phillips11 M  T |  |  LEREC

Construction 151204 Door sweeps 1002F 12/4/2015 Folz12  T   |  |  RHIC

Construction 1971 Penetration at 911 (radio / phone 
upgrade)

12/4/2015 Folz13  T   |  |  AGS

Construction 1969 Layout ports 12/4/2015 Phillips32  TW  |  |  LEREC

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21    T |  |  SITE 40

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22  T   |  |  LEReC 144

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23 M W  |  |  RHIC 48

Construction 1884 Survey ATR 10/2/2015 Phillips24 M W F|  |  ATR 84

Construction 846 Beam pipe / CM / VTX / beam pipe 10/23/2015 Phillips26     F|  |  PHNX 134

Construction 957 Layout beamline/ survey stands 11/20/2015 Phillips27 MT   |  |  LEREC 80

Construction 851 112 Mhz stand / wiggler / platform 11/6/2015 Phillips28      |  |  CEC 80

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1059

Group: Electrician

Maintenance 920 PM's Generators 1006 & 1008 / ATS test 10/9/2015 Folz39   WT |  |  CAD 88

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40      |  |  CAD 44

Construction 1201 704 MHz tray 12/4/2015 Phillips41  TWTF|  |  CEC

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTWTF|  |  ATF 172

Construction 1204 Install 400 amp disconnect switch 12/4/2015 Phillips43 MTWTF|  |  LEREC

Construction 1863 Install 6" tray for MCR antenna 11/25/2015 Folz44      |  |  FES 16

Construction 1022 Dedicated chipmunk outlets 11/25/2015 Phillips45 M    |  |  CEC 16

Construction 308 929 ATS 4-2 replacement 11/25/2015 Folz46 MTWTF|  |  AGS 64

Construction 1202 Sect. 12 install tray 12/4/2015 Folz47      |  |  RHIC

Construction 1007 911 West return loads to MCC 11/6/2015 Folz48  T   |  |  AGS 0

Construction 1009 Install outlets along beam line 11/13/2015 Phillips49 M    |  |  CEC 88

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1180

Construction 1860 1006 substation 6A ground fault 11/13/2015 Folz51      |  |  RHIC 16
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Group: Electrician

Construction 811 120V power for instrumentation 8/28/2015 Folz52 MTW  |  |  RHIC 176

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54     F|  |  CEC 0

Construction 8774 Run power to rack in DAQ room 12/4/2015 Folz55      |  |  STAR

Construction 1014 H10 MNT tray / PNL / 3 - 20 amp. Circuits 10/30/2015 Folz56      |  |  AGS 0

Construction 912 1002 - contactor - 704MHz 10/16/2015 Phillips57    T |  |  CEC 4

Construction 10084 Re-lamp 1008 IR 12/4/2015 Phillips58      |  |  PHNX

Group: Rigging

Construction 1647 Find blocks 12/4/2015 Folz59 MT   |  |  RHIC

Construction 1646 Sort steel 12/4/2015 Pendzick60  TWTF|  |  TJL

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62   W F|  |  UED 72

Construction 1864 1006 & 1008 set 4 x 4 blocks / load bank 12/4/2015 Folz63 M    |  |  RHIC

Construction 10087 Install UED items 12/4/2015 Folz64    T |  |  UED

Construction 861 Unload truck  1002-IR (cryo) ? 11/20/2015 Phillips65 M    |  |  CEC 9

Construction 10085 Remove trolley stops 12/4/2015 Phillips66      |  |  PHNX

Construction 873 Move solenoids 902 to 922 ? 11/25/2015 Phillips67   W  |  |  LEReC 24

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS 32

Construction 151204 Move manlift 12/4/2015 Folz69 M    |  |  STAR

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 96

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  TW  |  |  FES 116

Group: Mechanical Tech

Construction 1970 Bolt stand 12/4/2015 Phillips84   W F|  |  LEREC

Construction 1968 Phase shift cover boxes 12/4/2015 Phillips85 MT   |  |  CEC

Construction 346 704 MHz coax 8/21/2015 Phillips86      |  |  CEC 72

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87    TF|  |  FES 24

Construction 8775 Install and remove PMT boxes 12/4/2015 Folz88 M W  |  |  STAR

Construction 1956 Install beam stop 11/20/2015 Pontieri89 M    |  |  BLIP 12

Construction 1965 BM4 magnet covers 12/4/2015 Rosas90  TWT |  |  AGS

Miscellaneous 7393 Repair water cooled buss 12/4/2015 Pearson91  T   |  |  NSRL

Construction 874 Drill/Tap solenoid 11/25/2015 Phillips92   WTF|  |  LEReC 8

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93      |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80

Construction 869 Assist Vacuum group 11/25/2015 Folz96      |  |  RHIC 0

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97    TF|  |  STAR 8
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Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101      |  |  FES 0

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1924 ATR White Sheets 10/23/2015 Phillips103    TF|  |  ATR 304

Construction 930 Assist water systems (Shift OT) 10/23/2015 Folz104   W  |  |OT CAD 96

Construction 962 Fix ATR power supplies 11/25/2015 Phillips105      |  |  ATR 4

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106      |  |  ECX 48

Miscellaneous 7394 Disconnect CO2 monitors 12/4/2015 Pearson107  T   |  |  NSRL

Construction 960 ERL Training 11/25/2015108    TF|  |  ERL 0

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109    TF|  |  STAR 8

Construction 867 Assist vacuum (OT + days) 11/20/2015 Folz110      |  |OT RHIC 60

Construction 1962 Tune jump testing 110 controls 12/4/2015 Rosas111 MTWTF|  |  AGS

Construction 1963 AGS power supply maint. 12/4/2015 Rosas112 MTWTF|  |  AGS

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 72

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114 MTWTF|  |  CAD

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117    TF|  |  CAD 112

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 176

Maintenance 1512055 STAR tower repair 12/4/2015 Scaduto131 MT   |  |  RHIC

Maintenance 1512051 STAR chemical repair 12/4/2015 Scaduto132   W  |  |  RHIC

Maintenance 1512052 RFMG start up 12/4/2015 Scaduto133 M    |  |  AGS

Maintenance 1512053 Cavity samples 12/4/2015 Scaduto134    T |  |  AGS

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135      |  |  AGS 0

Maintenance 1512054 Update displays 12/4/2015 Scaduto136 MTWTF|  |  AGS

Maintenance 151205 ATR cooling tower repair 11/25/2015 Scaduto137 MTW  |  |  RHIC 8

Maintenance 151203 Booser RF pump seal 11/25/2015 Scaduto138    TF|  |  AGS 0

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 16

Maintenance 151201 ENI hosing in Booster 12/4/2015 Scaduto142      |  |  AGS

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC 272

Maintenance 151114 Winter check list 11/13/2015 Scaduto144 MTWTF|  |  AGS 56
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Group: Water Systems

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 40

Construction 151119 Hookup water @ 1002 11/20/2015 Scaduto146      |  |  CEC 16

Maintenance 151107 Waste water 10/30/2015 Scaduto147      |  |  AGS 0

Construction 151103 F&O piping install @ 1002 10/23/2015 Scaduto148 MTWTF|  |  CEC 384
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