
Open Jobs (by group)
Week of:

Monday, December 14, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10078 UED rack unistrut 12/4/2015 Folz4      |  |  UED

Construction 10080 Laser room partition 12/4/2015 Folz5   W  |  |  ATF2

Construction 10079 Cap repair 12/4/2015 Folz6     F|  |  AGS

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7     F|  |  LEREC 0

Construction 10086 East Carriage 12/11/2015 Phillips8    T |  |  PHNX

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 151211 Assemble / install scaffold 12/11/2015 Folz11 MT   |  |  FES

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21    T |  |  SITE 40

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 144

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23      |  |  RHIC 48

Construction 1884 Survey ATR 10/2/2015 Phillips24  TWTF|  |  ATR 139

Construction 846 Beam pipe / CM / VTX / beam pipe 10/23/2015 Phillips26 M    |  |  PHNX 134

Construction 957 Layout beamline/ survey stands 11/20/2015 Phillips27     F|  |  LEREC 96

Construction 851 112 Mhz stand / wiggler / platform 11/6/2015 Phillips28      |  |  CEC 88

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1139

Construction 1969 Layout ports 12/4/2015 Phillips32 M W F|  |  LEREC

Group: Electrician

Maintenance 920 PM's Generators 1010 & 1012 10/9/2015 Folz39   W  |  |  CAD 128

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40      |  |  CAD 44

Construction 1201 704 MHz tray 12/4/2015 Phillips41  TWTF|  |  CEC

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTWTF|  |  ATF 212

Construction 1204 Install 400 amp disconnect switch 12/4/2015 Phillips43 MTW  |  |  LEREC

Construction 1863 Install 6" tray for MCR antenna 11/25/2015 Folz44      |  |  FES 16

Construction 1210 6" tray Cryo platform 12/11/2015 Phillips45 M    |  |  CEC

Construction 308 929 ATS 4-2 replacement 11/25/2015 Folz46 M    |  |  AGS 64

Construction 1202 Sect. 12 install tray 12/4/2015 Folz47    TF|  |  RHIC

Construction 1007 911 West return loads to MCC 11/6/2015 Folz48 M    |  |  AGS 0

Construction 1015 H10 new panel 12/11/2015 Folz49  T T |  |  AGS

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1180

Construction 1860 1006 substation 6A ground fault 11/13/2015 Folz51      |  |  RHIC 16

Maintenance 1903 Pump repair 1008C 12/11/2015 Phillips52 M    |  |  PHNX

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53  TWTF|  |  AGS 32
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Group: Electrician

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 0

Construction 8774 Run power to rack in DAQ room 12/4/2015 Folz55      |  |  STAR

Construction 1014 H10 MNT tray / PNL / 3 - 20 amp. Circuits 10/30/2015 Folz56    TF|  |  AGS 0

Construction 10084 Re-lamp 1008 IR 12/4/2015 Phillips58  T   |  |  PHNX

Group: Rigging

Construction 1647 Find blocks 12/4/2015 Folz59 MT   |  |  RHIC 60

Construction 1646 Sort steel 12/4/2015 Pendzick60  TW  |  |  TJL 68

Maintenance 1907 Move motor to 902 12/11/2015 Phillips61 M    |  |  ECX

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62     F|  |  UED 72

Construction 151211 Install compressor 12/11/2015 Folz63      |  |  CAD

Construction 10087 Install UED items 12/4/2015 Folz64 M    |  |  UED

Construction 1512112 Move DC gun 12/11/2015 Folz65 M    |  |  CAD

Construction 10085 Remove trolley stops 12/4/2015 Phillips66  TW  |  |  PHNX

Construction 1512113 Move carriage  974 to 930 12/11/2015 Folz67      |  |  CAD

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 38

Construction 1649 Pipe jack blocks 12/11/2015 Folz69    TF|  |  AGS

Construction 10091 Install laser table 12/11/2015 Folz70    T |  |  ATF2

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 96

Construction 10053 Unload truck 12/11/2015 Phillips72  T   |  |  LEREC

Construction 10092 Rig Cryo coax 12/11/2015 Phillips73   W  |  |  SPHX

Construction 10090 PHENIX shield wall 12/11/2015 Phillips74     F|  |  PHNX

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75   W  |  |  FES 116

Construction 10089 Door base 12/11/2015 Phillips76 M   F|  |  PHNX

Construction 10088 Assist with east carriage 12/11/2015 Phillips77    T |  |  PHNX

Group: Mechanical Tech

Construction 1968 Phase shift cover boxes 12/4/2015 Phillips85  TW  |  |  CEC 16

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87    TF|  |  FES 24

Construction 1648 Cut duct 12/11/2015 Folz88 M    |  |  RHIC

Construction 1973 Wind coil 12/11/2015 Folz89 MTWTF|  |  RHIC

Construction 1965 BM4 magnet covers 12/4/2015 Rosas90      |  |  AGS

Miscellaneous 7393 Repair water cooled buss 12/4/2015 Pearson91      |  |  NSRL 16

Construction 874 Drill/Tap solenoid 11/25/2015 Phillips92 MTWTF|  |  LEReC 24

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93      |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80
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Group: Mechanical Tech

Construction 869 Assist Vacuum group 11/25/2015 Folz96 MTWTF|  |  RHIC 0

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97      |  |  STAR 8

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 1974 Test BM4 power supply and magnet 12/11/2015 Rosas99 M  TF|  |  LNAC

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101 M  TF|  |  FES 1

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1924 ATR White Sheets 10/23/2015 Phillips103  TW  |  |  ATR 320

Construction 930 Assist water systems (Shift OT) 10/23/2015 Folz104  T   |  |OT CAD 108

Construction 962 Fix ATR power supplies 11/25/2015 Phillips105      |  |  ATR 4

Construction 960 ERL Training 11/25/2015 Phillips108    TF|  |  ECX 0

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109      |  |  STAR 24

Construction 867 Assist vacuum (OT + days) 11/20/2015 Folz110 MTWTF|  |OT RHIC 124

Construction 1962 Tune jump testing 480v system test 12/4/2015 Rosas111 MTWTF|  |  AGS 56

Construction 1963 AGS power supply maint. 12/4/2015 Rosas112 MT   |  |  AGS 48

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114 MTWTF|  |  CAD 40

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117     F|S |  CAD 126

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 176

Maintenance 1512055 STAR tower repair 12/4/2015 Scaduto131 MT   |  |  RHIC 24

Maintenance 1512053 Cavity samples 12/4/2015 Scaduto134    T |  |  AGS

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135      |  |  AGS 0

Maintenance 1512054 Update displays 12/4/2015 Scaduto136 MT   |  |  AGS 24

Maintenance 151211 Switch RF DI 12/11/2015 Scaduto137   W  |  |  AGS

Maintenance 151203 Booser RF pump seal 11/25/2015 Scaduto138   WTF|  |  AGS 0

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140 M    |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141   WTF|  |  EBIS 16

Maintenance 151209 Change 944 & BLIP DI 12/11/2015 Scaduto142  T   |  |  RMD

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143 MT   |  |  AGS

Maintenance 151114 Winter check list 11/13/2015 Scaduto144 MTWTF|  |  AGS 80
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Group: Water Systems

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 40

Construction 151119 Hookup water @ 1002 11/20/2015 Scaduto146      |  |  CEC 16

Maintenance 151107 Waste water 10/30/2015 Scaduto147      |  |  AGS 0

Construction 151103 F&O piping install @ 1002 10/23/2015 Scaduto148 MTWTF|  |  CEC 440
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