
Open Jobs (by group)
Week of:

Monday, December 21, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10080 Laser room partition 12/4/2015 Folz5   W  |  |  ATF2 0

Construction 10103 Install gate 12/18/2015 Folz6  T   |  |  UED 0

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7      |  |  LEREC 0

Construction 10086 East Carriage 12/11/2015 Phillips8 M  T |  |  PHNX 0

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1978 Install Unistrut for CAD radio system 12/18/2015 Folz11      |  |  FES 0

Construction 956 Remove scaffold 12/18/2015 Folz12  T   |  |  FES 0

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21      |  |  SITE 40

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 144

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23      |  |  RHIC 48

Construction 1884 Survey ATR 10/2/2015 Phillips24  TW  |  |  ATR 139

Construction 1979 Survey solenoids/instrument 12/18/2015 Phillips25  TW  |  |  LEReC 0

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29 MTW  |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1139

Construction 1969 Layout ports 12/4/2015 Phillips32 MTW  |  |  LEREC 0

Group: Electrician

Maintenance 920 PM's Generators 1010 & 1012 10/9/2015 Folz39  T   |  |  CAD 144

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40 M W  |  |  CAD 60

Construction 1211 Resupport lower tray 12/18/2015 Phillips41  TW  |  |  CEC 0

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTW  |  |  ATF 260

Construction 1204 Install 400 amp disconnect switch 12/4/2015 Phillips43 MTW  |  |  LEREC 0

Construction 1863 Install 6" tray for MCR antenna 11/25/2015 Folz44      |  |  FES 16

Construction 1203 Install risers -1002E 12/18/2015 Phillips45      |  |  CEC 0

Construction 1019 Run cables, 480 cryo heaters 12/18/2015 Phillips46 M    |  |  CEC 0

Construction 1015 H10 new panel 12/11/2015 Folz49 MT   |  |  AGS 30

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1180

Construction 1860 1006 substation 6A ground fault 11/13/2015 Folz51      |  |  RHIC 16

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53 MTW  |  |  AGS 60

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 0

Construction 8774 Run power to rack in DAQ room 12/4/2015 Folz55      |  |  STAR 0

Construction 1014 H10 MNT tray / PNL / 3 - 20 amp. Circuits 10/30/2015 Folz56   W  |  |  AGS 0

Group: Rigging

Construction 1867 Move tray to yard 12/18/2015 Folz59      |  |  AGS 0
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Group: Rigging

Construction 1646 Sort steel 12/4/2015 Pendzick60  T T |  |  TJL 80

10104 X port chiller heater 902-912 12/18/2015 Folz61 M    |  |  ATF2 0

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62      |  |  UED 72

10106 Install optical table 12/18/2015 Folz63   W  |  |  ATF2 0

Construction 10087 Install UED items 12/4/2015 Folz64      |  |  UED 0

Move DC gun chamber 902 --> 919 12/18/201565  T   |  |  0

Construction 10085 Remove trolley stops 12/4/2015 Phillips66      |  |  PHNX 0

Construction 1512113 Move carriage  974 to 930 12/11/2015 Folz67      |  |  CAD 0

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 38

Construction 1649 Pipe jack blocks 12/11/2015 Folz69 MTW  |  |  AGS 0

Construction 10094 Solenoid magnets to 1002 12/18/2015 Phillips70    T |  |  LEREC 0

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 96

Construction 10096 Beam dump base plate 12/18/2015 Phillips72 M W  |  |  CEC 0

Dismantle 1931 pick up intermodal and supersacks 12/18/201573      |  |  RADW 0

Construction 10090 PHENIX shield wall 12/11/2015 Phillips74   WT |  |  PHNX 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 116

Construction 10089 Door base 12/11/2015 Phillips76  T   |  |  PHNX 0

Construction 10088 Assist with east carriage 12/11/2015 Phillips77 M    |  |  PHNX 0

Group: Mechanical Tech

Construction 1977 Solenoid mags to stands 12/18/2015 Phillips83 M    |  |  LEREC 0

Construction 10098 beam dump stand 12/18/2015 Phillips84   W  |  |  CEC 0

Construction 1968 Phase shift cover boxes 12/4/2015 Phillips85      |  |  CEC 16

Construction 10105 install optical table legs 12/18/2015 Folz86 M    |  |  UED 0

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87      |  |  FES 24

Construction 1648 Cut duct 12/11/2015 Folz88  TW  |  |  RHIC 8

Construction 1973 Wind coil 12/11/2015 Folz89   WT |  |  RHIC 8

Construction 1965 BM4 magnet covers 12/4/2015 Rosas90      |  |  AGS 0

Miscellaneous 7393 Repair water cooled buss 12/4/2015 Pearson91      |  |  NSRL 48

Construction 874 Drill/Tap solenoid 11/25/2015 Phillips92 MTW  |  |  LEReC 64

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93      |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80

Construction 869 Assist Vacuum group 11/25/2015 Folz96 MTW  |  |  RHIC 24

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97      |  |  STAR 8

Construction Place mags 12/18/2015 Folz99  T   |  |  FES 0
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Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101 M    |  |  FES 5

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 930 Assist water systems (Shift OT) 10/23/2015 Folz104   W  |  |OT CAD 120

Construction 962 Fix ATR power supplies 11/25/2015 Phillips105 MTW  |  |  ATR 4

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109      |  |  STAR 24

Construction 867 Assist vacuum (OT + days) 11/20/2015 Folz110 MTWT |  |OT RHIC 176

Construction 1962 Tune jump testing 480v system test 12/4/2015 Rosas111 MTWT |  |  AGS 80

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114 MTWT |  |  CAD 80

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117      |  |  CAD 150

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWT |  |  AGS 208

Maintenance 151207 Cavity samples 12/4/2015 Scaduto134      |  |  AGS 0

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135      |  |  AGS 0

Maintenance 151208 Update displays 12/4/2015 Scaduto136 MT   |  |  AGS 60

Maintenance 151203 Booser RF pump seal 11/25/2015 Scaduto138 MTW  |  |  AGS 8

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 16

Maintenance 151209 Change 944 & BLIP DI 12/11/2015 Scaduto142 M    |  |  RMD 0

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143  TW  |  |  AGS 0

Maintenance 151114 Winter check list 11/13/2015 Scaduto144 MTW  |  |  AGS 112

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 86

Construction 151119 Hookup water @ 1002 11/20/2015 Scaduto146      |  |  CEC 16

Maintenance 151212 H-10 pump repair 12/18/2015 Scaduto147 MTW  |  |  AGS 0

Construction 151103 F&O piping install @ 1002 10/23/2015 Scaduto148 MTW  |  |  CEC 504
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