
Open Jobs (by group)
Week of:

Monday, December 28, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10080 Laser room partition 12/4/2015 Folz5 M W  |  |  ATF2 0

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7      |  |  LEREC 0

Construction 10102 Anchor stands 12/24/2015 Phillips8   W  |  |  LEREC

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 10101 East carriage hand rail 12/24/2015 Phillips11  T   |  |  PHNX

Construction 956 Remove scaffold 12/18/2015 Folz12  T   |  |  FES 0

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21      |  |  SITE 40

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 144

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23      |  |  RHIC 48

Construction 1884 Survey ATR 10/2/2015 Phillips24  TW  |  |  ATR 139

Construction 1979 Survey solenoids/instrument 12/18/2015 Phillips25 MTW  |  |  LEReC 0

Construction 1652 Assist contractor 12/24/2015 Folz26 MTW  |  |  RHIC

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29 MTW  |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1139

Construction 1969 Layout ports 12/4/2015 Phillips32 MTW  |  |  LEREC 0

Group: Electrician

Maintenance 920 PM's Generators 912A 1, 2, 3 10/9/2015 Folz39  T   |  |  CAD 160

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40      |  |  CAD 140

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTW  |  |  ATF 304

Construction 1204 Install 400 amp disconnect switch 12/4/2015 Phillips43  TW  |  |  LEREC 0

Construction 1863 Install 6" tray for MCR antenna 11/25/2015 Folz44      |  |  FES 16

Construction 1203 Install risers -1002E 12/18/2015 Phillips45   W  |  |  CEC 0

Construction 1019 Hook up 480V Cryo heaters 12/24/2015 Phillips46  TW  |  |  CEC 0

Construction 1214 1012 Install 2 120V Quads 12/24/2015 Folz47 M W  |  |  RHIC 0

Construction 1113 1004E install 120V in racks 12/24/2015 Folz48 M    |  |  RHIC 0

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1180

Construction 1860 1006 substation 6A ground fault 11/13/2015 Folz51      |  |  RHIC 16

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53 M    |  |  AGS 112

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 0

Construction 8774 Run power to rack in DAQ room 12/4/2015 Folz55 MTW  |  |  STAR 0

Group: Rigging

Construction 1867 Move tray to yard 12/18/2015 Folz59      |  |  AGS 0

Construction 1646 Sort steel 12/4/2015 Pendzick60  T   |  |  TJL 86
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Group: Rigging

Construction 10104 X port chiller heater 902-912 12/18/2015 Folz61      |  |  ATF2 0

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62      |  |  UED 72

Construction 1650 P/U install shield 12/24/2015 Folz63   W  |  |  AGS 0

Construction 10087 Install UED items 12/4/2015 Folz64      |  |  UED 0

Construction 1651 Assist contractor 12/24/2015 Folz65 MTW  |  |  RHIC 0

Construction 1984 Remove scaffold tower #7 12/24/2015 Folz66  T   |  |  FES

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 38

Construction 10094 Solenoid magnets to 1002 12/18/2015 Phillips70 M W  |  |  LEREC 0

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 96

Dismantle 1931 pick up intermodal and supersacks 12/18/201573   W  |  |  RADW 0

Construction 10090 PHENIX shield wall 12/11/2015 Phillips74 MTW  |  |  PHNX 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  T   |  |  FES 116

Group: Mechanical Tech

Construction 1983 Move manifold 12/24/2015 Phillips82  T   |  |  CEC

Construction 1977 Solenoid magnets to stands 12/24/2015 Phillips83 M W  |  |  LEReC 0

Construction 10098 beam dump stand 12/18/2015 Phillips84 MTW  |  |  CEC 8

Construction 1968 Phase shift cover boxes 12/4/2015 Phillips85      |  |  CEC 16

Construction 820 Fab scrubber box 12/24/2015 Pontieri86   W  |  |  BLIP

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87      |  |  FES 24

Construction 10097 Waveguide/ Coax/ FPC 12/18/2015 Phillips88   W  |  |  CEC 0

Construction 1973 Wind coil 12/11/2015 Folz89      |  |  RHIC 16

Construction 1965 BM4 magnet covers 12/4/2015 Rosas90      |  |  AGS 0

Miscellaneous 7393 Repair water cooled buss 12/4/2015 Pearson91   W  |  |  NSRL 56

Construction 874 Drill/Tap solenoid 11/25/2015 Phillips92 MT   |  |  LEReC 92

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93      |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80

Construction 869 Assist Vacuum group 11/25/2015 Folz96      |  |  RHIC 24

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97      |  |  STAR 8

Construction 1653 Cut shims 12/24/2015 Folz99      |  |  RHIC 0

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101      |  |  FES 53

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0
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Group: Electronic Services

Construction 930 Assist water systems (Shift OT) 10/23/2015 Folz104      |  |OT CAD 132

Construction 10099 White sheets 12/24/2015 Phillips105 MTW  |  |  PHNX

Construction 151224 Power STAR power supplies 12/24/2015 Folz106 M    |  |  STAR

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109      |  |  STAR 24

Construction 867 Assist vacuum (OT + days) 11/20/2015 Folz110      |  |OT RHIC 176

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114      |  |  CAD 104

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117 MT   |  |  CAD 162

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTW  |  |  AGS 232

Maintenance 151207 Cavity samples 12/4/2015 Scaduto134 M    |  |  AGS 0

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135      |  |  AGS 0

Maintenance 151208 Update displays 12/4/2015 Scaduto136      |  |  AGS 76

Maintenance 151215 Compressed air 1002 12/24/2015 Scaduto137 MTW  |  |  CEC 0

Maintenance 151203 Booser RF pump seal 11/25/2015 Scaduto138 MTW  |  |  AGS 8

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141 MTW  |  |  EBIS 16

Maintenance 151209 Change 944 & BLIP DI 12/11/2015 Scaduto142 M    |  |  RMD 4

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143      |  |  AGS 0

Maintenance 151114 Winter check list 11/13/2015 Scaduto144 M    |  |  AGS 128

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 86

Construction 151216 Hook up ATF chiller 12/24/2015 Folz146 MTW  |  |  ATF2

Maintenance 151212 H-10 pump repair 12/18/2015 Scaduto147  TW  |  |  AGS 0
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