Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS Monday, February 16, 2015
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
7 [ ‘ ATF Construction 293 Carpenter Widen fence storage gate 1/9/2015 Folz
8 [ PHNX  Exp. Constrct 319 Carpenter Modify grating 1/30/2015 Phillips
9 I FES Dismantle 1587 Carpenter Remove garage door PTR-1 1/23/2015 Pontieri
10 | | FES Construction 1588 Carpenter Replace ceiling tiles 1/23/2015 Pendzick
11 W | ‘ CEC Exp. Constrct 315 Carpenter Anchor stands 1/30/2015 Folz
12 T | | AGS Construction 1527 Carpenter Install exhaust fan 2/13/2015 Pendzick
13 TF| | FES Exp. Constrct 1592 Carpenter Fab crates 1/30/2015 Pendzick
14 T [ | ‘ FES Maintenance 615 Carpenter Open cooling tower #3 2/13/2015 Pendzick
26 | | ‘ RHIC  Construction 8053 Survey Survey elevations 1010 & 1012 5/30/2014 Pendzick
27 TF| | SPHX  Construction 325 Survey Characterize BaBar magnet 2/6/2015 Phillips
29 wol o CEC Exp. Constrct 317 Survey Layout stands 1/30/2015 Folz
30 TWTE| | ‘ NSLS  Construction 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31 W ‘ RHIC  Construction 560 Survey Survey pant legs 1/16/2015 Pendzick
32 | | ‘ ATF Construction 215 Survey Preliminary beamline layout 9/12/2014 Folz
39| T [ FES Maintenance 4942 Electrician PMs Gen's 1000-P, 1002 & 1004 5/28/2004 Pendzick
40 T | | | CAD Miscellaneous 3434 Electrician Misc. AGS/RHIC tier 7 8/1/2003 Pendzick
41 [ ‘ AGS  Construction 703 Electrician Replace rusted tray arms (912) 9/6/2013 Pendzick
42 [ RHIC  Construction 103 Electrician 1006A - VFD Control wiring 1/30/2015 Pendzick
43 [ FES Dismantle 1586 Electrician Remove cable tray PTR-1 1/23/2015 Pontieri
44 L | ‘ RHIC  Construction 203 Electrician 1004 IR install lamp heaters 2/13/2015 Pendzick
45 W | AGS Construction 929 Electrician UPS-#2 remove transformer 2/13/2015 Pendzick
46 | | AGS Construction 1204 Electrician ALT. feed to 911 hot water pump 1/16/2015 Pendzick
47 I AGS  Construction 17 Electrician 820 Maint. In machine shop 2/13/2015 Pendzick
48 T TF| | ‘ AGS Construction 814 Electrician 912 208/120V outlets. Remove pigtails 1/30/2015 Pendzick
49 | | AGS Construction 408 Electrician Replace PNL @ col. M-26 6/20/2014 Pendzick
50 TWTE| | AGS  Construction 621 Electrician 922 replace MDS-1, MDS-2 1/9/2015 Pendzick
51 wol o ‘ RHIC  Construction 204 Electrician 1004-IR install lighting 2/13/2015 Pendzick
52  TWTE| | AGS  Construction 321 Electrician 922 install lighting 12/19/2014 Pendzick
54 WTE | | FES Construction 9946 Electrician EEBA crane repair 12/6/2013 Pendzick
55 T | ECX Construction 327 Electrician Remove tray 56MHz B.H. 2/13/2015 Phillips
56 TFl | AGS  Construction 207 Electrician 919-B power for test dock 2/13/2015 Pendzick
58 I ‘ AGS  Construction 409 Electrician Up-grade power to 967 5/23/2014 Pendzick
62 TW | | AGS  Construction 321 Rigging Mini blocks D-line 2/6/2015 Pendzick
63 wol o FES Construction 1589 Rigging Move equipment 936 1/30/2015 Pendzick
64 TF[ | FES  Construction 1596 Rigging Clear A3 2/6/2015 Pendzick
65 I ‘ NSRL  Miscellaneous 7358 Rigging Move power supply parts 2/6/2015 Pearson
66 T T | | FES Dismantle 607 Rigging Strip MPS 10/3/2014 Pendzick
67 T | FES Maintenance 615 Rigging Install motor cooling tower #3 and 2/13/2015 Pendzick
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Line Days Job

Code
68 El AGS
69 I FES
71 ||| RHIC
75 TWT [ | FES
84 Fl | AGS
88 T T I | | FES
89 | NSRL
90 TE| | FES
92 W | | | CcEC
93 W | | STAR
94 WTF| | | eRHIC
95 TWTF| | | NsRL
104 T [ JET
105 woro ELNS
106 T | 0T RHIC
107 L AGS
108 W | I0T| AGS
109 T T | | NSRL
110 W | | AGS
111 wor o RHIC
112 T | |OT| STAR
113 T | ATR
114 | 1OT  PHNX
115 Fl ELNS
126 TWIE| | | FES

131 | | RHIC
134 TF| | ERL
135 T TF| | RHIC

136 W | STAR

137 [ STAR
138 TIWTF| | NSRL

139 T TEl | AGS
140  TWTE[ | AGS
141 T || EBIS
142 TWTEl | | RHIC
143 |1 AGs

144 TW | | RHIC
145 I AGS
146 I AGS
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Phase

Construction
Dismantle

Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Construction
Maintenance

Maintenance

Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
8919

1583
319
8152014
322
1579
7347
1595
565
1597
326
7349
619
308
1573
96
4617
564
617
614
1553
618
1554

1590
523
141218
141208
140107
140212

141217
7356
140210
140209
140201
140203
141207
140111
140112
602

Group

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Assist AGS

Clean out PTR

Move 9MHz "Stuff"
PM's cranes and generators
Block inventory

Strip MPS

Septum Mods

Clear A3

Install stands

Check gas detector
Assemble test magnet
Prep. Jacks

JET ladder

Run and test E-lens power supples

1 Mega watt power supply repair

Tune jump reg. card testing

Assist RF (Rich shift work & OT)

RD3 ring coils / interlocks

Repair 1 wire sensors tune jump

Maintenance day support

STAR graphics Win CC (shift work Tim)

Make spare regulator boards

Power supply water flow switch

monitor PLC (shift work Chris)
E-lens documentation

WATCH

Transverse damper water 1005-E

Tower 3 repair

9MHz pressure test + hose

STAR power supplies strainers and bag

filter

STAR tower Chem. Repair
1.5 Gev upgrade taps
Summer maint. Review

D-3 power supply rehose
EBIS emergency water
Kicker pump skid

LINAC cavity pump 7 repair
RHIC RF power pump repairs
ATR Common alarms

Fill DI cartridges

Issue Date

12/6/2013
1/23/2015
1/30/2015
8/15/2014
2/6/2015
1/16/2015
10/17/2014
2/6/2015
2/13/2015
2/13/2015
2/13/2015
12/5/2014
2/13/2015
1/16/2015
1/9/2015
4/18/2014
3/21/2008
2/13/2015
2/13/2015
2/13/2015
11/21/2014
2/13/2015
11/21/2014

1/23/2015
5/18/2007
12/24/2014
12/19/2014
1/30/2015
2/13/2015

12/24/2014
2/13/2015
2/13/2015
2/13/2015

2/6/2015
2/6/2015

12/12/2014
1/30/2015
1/30/2015

6/6/2014

Originator

Pendzick
Pontieri
Pendzick
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Folz
Pendzick
Phillips
Pearson
Rosas
Phillips
Zaltsman
Pendzick
Zaltsman
Pearson
Pendzick
Pendzick
Pendzick
Phillips
Phillips

Rosas

Scaduto
Scaduto
Scaduto
Scaduto

Pendzick

Scaduto
Pearson
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto

Scaduto
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Line Days Job Phase Serial Group Description Issue Date Originator

Code Number
147 W | RHIC Maintenance 140211 Water Systems Air restrictors 1004 2/13/2015 Pendzick
148 [ AGS  Maintenance 140101 Water Systems LINAC station #2 repair 1/9/2015 Scaduto
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