
Open Jobs
Week of:

Monday, January 12, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 548 Fab door at 975 11/14/2014 Pendzick6     F|  |  AGS Carpenter

Construction 293 Widen fence atorage gate 1/9/2015 Folz7      |  |  ATF Carpenter

Construction 1425 Repair curtin wall 1/9/2015 Pendzick8    T |  |  STAR Carpenter

Construction 150109 Remove wall 1002-D 1/9/2015 Pendzick9  TW  |  |  FES Carpenter

Construction 1574 Replace cover plates 1007 & 1008 1/9/2015 Pendzick10 M    |  |  RHIC Carpenter

Construction 1426 Survey 6 O'clock RP's 1/2/2015 Pendzick22 M W F|  |  P2P Survey

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 1422 Calb. RP's 12/24/2014 Pendzick24  T T |  |  P2P Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 M W  |  |  NSLS Survey

Construction 301 Shield wall move 1/9/2015 Phillips31     F|  |  PHNX Survey

Construction 215 Preliminary beamline layout 9/12/2014 Folz32      |  |  ATF Survey

Construction 150109 Survey masks 1008 & 1011 1/9/2015 Pendzick33 MTW  |  |  RHIC Survey

Construction 519 Test move 1008 DX 10/17/2014 Pendzick34  TW  |  |  RHIC Survey

Maintenance 4942 PMs Gen's 912-A, 1010, 1012, / cranes 5/28/2004 Pendzick39  TWT |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40 M   F|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 703 1006 install VFD / hook up motor 1/9/2015 Pendzick42 MT   |  |  RHIC Electrician

Construction 110 1010-A kicker dump cooling 1/9/2015 Pendzick43      |  |  RHIC Electrician

Construction 1520 927 box cables tier 2 12/24/2014 Pendzick45      |  |  AGS Electrician

Construction 1036 929 replace UPS 1/2/2015 Pendzick47   WTF|  |  AGS Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49 MTWT |  |  AGS Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50     F|  |  AGS Electrician

Construction 321 922 lighting 12/19/2014 Pendzick52     F|  |  AGS Electrician

Maintenance 1570 Connect/disconnect motors 12/19/2014 Pendzick53 M    |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 511 922 Test relocate sw. gear 12/19/2014 Pendzick56 MTWT |  |  AGS Electrician

Construction 422 Disconnect power 1002-D 10/17/2014 Pendzick57 M    |  |  LERC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58  TWT |  |  AGS Electrician

Construction 291 Mine LT-10 blocks 1/9/2015 Folz60  TW  |  |  ATF Rigging

Construction 292 Transport X-13 components from 729 - 
912

1/9/2015 Folz61 M    |  |  ATF Rigging

Construction 178 Install shielding 1008 north tunnel 12/24/2014 Pendzick62 MT   |  |  RHIC Rigging

Construction 7353 Scrap Equipment 1/2/2015 Pearson63    T |  |  NSRL Rigging

Construction 281 Close 1010 shielding 12/24/2014 Phillips64     F|  |  ELNS Rigging

Construction 1427 Install plug blocks 1/9/2015 Pendzick65     F|  |  STAR Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66      |  |  FES Rigging

Construction 1512 Beam dump and masks 1/2/2015 Pendzick67  T  F|  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68 M    |  |  AGS Rigging
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Construction 150109 Move crane 1004 1/9/2015 Pendzick69     F|  |  FES Rigging

Construction 558 Pick up plates 1/9/2015 Pendzick70 M    |  |  RHIC Rigging

Construction 289 Close 1008 shielding 1/2/2015 Pendzick71   W  |  |  RHIC Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72    T |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTWTF|  |  FES Rigging

Construction 224 704 MHz coax 10/3/2014 Folz83    TF|  |  CEC Mechanical Tech

Construction 283 Assist with DX-D0 moves 1/2/2015 Pendzick85      |  |  RHIC Mechanical Tech

Construction 557 Fab scrubber box 1/9/2015 Pontieri87   W  |  |  BLIP Mechanical Tech

Construction 1426 RP air work 1/9/2015 Pendzick88 MTW  |  |  P2P Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 295 Ion pump brackets 1/9/2015 Pendzick90 MTWTF|  |  RHIC Mechanical Tech

Construction 257 500Mhz coax 11/21/2014 Folz91      |  |  CEC Mechanical Tech

Construction 294 Dump brackets 1/9/2015 Pendzick92 M  T |  |  RHIC Mechanical Tech

Construction 150109 Remove buss covers 1/9/2015 Pendzick93  T   |  |  STAR Mechanical Tech

Construction 296 PHENIX blue sheet 1/9/2015 Phillips94   WTF|  |  PHNX Mechanical Tech

Construction 7349 Prep. Jacks 12/5/2014 Pearson95      |  |  NSRL Mechanical Tech

Construction 299 ZDC cable bracket 1/9/2015 Pendzick96  T   |  |  RHIC Mechanical Tech

Construction 300 Door base guide rollers 1/9/2015 Phillips97    T |  |  PHNX Mechanical Tech

Construction 15102 STAR power supply check out 1/2/2015 Pendzick104 MTW  |  |  STAR Electronic Service

Construction 1573 1 Mega watt power supply repair 1/9/2015 Zaltsman106  T  F|  |  RHIC Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 M    |  |OT AGS Electronic Service

Construction 297 Assist with blue sheets 1/9/2015 Phillips109   WTF|  |  PHNX Electronic Service

Construction 298 PHENIX power supply white sheet 
testing

1/9/2015 Phillips110  TW  |  |  PHNX Electronic 
Services

Construction 503 Repair & test Toldo control boxes (shift 
work Joe D.)

11/7/2014 Pendzick111      |  |OT CAD Electronic 
Services

Construction 1553 STAR graphics Win CC (shift work Tim) 11/21/2014 Pendzick112      |  |OT STAR Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC (shift work Chris)

11/21/2014 Phillips114      |  |OT PHNX Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 141202 Choke clean up 12/5/2014 Pendzick129      |  |  AGS Water Systems

Maintenance 141218 Transverse damper water 1005-E 12/24/2014 Pendzick131 MTWTF|  |  RHIC Water Systems

Maintenance 908 MCW pump repair 9/19/2014 Pendzick132 M    |  |  STAR Water Systems

Construction 141208 Tower 3 repair 12/19/2014 Pendzick134      |  |  ERL Water Systems

Maintenance 141209 Beam stop pump repair 12/24/2014 Pontieri135 MTWTF|  |  BLIP Water Systems

Maintenance 141210 Booster RF seal repair 12/24/2014 Pendzick136      |  |  AGS Water Systems

Maintenance 141217 STAR tower Chem. Repair 12/24/2014 Pendzick137      |  |  STAR Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 141205 RHIC RF tuner water hook up 12/12/2014 Pendzick141 MTWTF|  |  RHIC Water Systems

Maintenance 816 10th station pump rebuild 8/15/2014 Scaduto142      |  |  AGS Water Systems

Maintenance 141207 LINAC cavity pump 7 repair 12/12/2014 Pendzick143   W  |  |  AGS Water Systems
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Maintenance 710 RHIC RF balance system 7/11/2014 Scaduto144      |  |  RHIC Water Systems

Maintenance 141215 9MHz water system review 12/24/2014 Pendzick145      |  |  RHIC Water Systems

Maintenance 602 Fill DI cartridges 6/6/2014 Scaduto146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Scaduto147      |  |  AGS Water Systems

Maintenance 140101 LINAC station #2 repair 1/9/2015 Pendzick148   W  |  |  AGS Water Systems

Maintenance 141217 RFM6 tower repairs 12/24/2014 Pendzick149 MTWTF|  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Scaduto150      |  |  AGS Water Systems

Construction 278 Hook up water CS1's & collectors 12/24/2014 Phillips151      |  |  ELNS Water Systems

Maintenance 141220 LINAC MER clean up 12/24/2014 Pendzick152 MTWTF|  |  AGS Water Systems
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