
Open Jobs
Week of:

Monday, July 13, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 793 FAB crate 7/10/2015 Folz8   W  |  |  AGS Carpenter

Construction 1795 Pole tip platform 7/10/2015 Folz9 M    |  |  STAR Carpenter

Construction 1630 Install ceiling tiles 1002-D 5/15/2015 Folz10      |  |  FES Carpenter

Construction 790 Install stand 7/10/2015 Pontieri11 M    |  |  BLIP Carpenter

Construction 702 Handrails 7/10/2015 Phillips12    TF|  |  SPHX Carpenter

Construction 1798 Cut hole 1002-D ceiling 7/10/2015 Folz13  T   |  |  RHIC Carpenter

Construction 1800 Misc. 1002 7/10/2015 Folz14  T   |  |  RHIC Carpenter

Construction 150710 Booster survey 7/10/2015 Folz24 M W F|  |  AGS Survey

Construction 1724 Layout beamline 2/27/2015 Folz25  TWTF|  |  CEC Survey

Construction 1788 Locate cathode 6/26/2015 Folz26 M    |  |  CEC Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WT |  |  ATF Survey

Construction 695 Level magnet 6/26/2015 Phillips29      |  |  SPHX Survey

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWT |  |  NSLS Survey

Construction 7375 Survey 20 deg. Bend 7/10/2015 Pearson31 MTW  |  |  NSRL Survey

Maintenance 4942 PMs Gen's 1006, 1008 / ATS test 5/28/2004 Folz39 MTW  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Folz40      |  |  CAD Electrician

Construction 613 930 120V outlet - test cell 6/26/2015 Folz41    TF|  |  AGS Electrician

Construction 706 1005R replace fusion pump outlets 7/10/2015 Folz42  TWT |  |  RHIC Electrician

Construction 615 1004-E ODH system UPS power 6/26/2015 Folz43    TF|  |  RHIC Electrician

Construction 616 922 Machine shop lighting 6/19/2015 Folz44 MT   |  |  AGS Electrician

Construction 808 914 replace PNL PP914-E RF 7/10/2015 Folz45   W  |  |  AGS Electrician

Construction 612 1005-E temp. power to compressors 6/12/2015 Folz46      |  |  RHIC Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Folz47      |  |  AGS Electrician

Construction 601 1002-B 704 MHz 480V 3 phase 60 Amp 6/26/2015 Folz48 MTW  |  |  RHIC Electrician

Construction 611 1004-A power new humidifier 6/26/2015 Folz49     F|  |  RHIC Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS Electrician

Construction 502 911 - Alternate feeds MCC1 loads 7/2/2015 Folz51 MTW  |  |  AGS Electrician

Construction 8767 Instal 3 anri. Start 6/26/2015 Folz52      |  |  STAR Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS Electrician

Construction 701 929 RF outlets for ENI drivers RF 7/10/2015 Folz54    TF|  |  AGS Electrician

Construction 608 1006 Sw's for IR air handlers 7/10/2015 Folz55      |  |  RHIC Electrician

Construction 794 Remove tray for 704 cavity 7/10/2015 Folz56    T |  |  CEC Electrician

Construction 7376 Install 20 deg. Bend magnets 7/10/2015 Pearson58    TF|  |  NSRL Rigging

Construction 1778 West wall of LINAC 5/15/2015 Folz59    TF|  |  ATF Rigging

Construction 607 Bring stand to 801 6/19/2015 Pontieri60 M    |  |  BLIP Rigging

Construction 680 Move 34' roof 6/12/2015 Folz61 MTW  |  |  AGS Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62      |  |  ATF Rigging

Construction 1793 Laser room roof beams 7/10/2015 Folz63 M    |  |  ATF2 Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Folz64      |  |  AGS Rigging
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Construction 606 Xport SDL item 729 to 912 6/19/2015 Folz65    T |  |  ATF Rigging

Construction 1794 704MHz 5 cell delivery 7/10/2015 Folz66   W  |  |  CEC Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67     F|  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS Rigging

Construction 694 Pedestals for LINAC 6/26/2015 Folz69      |  |  ATF2 Rigging

Dismantle 36 912 weigh / survey 7/2/2015 Folz70  T   |  |  AGS Rigging

Construction 691 Rotate magnet 6/26/2015 Phillips71      |  |  SPHX Rigging

Dismantle 9827 Relocate 919 Haz trailers to 960 5/29/2015 Folz72   W  |  |  AGS Rigging

Construction 589 Pull A3 roof 5/29/2015 Folz73      |  |  FES Rigging

Construction 1697 Move bus to 924 yard 7/10/2015 Folz74      |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 M W  |  |  FES Rigging

Dismantle 791 Bring intermodal to G-2 7/10/2015 Folz76    T |  |  FES Rigging

Construction 701 Set-up roof beams 7/10/2015 Phillips77 M    |  |  SPHX Rigging

Dismantle 150327 Remove cables and gas lines 3/27/2015 Folz88      |  |  FES Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90 MTWTF|  |  ATF Mechanical Tech

Construction 1799 Assist Water group 7/10/2015 Folz91 MTW F|  |  FES Mechanical Tech

Construction 703 Power supply water test 7/10/2015 Phillips92    T |  |  SPHX Mechanical Tech

Construction 7374 Prepare 20 deg. Bend magnets 7/10/2015 Pearson93 MTW  |  |  NSRL Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Construction 1782 Manlift training 6/19/2015 Phillips95  T   |  |  SPHX Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Folz96      |  |  FES Mechanical Tech

Dismantle 1795 Remove equipment 7/10/2015 Folz97    TF|  |  FES Mechanical Tech

Construction 1789 Quench detector research & 
electronices (shift Yurii)

7/2/2015 Phillips101  T T |  |  SPHX Electronic 
Services

Construction 1791 Power supply and dump resistor 
restoration

7/2/2015 Phillips102 MTWTF|  |  SPHX Electronic 
Services

Construction 1790 Modity Mag-monitor rack 7/2/2015 Pearson103 MTWTF|  |  NSRL Electronic Service

Construction 573 HJET PLC and Controls interfacing 
(Maint. day)

4/10/2015 Rosas104      |  |  RHIC Electronic 
Services

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Rosas105      |  |  AGS Electronic Service

Construction 1810 FPGA controls 7/10/2015 Rosas106 MTWTF|  |  AGS Electronic Service

Construction 1755 Set up hardware and software for TPL / 
PLC automation

4/10/2015 Rosas107 MTWTF|  |  BLIP Electronic 
Services

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 MTWTF|  |  AGS Electronic Service

Construction 1785 Test new HMI program (shift Tim) 6/26/2015 Folz109   WT |  |  STAR Electronic Service

Construction 1787 Power supply up grade 6/26/2015 Folz110      |  |  STAR Electronic Service

Construction 1809 Yune jump power supply (shift Chris) 7/10/2015 Rosas111    TF|  |  AGS Mechanical Tech

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Folz116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Folz136      |  |  RHIC Water Systems

Maintenance 150612 Liquid rheostat HV repair 6/26/2015 Folz138 MTWTF|  |  AGS Water Systems
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Maintenance 150609 Hose inventory / order / test 6/19/2015 Folz139      |  |  AGS Water Systems

Maintenance 150608 Tower 7 leak repair 6/19/2015 Folz140      |  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141 MTWTF|  |  EBIS Water Systems

Maintenance 150705 1000-P TCV repair / tower clean 7/10/2015 Folz142 MTWTF|  |  RHIC Water Systems

Maintenance 150702 ATR controls 7/2/2015 Folz143 MTWTF|  |  RHIC Water Systems

Maintenance 150404 RF System Manifolds 925 4/17/2015 Scaduto144      |  |  AGS Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Folz145      |  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Phillips146      |  |  ECX Water Systems

Maintenance 150706 Kicker power supply leak check 7/10/2015 Phillips147 MTWTF|  |  ELNS Water Systems
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