
Open Jobs
Week of:

Monday, June 22, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1780 Install boxes in labs 911 6/19/2015 Pendzick9 M    |  |  AGS Carpenter

Construction 1630 Install ceiling tiles 1002-D 5/15/2015 Pendzick10     F|  |  FES Carpenter

Construction 790 Install stands 6/19/2015 Pendzick11    T |  |  BLIP Carpenter

Construction 582 Survey 911 utilities 5/22/2015 Pendzick23 M  TF|  |  FES Survey

Construction 583 Survey @ 2 for ports 5/22/2015 Pendzick24 M    |  |  LERC Survey

Construction 1724 Layout beamline 2/27/2015 Folz25      |  |  CEC Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27 MTW  |  |  ATF Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Maintenance 4942 PMs Gen's 1002, 1004 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 607 1004 56MHz hook up 6/19/2015 Pendzick41 M W  |  |  RHIC Electrician

Construction 1010 912 North east power to UD1 & 2 6/19/2015 Pendzick42  TW  |  |  AGS Electrician

Construction 616 922 Machine shop lighting 6/19/2015 Pendzick44 MTWTF|  |  AGS Electrician

Construction 425 1010 B reset breaker trips 6/5/2015 Pendzick45   W  |  |  RHIC Electrician

Construction 612 1005-E temp. power to compressors 6/12/2015 Pendzick46 M    |  |  RHIC Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Pendzick47      |  |  AGS Electrician

Construction 418 7GE1 replace light 6/19/2015 Pendzick48     F|  |  RHIC Electrician

Construction 1012 912 Col. F-8 UPS outlets / phones 6/19/2015 Pendzick49  T   |  |  AGS Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50 MTWTF|  |  AGS Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Pendzick53 M  TF|  |  AGS Electrician

Construction 1781 Remove shielding 6/19/2015 Pendzick58 M    |  |  RHIC Rigging

Construction 1778 West wall of LINAC 5/15/2015 Folz59      |  |  ATF Rigging

Construction 607 Bring stand to 801 6/19/2015 Pontieri60    T |  |  BLIP Rigging

Construction 680 Move 34'  roof 6/12/2015 Pendzick61 M    |  |  AGS Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62     F|  |  ATF Rigging

Construction 692 Xport SDL item 535 to 912 6/19/2015 Folz63   W  |  |  ATF Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Pendzick64      |  |  AGS Rigging

Construction 606 Xport SDL item 729 to 912 6/19/2015 Folz65 M    |  |  ATF Rigging

Construction 600 Body count 6/12/2015 Pontieri66  T   |  |  BLIP Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67      |  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 693 Remove motor 6/19/2015 Pendzick69   W  |  |  BLIP Rigging

Dismantle 35 Load intermodal 974 / weigh & survey, 
blocks and steel

6/12/2015 Pendzick70  TWT |  |  AGS Rigging

Construction 684 Load test fixtures 6/19/2015 Pendzick71     F|  |  FES Rigging

Dismantle 9827 Relocate 919 Haz trailers to 960 5/29/2015 Pendzick72      |  |  AGS Rigging

Construction 589 Pull A3 roof 5/29/2015 Pendzick73      |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75      |  |  FES Rigging
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Construction 685 PHENIX wall blocks 6/19/2015 Phillips76    TF|  |  PHNX Rigging

Construction 686 Door base 6/19/2015 Phillips77      |  |  PHNX Rigging

Construction 668 Assemble 704 coax 5/22/2015 Folz87   W  |  |  CEC Mechanical Tech

Dismantle 150327 Remove cables and gas lines 3/27/2015 Pendzick88      |  |  FES Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89 MTWTF|  |  NSRL Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90  TWTF|  |  ATF Mechanical Tech

Construction 681 Replace wall guide 6/19/2015 Phillips91 M    |  |  PHNX Mechanical Tech

Construction 683 V-tap test 6/19/2015 Phillips93 MT   |  |  PHNX Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94     F|  |  eRHIC Mechanical Tech

Construction 1782 Manlift training 6/19/2015 Phillips95     F|  |  SPHX Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Pendzick96      |  |  FES Mechanical Tech

Maintenance 1784 ATR buss 6/19/2015 Phillips97    T |  |  ATR Mechanical Tech

Construction 573 HJET PLC and Controls interfacing 
(Maint. day)

4/10/2015 Rosas104      |  |  RHIC Electronic 
Services

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Pendzick105      |  |OT AGS Electronic Service

Construction 604 Test regulator boards 6/19/2015 Phillips106   W  |  |  ATR Electronic Service

Construction 1755 Set up hardware and software for TPL 
automation

4/10/2015 Rosas107      |  |  BLIP Electronic 
Services

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108   W  |  |OT AGS Electronic Service

Construction 603 Heat run solenoid magnets 6/19/2015 Rosas109    T |  |  ECX Electronic Service

Construction 682 V-tap tests 6/19/2015 Phillips110 MT   |  |  PHNX Electronic Service

Construction 783 Test control board 6/19/2015 Phillips111  T   |  |  PHNX Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Pendzick116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 150519 Summer PLC's 5/22/2015 Pendzick135      |  |  AGS Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Pendzick136      |  |  RHIC Water Systems

Construction 670 Hook up 704MHz amp water 5/29/2015 Folz138 MTWTF|  |  CEC Water Systems

Maintenance 150609 Hose inventory / order / test 6/19/2015 Pendzick139 MTWTF|  |  AGS Water Systems

Maintenance 150608 Tower 7 leak repair 6/19/2015 Pendzick140 MT   |  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS Water Systems

Maintenance 150606 Tower 7 sand filter 6/12/2015 Pendzick142      |  |  RHIC Water Systems

Maintenance 150607 STAR Bio 250 leak repair 6/19/2015 Pendzick143   WT |  |  STAR Water Systems

Maintenance 150404 RF System Manifolds 925 4/17/2015 Scaduto144      |  |  AGS Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Pendzick145 MT  F|  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Phillips146      |  |  ECX Water Systems

Maintenance 150610 Equipment shutdown 6/19/2015 Pendzick147 MTWTF|  |  AGS Water Systems
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