
Open Jobs
Week of:

Monday, June 29, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 8766 Install west scaffold 6/26/2015 Pendzick9  T   |  |  STAR Carpenter

Construction 1630 Install ceiling tiles 1002-D 5/15/2015 Pendzick10      |  |  FES Carpenter

Construction 790 Install stands 6/19/2015 Pendzick11      |  |  BLIP Carpenter

Construction 689 East carriage 6/26/2015 Phillips12   W  |  |  PHNX Carpenter

Construction 1724 Layout beamline 2/27/2015 Folz25      |  |  CEC Survey

Construction 1788 Locate cathode 6/26/2015 Folz26 M    |  |  CEC Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WT |  |  ATF Survey

Construction 7368 Pre-survey D6 magnet 6/26/2015 Pearson28  T   |  |  NSRL Survey

Construction 695 Level magnet 6/26/2015 Phillips29      |  |  SPHX Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWT |  |  NSLS Survey

Maintenance 4942 PMs Gen's 1006, 1008 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 613 930 120V outlet - test cell 6/26/2015 Pendzick41 MT   |  |  AGS Electrician

Construction 614 930 light over bench 6/26/2015 Pendzick42   WT |  |OT AGS Electrician

Construction 615 1004-E ODH system UPS power 6/26/2015 Pendzick43 MT   |  |  RHIC Electrician

Construction 616 922 Machine shop lighting 6/19/2015 Pendzick44 MTWT |  |  AGS Electrician

Construction 612 1005-E temp. power to compressors 6/12/2015 Pendzick46      |  |  RHIC Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Pendzick47      |  |  AGS Electrician

Construction 601 1002-B 704 MHz 480V 3 phase 60 Amp 6/26/2015 Pendzick48 MT T |  |  RHIC Electrician

Construction 611 1004-A power new humidifier 6/26/2015 Pendzick49   WT |  |  RHIC Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50 MTWT |  |  AGS Electrician

Construction 8767 Instal 3 anri. Start 6/26/2015 Pendzick52      |  |  STAR Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Pendzick53      |  |  AGS Electrician

Construction 770 Fan house B, C, D, move trans. 6/26/2015 Pendzick56  TW  |  |  AGS Rigging

Construction 7370 Move pallet from 957 - 958 6/26/2015 Pearson57  T   |  |  NSRL Rigging

Construction 7371 Opne gate BGE2 6/26/2015 Pearson58      |  |  NSRL Rigging

Construction 1778 West wall of LINAC 5/15/2015 Folz59   WT |  |  ATF Rigging

Construction 607 Bring stand to 801 6/19/2015 Pontieri60    T |  |  BLIP Rigging

Construction 680 Move 34'  roof 6/12/2015 Pendzick61  T   |  |  AGS Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62      |  |  ATF Rigging

Construction 690 Move steel 6/26/2015 Pendzick63    T |  |  FES Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Pendzick64      |  |  AGS Rigging

Construction 606 Xport SDL item 729 to 912 6/19/2015 Folz65    T |  |  ATF Rigging

Construction 1382 Move materials 6/26/2015 Pendzick66  T   |  |  FES Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67      |  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 1775 Move shed & steel 6/26/2015 Phillips69 M    |  |  SPHX Rigging

Construction 694 Pedestal  for LINAC 6/26/2015 Folz70  T T |  |  ATF Rigging

Construction 691 Rotate magnet 6/26/2015 Phillips71      |  |  SPHX Rigging
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Dismantle 9827 Relocate 919 Haz trailers to 960 5/29/2015 Pendzick72      |  |  AGS Rigging

Construction 589 Pull A3 roof 5/29/2015 Pendzick73      |  |  FES Rigging

Construction 688 Assist with east carriage 6/26/2015 Phillips74   W  |  |  PHNX Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75      |  |  FES Rigging

Construction 685 PHENIX wall blocks 6/19/2015 Phillips76 MT   |  |  PHNX Rigging

Construction 686 Door base 6/19/2015 Phillips77  T   |  |  PHNX Rigging

Construction 8768 Remove west pole tip / BBC east 6/26/2015 Pendzick86 M    |  |  STAR Mechanical Tech

Construction 668 Assemble 704 coax 5/22/2015 Folz87  TWT |  |  CEC Mechanical Tech

Dismantle 150327 Remove cables and gas lines 3/27/2015 Pendzick88      |  |  FES Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89 MTWT |  |  NSRL Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90  TWT |  |  ATF Mechanical Tech

Construction 7367 Disconnect RD1 & 2 6/26/2015 Pearson91   W  |  |  NSRL Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Construction 1782 Manlift training 6/19/2015 Phillips95      |  |  SPHX Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Pendzick96      |  |  FES Mechanical Tech

Maintenance 1784 ATR buss 6/19/2015 Phillips97 M    |  |  ATR Mechanical Tech

Construction 573 HJET PLC and Controls interfacing 
(Maint. day)

4/10/2015 Rosas104      |  |  RHIC Electronic 
Services

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Pendzick105      |  |  AGS Electronic Service

Construction 604 Test regulator boards 6/19/2015 Phillips106 M    |  |  ATR Electronic Service

Construction 1755 Set up hardware and software for TPL / 
PLC automation

4/10/2015 Rosas107 MTW  |  |  BLIP Electronic 
Services

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108   W  |  |OT AGS Electronic Service

Construction 1785 Test new HMI program 6/26/2015 Pendzick109 MTW  |  |  STAR Electronic Service

Construction 1787 Power supply up grade 6/26/2015 Pendzick110 MTWT |  |  STAR Electronic Service

Construction 1788 1000-P power supply maint. 6/26/2015 Folz111 MTWT |  |  ATR Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Pendzick116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWT |  |  FES Water Systems

Maintenance 150519 Summer PLC's 5/22/2015 Pendzick135      |  |  AGS Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Pendzick136      |  |  RHIC Water Systems

Maintenance 150612 Liquid rheostat HV repair 6/26/2015 Pendzick138 MTWT |  |  AGS Water Systems

Maintenance 150609 Hose inventory / order / test 6/19/2015 Pendzick139 M    |  |  AGS Water Systems

Maintenance 150608 Tower 7 leak repair 6/19/2015 Pendzick140 MT   |  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS Water Systems

Maintenance 150626 Clean tower 6/26/2015 Pendzick142   WT |  |  CAD Water Systems

Maintenance 150611 LINAC cavitiy 5 flow diagram 6/26/2015 Pendzick143 M    |  |  AGS Water Systems

Maintenance 150404 RF System Manifolds 925 4/17/2015 Scaduto144      |  |  AGS Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Pendzick145      |  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Phillips146  TWT |  |  ECX Water Systems

Maintenance 150610 Equipment shutdown 6/19/2015 Pendzick147 MTWT |  |  AGS Water Systems
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