
Open Jobs
Week of:

Monday, March 30, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 293 Widen fence storage gate 1/9/2015 Folz7      |  |  ATF Carpenter

Construction 1613 Re-mount gate 3/27/2015 Pendzick8   W  |  |  FES Carpenter

Construction 738 Install wall 3/27/2015 Pendzick9    T |  |  FES Carpenter

Construction 737 Assemble desk 3/27/2015 Pendzick10     F|  |  AGS Carpenter

Construction 1734 Seal holes repair wall 3/6/2015 Folz11 MT   |  |  ATF Carpenter

Dismantle 1606 Remove wall 3/27/2015 Pendzick12      |  |  FES Carpenter

Construction 1735 Pre-survey CEC quad's & dipoles 3/6/2015 Folz24 MTW  |  |  CEC Survey

Construction 1724 Layout beamline 2/27/2015 Folz25   W  |  |  CEC Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 1750 12 & 4 O' clock DX to DX 3/27/2015 Pendzick27   W  |  |  RHIC Survey

Construction 333 Shielding layout 2/20/2015 Folz28      |  |  ATF Survey

Construction 1751 Survey beam 2 O' clock 3/27/2015 Pendzick29   W  |  |  LEREC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 560 Survey pant legs 1/16/2015 Pendzick31      |  |  RHIC Survey

Maintenance 4942 PMs Gen's 1006 & 1008 5/28/2004 Pendzick39    T |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41 MT   |  |  AGS Electrician

Construction 407 PM plug panels M-col 3/27/2015 Pendzick42  TWT |  |  AGS Electrician

Construction 216 1002-E tray / 120 and 208 volt power 3/27/2015 Folz43    TF|  |  CEC Electrician

Construction 303 1004-IR tray / tray divide 3/13/2015 Pendzick44   W  |  |  RHIC Electrician

Construction 1008 912 new condensate pump power 2/20/2015 Pendzick45 MTWTF|  |  AGS Electrician

Construction 1204 ALT. feed to 911 hot water pump 1/16/2015 Pendzick46     F|  |  AGS Electrician

Construction 17 820 Maint. In machine shop 2/13/2015 Pendzick47      |  |  AGS Electrician

Construction 814 912 208/120V outlets. Remove pigtails 1/30/2015 Pendzick48 MT   |  |  AGS Electrician

Construction 206 1007-W transformer 3/20/2015 Pendzick49 M    |  |  AGS Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50 MTWTF|  |  AGS Electrician

Construction 214 1002-IR extend tray 3/13/2015 Folz51   W  |  |  CEC Electrician

Construction 1011 912 north west power CAS UPS 3/20/2015 Pendzick52 MT T |  |  AGS Electrician

Construction 1608 Provide  AC power 3/27/2015 Pendzick53    T |  |  STAR Electrician

Construction 304 9MHz temp. power at 1004 3/13/2015 Pendzick54 MT   |  |  RHIC Electrician

Dismantle 1746 Remove tray and lights (A-3) 3/27/2015 Pendzick55    TF|  |  FES Electrician

Maintenance 1748 Fuse inventory 930 / 957 3/27/2015 Pendzick56  T   |  |  AGS Electrician

Maintenance 150328 Clean up MPS area 3/27/2015 Pendzick63  TW  |  |  FES Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Pendzick64      |  |  AGS Rigging

Construction 1371 Transport pig 3/27/2015 Pontieri65 M    |  |  BLIP Rigging

Construction 1370 Transport cables to 1004-A power 
supply room

3/27/2015 Pendzick66 M    |  |  RHIC Rigging

Construction 1611 Pick up boral 3/27/2015 Pendzick67 M    |  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68 M    |  |  AGS Rigging
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Construction 639 Transport SDL to 912 3/27/2015 Folz69     F|  |  ATF Rigging

Construction 634 Unload tracks 3/20/2015 Phillips70     F|  |  SPHX Rigging

Dismantle 567 Move shed 3/27/2015 Pendzick71    T |  |  FES Rigging

Construction 630 MPS coils 3/13/2015 Pendzick72      |  |  FES Rigging

Construction 1603 Set up blocks 3/27/2015 Pendzick73      |  |  FES Rigging

Dismantle 150329 Remove A-3 shielding 3/27/2015 Pendzick74 MTWTF|  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTWTF|  |  FES Rigging

Construction 334 912 floor measurments 2/20/2015 Pendzick85     F|  |  FES Mechanical Tech

Dismantle 150327 Remove cables and gas lines 3/27/2015 Pendzick88      |  |  FES Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 638 Disassemble SDL 3/27/2015 Folz90    TF|  |  ATR Mechanical Tech

Construction 7362 Prep. 18D36 stands 3/27/2015 Pearson91 MTWTF|  |  NSRL Mechanical Tech

Construction 7361 Install sept. tube 3/27/2015 Pearson92 M    |  |  NSRL Mechanical Tech

Construction 1737 Assemble magnets 3/13/2015 Pontieri93    TF|  |  BLIP Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94 MTW  |  |  eRHIC Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Pendzick96 MTWTF|  |  FES Mechanical Tech

Construction 1612 Check gas detectors 3/27/2015 Pendzick97   W  |  |  STAR Mechanical Tech

Maintenance 1744 Maintenance day support 3/27/2015 Pendzick100   W  |  |  RHIC Electronic Service

Construction 1745 Reprogram UQ3 control software 3/27/2015 Phillips101   W  |  |  ATR Electronic Service

Maintenance 735 Test regulator boards  - arc power 
supplies

3/27/2015 Phillips102   W  |  |  ATR Electronic 
Services

Maintenance 734 Repair one wire sensor - tune jump 3/27/2015 Pendzick103   W  |  |  AGS Electronic Service

Construction 619 JET ladder 2/13/2015 Rosas104 MT TF|  |  JET Electronic Service

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Pendzick105      |  |OT AGS Electronic Service

Construction 1573 1 Mega watt power supply repair 1/9/2015 Zaltsman106 M   F| S|OT RHIC Electronic Service

Dismantle 1743 Strip PTR racks 3/27/2015 Pendzick107 MT TF|  |  FES Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 M    |  |OT AGS Electronic Service

Maintenance 728 PHENIX voltage taps 3/13/2015 Phillips110   W  |  |  PHNX Electronic Service

Construction 731 Heat runs 3/13/2015 Phillips111      |  |  ECX Electronic Service

Construction 1553 STAR graphics Win CC (shift work Tim) 11/21/2014 Pendzick112  T   |  |OT STAR Electronic Service

Construction 736 Power supply mod's 3/27/2015 Phillips113  T TF|  |  ECX Electronic Service

Construction 1554 Power supply water flow switch 
monitor PLC (shift work Chris)

11/21/2014 Phillips114      |  |  PHNX Electronic 
Services

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Pendzick116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 141218 Transverse damper water 1005-E 12/24/2014 Scaduto131 MT TF|  |  RHIC Water Systems

Construction 338 Hose beam dump 2/27/2015 Folz133   W  |  |  CEC Water Systems

Construction 141208 Tower 3 repair 12/19/2014 Scaduto134      |  |  ERL Water Systems

Maintenance 150107 9MHz pressure test + hose 1/30/2015 Scaduto135 MT TF|  |  RHIC Water Systems

Construction 1610 Provide water to AC unit 3/27/2015 Pendzick137     F|  |  STAR Water Systems
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Maintenance 150307 Kicker PLC 3/20/2015 Pendzick138 MT TF|  |  RHIC Water Systems

Maintenance 150308 Booster tower pump repair 3/20/2015 Pendzick139 MT TF|  |  AGS Water Systems

Maintenance 150310 Shutdown 1010 / 1002 / STAR 3/27/2015 Pendzick140   W  |  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Pendzick141      |  |  EBIS Water Systems

Maintenance 150203 Kicker pump skid 2/6/2015 Pendzick142 MTWTF|  |  RHIC Water Systems

Maintenance 150311 Fuse inventory 3/27/2015 Pendzick143  T   |  |  AGS Water Systems

Generated 3/27/2015 11:04:39 AM Page 3 of 3



Originator

Pendzick

Pendzick

Pendzick

Pendzick

Pendzick

Pendzick

Page 3 of 3


