
Open Jobs (by group)
Week of:

Monday, November 09, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1924 ATR White Sheets 10/23/2015 Phillips103 MT TF|  |  ATR 48

Construction 930 Assist water systems 10/23/2015 Folz104     F|  |  CAD 72

Construction 848 Complete blue sheet 10/30/2015 Folz105  T T |  |  STAR 24

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106      |  |  ECX 48

Construction 1809 Tune jump power supply 7/10/2015 Rosas111 MT TF|  |  AGS 262

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 72

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117      |SS|  CAD 72

Group: Mechanical Tech

Construction 1894 Modify trim coils 10/16/2015 Phillips84  T   |  |  CEC 0

Construction 10048 Install stands and beam components 9/25/2015 Phillips85    TF|  |  CEC 248

Construction 346 704MHz coax 8/21/2015 Phillips86 MT  F|  |  CEC 32

Dismantle 10066 Remove abandoned pope tray 10/9/2015 Folz87      |  |  FES 24

Construction 848 Complete blue sheet 10/30/2015 Folz88  T T |  |  STAR 56

Construction 816 Install litz cable 10/30/2015 Pontieri89      |  |  BLIP

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 480

Construction 8771 Install east pole tip 11/6/2015 Folz91 M    |  |  STAR

Construction 818 Set up for litz cable 11/6/2015 Pontieri93    TF|  |  BLIP

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80

Construction 927 Fab. Plug 10/23/2015 Pontieri96    T |  |  BLIP

Construction 849 Install pole tip 10/30/2015 Folz97      |  |  STAR

Group: Electrician

Maintenance 920 PM's Generators 912-A 1, 2 & 3 / cranes 10/9/2015 Folz39    TF|  |  CAD 32

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40      |  |  CAD 16

Construction 901 3 phase power for VTF amplifier 9/11/2015 Phillips41      |  |  ECX 0

Construction 909 Install power panel & transformers 10/9/2015 Folz42 MT TF|  |  ATF 80

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MT TF|  |  RHIC 178

Construction 1021 1002 water fall tray 11/6/2015 Phillips44 MT TF|  |  CEC

Construction 1020 928 reinstall comp. / lighting 11/6/2015 Folz45 MT   |  |  AGS

Construction 1008 Pull feed out of trailer 10/9/2015 Folz46      |  |  RHIC 0
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Group: Electrician

Construction 1023 1005H swap out UPS 11/6/2015 Folz47  T   |  |  RHIC

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1112

Construction 811 120V power for instrumentation 8/28/2015 Folz52 M  TF|  |  RHIC 0

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 1017 E10 rack / power / tray 11/6/2015 Folz55      |  |  AGS

Construction 1014 H10 MNT tray / PNL / 3 - 20 amp. Circuits 10/30/2015 Folz56      |  |  AGS

Construction 912 1002 - contactor - 704MHz 10/16/2015 Phillips57      |  |  CEC 4

Construction 929 Relamp STAR north and south platforms 10/23/2015 Folz58      |  |  STAR

Construction 114 930 - UPS outlet 10/16/2015 Pendzick59      |  |  EBIS 8

Group: Rigging

Construction 845 Assist Carpenter with east carriage 10/23/2015 Phillips60     F|  |  PHNX

Construction 815 Pick up equipment 10/30/2015 Pontieri61    T |  |  BLIP

Construction 1838 Install sheilding LINAC/EHI 9/25/2015 Folz62 MT T |  |  ATF2 306

Construction 1856 Move UPS to 1005-H 10/30/2015 Folz63 M    |  |  RHIC

Construction 1644 Pick up steel in yard 10/30/2015 Folz64     F|  |  RHIC

Construction 817 Assist Techs building 928 11/6/2015 Folz65     F|  |  AGS

Construction 850 Find steel in yard 10/30/2015 Phillips66      |  |  CEC

Construction 1912 Rig motor for tower 7 10/16/2015 Folz67 M    |  |  RHIC 0

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS 20

Construction 852 Racks 1002D to 1007W 11/6/2015 Phillips69  T   |  |  LEREC

Construction 951 Install raster magnet 10/30/2015 Pontieri70     F|  |  BLIP

Construction 1916 Load intermodal 10/16/2015 Folz71  T   |  |  AGS 48

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MT T |  |  FES 80

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21    TF|  |  SITE 0

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 72

Construction 950 Survey raster magnet 10/30/2015 Pontieri23  T   |  |  BLIP 0

Construction 1884 Survey ATR 10/2/2015 Phillips24 MT TF|  |  ATR 80

Construction 1945 Locate stands 11/6/2015 Phillips25 MT   |  |  LEReC

Construction 846 Beam pipe / CM / VTX / beam pipe 10/23/2015 Phillips26    T |  |  PHNX 72

Construction 851 112 Mhz stand / wiggler / platform 11/6/2015 Phillips28    TF|  |  CEC

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T T |  |  NSLS 1059

Group: Carpenter

Construction 846 East carriage platform 11/6/2015 Phillips6     F|  |  PHNX
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Group: Carpenter

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7    TF|  |  LEREC

Construction 10067 Anchor stand 10/9/2015 Phillips8 M    |  |  CEC 0

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Dismantle 1143 Prep. V-target roof 10/2/2015 Folz11  T   |  |  G2 36

Construction 1857 Install baker scaffolding - 928 basement 10/30/2015 Folz12  T   |  |  AGS

Construction 1929 Fab crate - rigging equipment 10/23/2015 Folz13      |  |  FES

Construction 1643 Fab / install hand rail 10/23/2015 Folz14 M    |  |  RHIC

Construction 1007 911 W return loads to MCC 11/6/2015 Folz48      |  |  AGS

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MT TF|  |  AGS 100

Maintenance 151013 ERL compressor hookup 10/16/2015 Folz135      |  |  AGS 0

Maintenance 151108 Flow test 944 10/30/2015 Scaduto137 M    |  |  RMD 2

Maintenance 151107 RFMG tower start up 10/30/2015 Scaduto138  T   |  |  AGS

Maintenance 150909 Change oil RFMG tower 9/25/2015 Scaduto139 M    |  |  AGS 4

Maintenance 151106 Air system review 10/30/2015 Scaduto140 MT TF|  |  AGS

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 16

Construction 151104 Raster hook up 10/30/2015 Pontieri142     F|  |  BLIP 8

Maintenance 150702 ATR controls 7/2/2015 Scaduto143 MT   |  |  RHIC 192

Maintenance 15112 Blow out kicker pump skid 11/6/2015 Scaduto145 MT   |  |  RHIC

Maintenance 151004 Tower 7 gear reducer 10/9/2015 Scaduto146    TF|  |  RHIC 48

Maintenance 151107 Waste water 10/30/2015 Scaduto147      |  |  AGS

Construction 151103 F&O piping install @ 1002 10/23/2015 Scaduto148 MT TF|  |  CEC 144

Maintenance 151106 Clean E-vap coolers 10/30/2015 Scaduto149 MT TF|  |  AGS

Maintenance 151113 Chock heater test 11/6/2015 Folz150    T |  |  AGS
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