
Open Jobs (by group)
Week of:

Monday, November 16, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1924 ATR White Sheets 10/23/2015 Phillips103 MTWTF|  |  ATR 112

Construction 930 Assist water systems 10/23/2015 Folz104  T   |  |  CAD 72

Construction 1947 Power supplies @ LINAC, Check interlocks 
and heat run

11/13/2015 Rosas105 M    |  |OT LINA 0

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106      |  |  ECX 48

Construction 1948 Octal power supply trouble shoot 
regulation problem

11/13/2015 Rosas107 MTWT |  |OT ELNS 0

Construction 1949 Test interlocks and  heat run 11/13/2015 Rosas108     F|  |OT SPIN 0

Construction 1809 Tune jump power supply 7/10/2015 Rosas111 MTWTF|  |OT AGS 314

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 72

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117 M    | S|  CAD 88

Group: Mechanical Tech

Construction 10048 Install stands and beam components 9/25/2015 Phillips85 MTWTF|  |  CEC 288

Construction 346 704MHz coax 8/21/2015 Phillips86 MT   |  |  CEC 32

Dismantle 10066 Remove abandoned pope tray 10/9/2015 Folz87    TF|  |  FES 24

Construction 857 Central magnet water hook up 11/13/2015 Phillips88   W  |  |  PHNX 0

Construction 816 Install litz cable 10/30/2015 Pontieri89    T |  |  BLIP 0

Construction 1955 Scrubbers 11/13/2015 Pontieri91  T   |  |  BLIP 0

Construction 1950 Repair / replace water flow switches as 
needed

11/13/2015 Phillips92 M    |  |  ATR 0

Construction 818 Set up for litz cable 11/6/2015 Pontieri93  TW  |  |  BLIP 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95   WTF|  |  FES 80

Group: Electrician

Maintenance 920 PM's Generators 912-A 1, 2 & 3 / cranes 10/9/2015 Folz39  TWTF|  |  CAD 32

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40      |  |  CAD 16

Construction 909 Install power panel & transformers 10/9/2015 Folz42 MTWTF|  |  ATF 104

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTWT |  |  RHIC 178

Construction 1011 VAC - 30 amp / 208 volt / 3 phase outlet 11/13/2015 Phillips44 MT   |  |  CEC 0

Construction 1020 928 reinstall comp. / lighting 11/6/2015 Folz45 M    |  |  AGS 64

Construction 1008 Pull feed out of trailer 10/9/2015 Folz46      |  |  RHIC 0
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Group: Electrician

Construction 1103 Room 244 - install comp. / lighting 11/13/2015 Folz47      |  |  AGS 0

Construction 1007 911 West return loads to MCC 11/6/2015 Folz48      |  |  AGS 0

Construction 1009 Install outlets along beam line 11/13/2015 Phillips49   WTF|  |  CEC 0

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1172

Construction 1860 1006 substation 6A ground fault 11/13/2015 Folz51  T   |  |  RHIC 0

Construction 811 120V power for instrumentation 8/28/2015 Folz52 MTWTF|  |  RHIC 24

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 0

Construction 1014 H10 MNT tray / PNL / 3 - 20 amp. Circuits 10/30/2015 Folz56      |  |  AGS 0

Construction 912 1002 - contactor - 704MHz 10/16/2015 Phillips57      |  |  CEC 4

Construction 114 930 - UPS outlet 10/16/2015 Pendzick59      |  |  EBIS 8

Group: Rigging

Construction 815 Pick up equipment 10/30/2015 Pontieri61   W  |  |  BLIP 24

Construction 1951 Tune jump (I-18 house) move cap bank 11/13/2015 Rosas63 M    |  |  AGS 0

Construction 1644 Pick up steel in yard 10/30/2015 Folz64     F|  |  RHIC 0

Construction 817 Assist Techs building 928 11/6/2015 Folz65  T T |  |  AGS 0

Construction 850 Find steel in yard 10/30/2015 Phillips66      |  |  CEC 0

Dismantle 856 Dispose of material / open trench 11/13/2015 Folz67 M    |  |  AGS 0

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 32

Construction 852 Racks 1002D to 1007W 11/6/2015 Phillips69  T   |  |  LEREC 0

Construction 951 Install raster magnet 10/30/2015 Pontieri70   W  |  |  BLIP 0

Construction 1916 Load intermodal 10/16/2015 Folz71  T   |  |  AGS 64

Construction 1952 Move and sort equipment 11/13/2015 Folz72    T |  |  FES 0

Construction 1953 Clean up west side of ATR 11/13/2015 Folz73     F|  |  FES 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 80

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21    T |  |  SITE 24

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22  T T |  |  LEReC 80

Construction 950 Survey raster magnet 10/30/2015 Pontieri23 M    |  |  BLIP 0

Construction 1884 Survey ATR 10/2/2015 Phillips24 MTWTF|  |  ATR 84

Construction 846 Beam pipe / CM / VTX / beam pipe 10/23/2015 Phillips26 M    |  |  PHNX 88

Construction 851 112 Mhz stand / wiggler / platform 11/6/2015 Phillips28    TF|  |  CEC 16

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T T |  |  NSLS 1059

Group: Carpenter
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Group: Carpenter

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7    TF|  |  LEREC 0

Construction 10067 Anchor stand 10/9/2015 Phillips8  T   |  |  CEC 0

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 854 Remove scaffolding 11/13/2015 Folz11   W  |  |  AGS 0

Construction 1857 Install baker scaffolding - 928 basement 10/30/2015 Folz12  T   |  |  AGS 0

Construction 1643 Fab / install hand rail 10/23/2015 Folz14 M    |  |  RHIC 8

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 130

Maintenance 151013 ERL compressor hookup 10/16/2015 Folz135      |  |  AGS 0

Maintenance 151116 DI cartridge replacement 11/13/2015 Folz138 MTWTF|  |  AGS 0

Maintenance 151115 Tower 7 stainers and start up 11/13/2015 Folz139 MT   |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140 MTWTF|  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 16

Construction 151104 Raster hook up 10/30/2015 Pontieri142     F|  |  BLIP 16

Maintenance 150702 ATR controls 7/2/2015 Scaduto143 MT   |  |  RHIC 240

Maintenance 151114 Winter check list 11/13/2015 Folz144 MTWTF|  |  AGS 0

Maintenance 151004 Tower 7 gear reducer 10/9/2015 Scaduto146   WT |  |  RHIC 48

Maintenance 151107 Waste water 10/30/2015 Scaduto147      |  |  AGS 0

Construction 151103 F&O piping install @ 1002 10/23/2015 Scaduto148 MTWTF|  |  CEC 208

Maintenance 151106 Clean E-vap coolers 10/30/2015 Scaduto149   WT |  |  AGS 0

Maintenance 151113 Choke heater test 11/6/2015 Folz150  T   |  |  AGS 0
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