Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
98 | FES Maintenance 10036 Escort contractors on berms
100 | | SPHX  Construction 10026 Install new components in power supplies
102 | NSRL  Construction 1836 Pass interlock schematic for RD1-2-3
103 MTW | | ATR  Construction 1924 ATR White Sheets
104 TW | | CAD  Construction 930 Assist water systems
106 || ECX  Construction 1881 ERL PLC to Controls link
107 M | |oT ELNS  Construction 1948 Octal power supply trouble shoot
regulation problem
110 MTW | |oOT RHIC  Construction 867 Assist vacuum (OT)
111 MTW | |OT‘ AGS  Construction 1809 Tune jump power supply
113 | | ‘ FES  Miscellaneous 1877 Schedule & phone set up
115 || ELNS  Maintenance 1590 E-lens documentation
116 || ‘ RHIC  Construction 573 HIET PLC and Controls interfacing
117 | CAD  Construction 1816 Assist RF group
Group: Mechanical Tech
86 || CEC  Construction 346 704MHz coax
87 | | FES  Dismantle 10066 Remove abandoned pipe tray
88 MTW | | CEC  Construction 863 Hook up magnet water
89 T | | BLIP 1956 Install beam stop
90 MTW | | CEC  Construction 862 Fabricate cover boxes
91 T | | ‘ BLIP  Construction 1955 Scrubbers
92 M | ATR  Construction 1950 Repair / replace water flow switches as
needed
93 U FES  Dismantle Dismantle equipment
94 || eRHIC  Construction 326 Assemble test magnet
95 W | | FES  Construction 150918 Assist Watwer Systems Group
Group: Electrician
39 TW | | CAD  Maintenance 920 PM's Generators 912-A 1, 2, 3, 1002, 1004
/ cranes
40 T || CAD  Maintenance 1909 Misc AGS/RHIC/misc.
42 | ATF Construction 909 Install power panel & transformers
43 MTW | | \ RHIC  Construction 713 1002 install 200 amp. PNL/Plus
44 | CEC  Construction 1011 VAC-30amp /208 volt / 3 phase outlet
45 ' M || AGS  Construction 1020 928 reinstall comp. / lighting
46 M | ‘ RHIC  Construction 1008 Pull feed out of trailer
47 | | AGS  Construction 1103 Room 244 - install comp. / lighting

Generated 11/20/2015 4:08:40 PM

Week of:

Monday, November 23, 2015

Issue Date

9/4/2015
8/21/2015
9/25/2015
10/23/2015
10/23/2015

10/2/2015
11/13/2015

11/20/2015
7/10/2015
10/2/2015
1/23/2015
4/10/2015
10/9/2015

8/21/2015

10/9/2015
11/20/2015
11/20/2015
11/20/2015
11/13/2015
11/13/2015

11/20/2015
2/13/2015
9/18/2015

10/9/2015

10/9/2015
10/9/2015
7/24/2015
11/13/2015
11/6/2015
10/9/2015
11/13/2015

Originator  Hours
Folz 84
Phillips 200
Pearson 0
Phillips 272
Folz 84
Rosas 48
Rosas 48
Folz 0
Rosas 338
Folz 72
Rosas 0
Rosas 80
Folz 112
Phillips 72
Folz 24
Phillips 0
Pontieri 0
Phillips 0
Pontieri 0
Phillips 16
Folz 0
Phillips 160
Folz 80
Folz 72
Folz 16
Folz 140
Folz 178
Phillips 24
Folz 88
Folz 0
Folz 0
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
8 | | AGS
49 MTW | | CcEC
50 | | | AGs
51 M | | | RHC
52 MW | | | RHC
53 | | | AGs
54 | | cEC
55 | |oT  RHIC
56 | | AGS
57 | | cec
58 W | | | RHC
59 | | | e
Group:
62 M | | AGs
64 MTW | | CEC
65 T | | CEC
66 M | | | sPHX
67 M | | AGs
68 | | | AGs
69 W | | LEREC
71T | | AGS
75 TW | | FES
Group:
20 | | smE
22 T | | LEReC
23 MW | | | RHC
24 MT | | ATR
26 | | | PHNX
27 MT | | LEREC
286 MW | | CEC
29 | | cec
30 T | | NSLS
Group:
6 MTW | | | CcEC
7 | | LEREC

Generated 11/20/2015 4:08:40 PM

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Maintenance

Construction

Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction

Open Jobs (bygroup)

Serial
Number

1007
1009
621
1860
811
606
915
717
1014
912
954
114

1957
861

861

866

954
8919
852
1916
8152014

1941
1915
958
1884
846
957
851
842

859
853

Description

Electrician
911 West return loads to MCC
Install outlets along beam line
922 replace MDS-1, MDS-2
1006 substation 6A ground fault
120V power for instrumentation
960 HW - 100A / 208V power
Remove / relocate outlets on strut

1004B PM. (Sat OT)

H10 MNT tray / PNL/ 3 - 20 amp. Circuits

1002 - contactor - 704MHz
Wire tower 7 fan motor
930 - UPS outlet
Rigging
Load test LINAC crane
704 MHz platform
Unload truck 1002-IR (cryo)
Disassemble vertical block house
Move Genie boom
Assist AGS
Racks 1002D to 1007W
Load intermodal
PM's cranes and generators
Survey

Survey discovery park
Survey Solenoid Magnets -902
Survey IPMs @ 12 o'clock
Survey ATR
Beam pipe / CM / VTX / beam pipe
Layout beamline/ survey stands
112 Mhz stand / wiggler / platform
Solenoid and trim magnets
NSLS-II Survey

Carpenter
704 MHz platform
Anchor racks 1002 D

Issue Date

11/6/2015
11/13/2015
1/9/2015
11/13/2015
8/28/2015
6/5/2015
11/13/2015
11/20/2015
10/30/2015
10/16/2015
11/20/2015
10/16/2015

11/20/2015
11/20/2015
11/20/2015
11/20/2015
11/20/2015
12/6/2013
11/6/2015
10/16/2015
8/15/2014

10/30/2015
10/16/2015
11/20/2015
10/2/2015
10/23/2015
11/20/2015
11/6/2015
10/23/2015
2/6/2009

11/20/2015

Week of:
Monday, November 23, 2015
Originator  Hours
Folz 0
Phillips 24
Folz 1180
Folz 16
Folz 88
Folz 32
Phillips 0
Folz 0
Folz 0
Phillips 4
Folz 0
Pendzick 8
Folz 0
Phillips 0
Phillips 0
Phillips 0
Folz 0
Folz 32
Phillips 0
Folz 80
Folz 80
Folz 32
Phillips 104
Folz 0
Phillips 84
Phillips 104
Phillips 0
Phillips 56
Phillips 8
Folz 1059
Phillips
Phillips 0

11/6/2015
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code

Group:

o | | | FES
10 | | | FEs
11 | | Aes
12 | | Aes
13 |
14 ||

Group:

130 MTW | | AGS
135 U AGS
139 | | | RHIC
140 | | AGS
141 | | | EBS
142 MTW | | AGS
143 | | | RHIC
144 MT | | AGS
145 | AGS
146 MTW | | cEC
147 | | AGS
148 MTW | |  cEC

SPHX
LEREC

Generated 11/20/2015 4:08:40 PM

Phase

Construction
Construction
Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance

Construction

Open Jobs (bygroup)

Description

Serial
Number

356
10021
854
1857
864
1958

151007
151013
151120
151106
150201
151118
150702
151114
151117
151119
151107
151103

Carpenter
Remove wall / door
Fabricate ramp

Remove scaffolding

Install baker scaffolding - 928 basement

Install work platform

Anchor beamlime stands
Water Systems

WATCH

ERL compressor hookup

Tower 7 makeup valve

Air system review

EBIS emergency water

RFMG tower leak

ATR controls

Winter check list

Bag filters

Hookup water @ 1002

Waste water

F&O piping install @ 1002

Week of:

Monday, November 23, 2015

Issue Date

8/28/2015
8/14/2015
11/13/2015
10/30/2015
11/20/2015
11/20/2015

10/9/2015
10/16/2015
11/20/2015
10/30/2015

2/6/2015
11/20/2015

7/2/2015
11/13/2015
11/20/2015
11/20/2015
10/30/2015
10/23/2015

Originator  Hours
Folz 0
Folz 24
Folz 0
Folz 0
Phillips 0
Phillips 0
Scaduto 160
Folz 0
Scaduto 0
Scaduto 0
Scaduto 16
Scaduto 0
Scaduto 256
Folz 8
Scaduto 0
Scaduto 0
Scaduto 0
Scaduto 288
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