
Open Jobs (by group)
Week of:

Monday, November 30, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101      |  |  FES 0

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1924 ATR White Sheets 10/23/2015 Phillips103      |  |  ATR 304

Construction 930 Assist water systems (Shift OT) 10/23/2015 Folz104   WT |  |OT CAD 84

Construction 962 Fix ATR power supplies 11/25/2015 Phillips105   WT |  |  ATR 4

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106      |  |  ECX 48

Construction 1948 Octal power supply trouble shoot 
regulation problem

11/13/2015 Rosas107 MT   |  |OT ELNS 60

Construction 960 ERL Training 11/25/2015108    TF|  |  ERL 0

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109 M    |  |  STAR 0

Construction 867 Assist vacuum (OT + days) 11/20/2015 Folz110 MTWTF|  |OT RHIC 20

Construction 1809 Tune jump power supply 7/10/2015 Rosas111 MTWTF|  |OT AGS 410

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 72

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115  T   |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117      |  |  CAD 112

Group: Mechanical Tech

Construction 346 704 MHz coax 8/21/2015 Phillips86      |  |  CEC 72

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87      |  |  FES 24

Construction 863 Hook up magnet water 11/20/2015 Phillips88 MTW  |  |  CEC 16

1956 Install beam stop 11/20/2015 Pontieri89    T |  |  BLIP 8

Construction 862 Fabricate cover boxes 11/20/2015 Phillips90   WTF|  |  CEC 16

Construction 8773 Install STAR West Pole Tip 11/25/2015 Folz91  T   |  |  STAR 0

Construction 874 Drill/Tap solenoid 11/25/2015 Phillips92   WTF|  |  LEReC 0

Dismantle Dismantle equipment 11/20/2015 Folz93      |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95     F|  |  FES 80

Construction 869 Assist Vacuum group 11/25/2015 Folz96 MTWTF|  |  RHIC 0

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97 M    |  |  STAR 0

Group: Electrician

Maintenance 920 PM's Generators 912-A 1, 2, 3, 1002, 1004 
/ cranes

10/9/2015 Folz39  TW  |  |  CAD 72

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40      |  |  CAD 20

Construction 1112 Disconnect cryo heater 11/25/2015 Phillips41    T |  |  CEC 0
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Group: Electrician

Construction 909 Install power panel & transformers 10/9/2015 Folz42   WTF|  |  ATF 140

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTW  |  |  RHIC 194

Construction 1863 Install 6" tray for MCR antenna 11/25/2015 Folz44 MT   |  |  FES 0

Construction 1022 Dedicated chipmunk outlets 11/25/2015 Phillips45 M    |  |  CEC 0

Construction 308 929 ATS 4-2 replacement 11/25/2015 Folz46 M WTF|  |  AGS 0

Construction 1103 Room 244 - install comp. / lighting 11/13/2015 Folz47      |  |  AGS 0

Construction 1007 911 West return loads to MCC 11/6/2015 Folz48    TF|  |  AGS 0

Construction 1009 Install outlets along beam line 11/13/2015 Phillips49 MTW  |  |  CEC 56

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1180

Construction 1860 1006 substation 6A ground fault 11/13/2015 Folz51      |  |  RHIC 16

Construction 811 120V power for instrumentation 8/28/2015 Folz52 MT TF|  |  RHIC 128

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54     F|  |  CEC 0

Construction 1014 H10 MNT tray / PNL / 3 - 20 amp. Circuits 10/30/2015 Folz56      |  |  AGS 0

Construction 912 1002 - contactor - 704MHz 10/16/2015 Phillips57      |  |  CEC 4

Group: Rigging

Construction 959 Move ATS from 918 to 929 11/25/2015 Folz60 M    |  |  AGS 0

Construction 871 Shield block from yard to 912 to UED 11/25/2015 Folz61 M   F|  |  UED 0

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62  TWT |  |  UED 0

Construction 881 Install network racks 912 11/25/2015 Folz63    T |  |  ATF2 0

Construction 861 704 MHz platform 11/20/2015 Phillips64 M    |  |  CEC 32

Construction 861 Unload truck  1002-IR (cryo) ? 11/20/2015 Phillips65     F|  |  CEC 9

Construction 873 Move solenoids 902 to 922 ? 11/25/2015 Phillips67  T  F|  |  LEReC 0

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 32

Construction 1003 Move block 11/25/2015 Phillips69    T |  |  CEC 0

Construction 964 Open trench 11/25/2015 Folz70    T |  |  FES 0

Construction 1916 Load intermodal 10/16/2015 Folz71  T   |  |  AGS 96

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTW  |  |  FES 112

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21    T |  |  SITE 32

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22  T   |  |  LEReC 128

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23 M W  |  |  RHIC 32

Construction 1884 Survey ATR 10/2/2015 Phillips24 M W F|  |  ATR 84

Construction 846 Beam pipe / CM / VTX / beam pipe 10/23/2015 Phillips26      |  |  PHNX 134

Construction 957 Layout beamline/ survey stands 11/20/2015 Phillips27 MT   |  |  LEREC 40
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Group: Survey

Construction 851 112 Mhz stand / wiggler / platform 11/6/2015 Phillips28 M W  |  |  CEC 64

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1059

Construction 875 Beamline Gun to Dipole 11/25/2015 Phillips31    TF|  |  CEC

Group: Carpenter

Construction 859 704 MHz platform 11/20/2015 Phillips6 MT   |  |  CEC 32

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7     F|  |  LEREC 0

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1857 Install baker scaffolding - 928 basement 10/30/2015 Folz12   W  |  |  AGS 0

11/25/201513      |  |  

Construction 1958 Anchor beamlime stands 11/20/2015 Phillips14    T |  |  LEREC 0

Construction 8772 Remove scaffold 11/25/2015 Folz15 M    |  |  STAR

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 176

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135      |  |  AGS 0

Maintenance 151205 ATR cooling tower repair 11/25/2015 Scaduto137  TWTF|  |  RHIC 0

Maintenance 151203 Booser RF pump seal 11/25/2015 Scaduto138      |  |  AGS 0

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 16

Maintenance 151201 ENI hosing in booster 11/25/2015 Scaduto142   WT |  |  AGS 0

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC 256

Maintenance 151114 Winter check list 11/13/2015 Scaduto144 MTWTF|  |  AGS 24

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 16

Construction 151119 Hookup water @ 1002 11/20/2015 Scaduto146 MTWTF|  |  CEC 16

Maintenance 151107 Waste water 10/30/2015 Scaduto147      |  |  AGS 0

Construction 151103 F&O piping install @ 1002 10/23/2015 Scaduto148 MTWTF|  |  CEC 336

Maintenance 151202 LINAC RF DI fill and test 11/25/2015 Scaduto149   WTF|  |  AGS 0

Maintenance 151204 1002 CEC tubing supports 11/25/2015 Scaduto150 M    |  |  CEC 0
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