
Open Jobs (by group)
Week of:

Monday, October 05, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98   WT |  |  FES

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MT  F|  |  SPHX

Construction 1829 Check out touch screen to PLC 
communications

9/18/2015 Phillips101 MTWTF|  |  SPHX

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL

Miscellaneous 1837 RQ3, RQ8, RD1-2-3 Misc. 9/25/2015 Pearson104 MT   |  |  NSRL

Construction 1880 LINAN 100KW power supply maint. 10/2/2015 Rosas105 MTWTF|  |  AGS

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106 MT   |  |  ECX

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 MTWTF|  |  AGS

Miscellaneous 1841 Misc. training 9/25/2015 Phillips109  T   |  |  ECX

Construction 783 Test circuit breakers for the Electrician's 9/25/2015 Folz110   WTF|  |  AGS

Construction 1809 Tune jump power supply 7/10/2015 Rosas111 MT   |  |  AGS

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113  TWT |  |  FES

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC

Group: Mechanical Tech

Construction 10048 Install stands and beam components 9/25/2015 Phillips85 MTWTF|  |  CEC

Construction 346 704MHz coax 8/21/2015 Phillips86      |  |  CEC

Construction 1639 Fab parts 9/25/2015 Folz87  T   |  |  RHIC

Construction 1882 Quad checks 10/2/2015 Folz88 M   F|  |  ATF2

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2

Dismantle 1144 Remove quipment 10/2/2015 Folz91   WT |  |  G2

Construction 10062 Assist Survey with 1008 DX moves 10/2/2015 Folz92    T |  |  RHIC

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95     F|  |  FES

Construction 1879 LCD chassis 10/2/2015 Phillips96 MT   |  |  SPHX

Construction 1141 Clear chase (raster) 10/2/2015 Pontieri97   W  |  |  BLIP

Group: Electrician

Maintenance 4942 PMs Gen's 1000-P & 1005-S 5/28/2004 Folz39   W  |  |  FES

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Folz40      |  |  CAD

Construction 901 3 phase power for VTF amplifier 9/11/2015 Phillips41      |  |  ECX

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTWTF|  |  RHIC

Construction 10023 Lighting repair 8/14/2015 Folz44      |  |  RHIC

Construction 812 ERL 3 phase 1SA 480 volts power 10/2/2015 Phillips45   WTF|  |  ECX

Maintenance 424 12 O'clock lighting repair 8/21/2015 Folz48      |  |  RHIC

Construction 809 BLIP rastar power supply 3 phase 208 8/28/2015 Pontieri49  T   |  |  BLIP
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Group: Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51    TF|  |  RHIC

Construction 204 120V power for instrumentation 8/28/2015 Folz52  TWTF|  |  RHIC

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS

Construction 419 1012 new racks / pipe / tray to IR 9/11/2015 Folz54 MTW  |  |  RHIC

Construction 316 930 PNL & trans relocate outlets 9/18/2015 Folz56 MTWTF|  |  AGS

Maintenance 1878 Wire tower #3 10/2/2015 Phillips57 M    |  |  ECX

Construction 902 913 North conjunction area 9/18/2015 Folz58 M    |  |  AGS

Construction 916 928 conduit - pump controls 10/2/2015 Folz59 M    |  |  AGS

Group: Rigging

Construction 1140 Install 1.3 gun 10/2/2015 Phillips60     F|  |  ECX

Dismantle 1142 Remove roof 10/2/2015 Folz61 MTWT |  |  G2

Construction 1838 Install sheilding LINAC/EHI 9/25/2015 Folz62    TF|  |  ATF2

Construction 10051 Pick up items @ 729 9/25/2015 Folz63     F|  |  ATF2

Construction 151002 Move pallet 918 to 914 10/2/2015 Folz65   W  |  |  AGS

Construction 10053 Assemble klystron 9/25/2015 Folz66 M    |  |  ATF2

Construction 1876 Move granite table 10/2/2015 Folz67  T   |  |  FES

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS

Construction 10045 Wiggler 902 to 1002 9/11/2015 Phillips69  T   |  |  CEC

Dismantle 43 Transport items from high rad to 974 10/2/2015 Folz71   W  |  |  RADW

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75   WT |  |  FES

Group: Survey

Construction 1826 Pre-survey wiggler 9/11/2015 Phillips23 M    |  |  CEC

Construction 1884 Survey ATR 10/2/2015 Phillips24  T T |  |  ATR

Construction 1724 Layout beamline 2/27/2015 Folz25  T   |  |  CEC

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WTF|  |  ATF

Construction 695 Level magnet 6/26/2015 Phillips29      |  |  SPHX

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWT |  |  NSLS

Construction 1811 Survey D6 & foil changer 7/24/2015 Pearson32   WT |  |  NSRL

Construction 1819 Move DX magnets 9/4/2015 Folz33    T |  |  RHIC

Group: Carpenter

Construction 1883 Repair roof 912 10/2/2015 Folz6  TW  |  |  FES

Construction 356 Remove wall / door 8/28/2015 Folz9     F|  |  FES

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES

Dismantle 1143 Prep. V-target roof 10/2/2015 Folz11 M   F|  |  G2
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Group: Carpenter

Construction 1825 Install wall / anchors - tower 3 9/11/2015 Phillips12    T |  |  ECX

Group: Water Systems

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137 MTW F|  |  AGS

Maintenance 151001 Repair BLIP HX & TCR 10/2/2015 Scaduto138 MTWTF|  |  BLIP

Maintenance 150909 Change oil RFMG tower 9/25/2015 Scaduto139      |  |  AGS

Maintenance 150908 Change main magnet evap. Bleeder valves 9/18/2015 Scaduto140      |  |  AGS

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS

Maintenance 150803 STAR tower cleaning 8/14/2015 Scaduto142    TF|  |  STAR

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC

Maintenance 150906 RFMG wiring for tower 9/18/2015 Scaduto144 MT   |  |  AGS

Construction 150601 LINAC control up grade 6/5/2015 Scaduto145   WTF|  |  AGS

Maintenance 150902 Clean RFPA HX and cooler loop 9/11/2015 Scaduto147    TF|  |  AGS

Maintenance 151002 Align tower 3 pumps 10/2/2015 Scaduto148 M    |  |  ECX

Maintenance 151003 Booster main magnet pump repair 10/2/2015 Scaduto149  TW  |  |  AGS
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