
Open Jobs (by group)
Week of:

Monday, October 12, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98   WT |  |  FES 60

Exp. Constrct 1897 Analog regulator and controls 10/9/2015 Phillips99 MTWTF|  |  SPHX 0

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MT  F|  |  SPHX 144

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1880 LINAN 100KW power supply maint. 10/2/2015 Rosas105 MTWTF|  |  AGS 24

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106   WTF|  |  ECX 16

Miscellaneous 1841 Misc. training 9/25/2015 Phillips109  T   |  |  ECX 6

Construction 1809 Tune jump power supply 7/10/2015 Rosas111  TW  |  |  AGS 220

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113   WTF|  |  FES 36

Maintenance 1885 Investigate "B" condensate 10/9/2015 Folz114 MTW  |  |  AGS 0

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117 MTWTF|  |  CAD 0

Group: Mechanical Tech

Construction 10048 Install stands and beam components 9/25/2015 Phillips85  TWTF|  |  CEC 120

Construction 346 704MHz coax 8/21/2015 Phillips86      |  |  CEC 0

Dismantle 10066 Remove abandoned pope tray 10/9/2015 Folz87   WT |  |  FES 0

Exp. Constrct 1898 Valve box support 10/9/2015 Phillips89     F|  |  SPHX 0

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 480

Dismantle 1144 Remove quipment 10/2/2015 Folz91 MT   |  |  G2 24

Construction 10062 Assist Survey with 1008 DX moves 10/2/2015 Folz92    T |  |  RHIC 8680

Exp. Constrct 1895 Magnets covers B2 + B4 10/9/2015 Folz93 MTWTF|  |  AGS 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95  TW F|  |  FES 8

Group: Electrician

Maintenance 920 PM's Generators 1006, 1008 10/9/2015 Folz39   W  |  |  CAD 0

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40   W  |  |  CAD 0

Construction 901 3 phase power for VTF amplifier 9/11/2015 Phillips41      |  |  ECX 0

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTWTF|  |  RHIC 12

Construction 10023 Lighting repair 8/14/2015 Folz44   W  |  |  RHIC 0

Construction 812 ERL 3 phase 1SA 480 volts power 10/2/2015 Phillips45    TF|  |  ECX 0

1008 Pull feed out of trailer 10/9/2015 Folz46   W  |  |  RHIC 0

Exp. Constrct 921 1008B - PM Switchgear 10/9/2015 Folz47   W  |  |  RHIC 0

Maintenance 424 12 O'clock lighting repair 8/21/2015 Folz48 MT   |  |  RHIC 0

Construction 809 BLIP rastar power supply 3 phase 208 8/28/2015 Pontieri49      |  |  BLIP 0
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Group: Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1048

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51    TF|  |  RHIC 0

Construction 204 120V power for instrumentation 8/28/2015 Folz52    TF|  |  RHIC 0

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 419 1012 new racks / pipe / tray to IR 9/11/2015 Folz54 M    |  |  RHIC 295

Maintenance 1900 Disconnect fan motor for tower 7 10/9/2015 Folz55 M    |  |  RHIC

Construction 316 930 PNL & trans relocate outlets 9/18/2015 Folz56 MT   |  |  AGS 56

Construction 902 913 North conjunction area 9/18/2015 Folz58  TW  |  |  AGS 0

Group: Rigging

Dismantle 1145 Clear V-target roof 10/9/201560  T   |  |  G-2 0

Dismantle 10065 Open 912 man-trench 10/9/2015 Folz61 MT   |  |  FES 0

Construction 1838 Install sheilding LINAC/EHI 9/25/2015 Folz62    TF|  |  ATF2 38

Exp. Constrct 1890 Blocks @ RHIC yard 10/9/2015 Folz63 M    |  |  FES 0

Exp. Constrct 1889 Assist masons @ 912 10/9/2015 Folz64    T |  |  FES 0

Dismantle 1887 Move crate 10/9/2015 Phillips65 M    |  |  PHNX 0

Construction 10053 Assemble klystron 9/25/2015 Folz66     F|  |  ATF2 0

Exp. Constrct 1891 Move Breakers 10/9/2015 Folz67   W  |  |  AGS 0

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 0

Exp. Constrct 10068 Place Magnets 10/9/2015 Phillips69  TW  |  |  CEC 0

Exp. Constrct 1892 Move shed 10/9/2015 Folz70 M    |  |  FES 0

Dismantle 43 Transport items from high rad to 974 10/2/2015 Folz71   W  |  |  RADW 8

Exp. Constrct 10068 Valve Box 10/9/2015 Phillips72     F|  |  SPHX 0

Maintenance 1899 Remove gear reducer for motor tower 7 10/9/2015 Folz73   W  |  |  RHIC 0

Exp. Constrct 919 Move wiggler from 902 to 1002 10/9/2015 Folz74     F|  |  RHIC 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75   WT |  |  FES 24

Exp. Constrct Move genie boom 10/9/2015 Folz76 M    |  |  AGS 0

Group: Survey

Construction 1884 Survey ATR 10/2/2015 Phillips24 MT T |  |  ATR 40

Construction 1724 Layout beamline 2/27/2015 Folz25  T   |  |  CEC 40

1908 Magnet pre-survey 10/9/2015 Phillips26 M W F|  |  CEC

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WTF|  |  ATF 150

Construction 695 Level magnet 6/26/2015 Phillips29      |  |  SPHX 24

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWT |  |  NSLS 1000

Construction 1819 Move DX magnets 9/4/2015 Folz33    T |  |  RHIC 100

Group: Carpenter
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Group: Carpenter

Construction 1883 Repair roof 912 10/2/2015 Folz6      |  |  FES 0

Exp. Constrct 10064 Scaffold down + up 10/9/2015 Phillips7    TF|  |  PHNX 0

Exp. Constrct 10067 Anchor stand 10/9/2015 Phillips8    T |  |  CEC 0

Construction 356 Remove wall / door 8/28/2015 Folz9     F|  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Dismantle 1143 Prep. V-target roof 10/2/2015 Folz11 MT   |  |  G2 28

Construction 1825 Install wall / anchors - tower 3 9/11/2015 Phillips12      |  |  ECX 8

Exp. Constrct 1888 911 Miscelaneous tasks 10/9/2015 Folz13      |  |  FES 0

Maintenance 1901 Install work platform 10/9/2015 Folz14  TW  |  |  RHIC 0

Exp. Constrct 909 Install power panel & transformers 10/9/2015 Folz42    TF|  |  ATF 0

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 0

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137 MTWTF|  |  AGS 48

Maintenance 151001 Repair BLIP HX & TCR 10/2/2015 Scaduto138   WT |  |  BLIP 32

Maintenance 150909 Change oil RFMG tower 9/25/2015 Scaduto139      |  |  AGS 0

Maintenance 150908 Change main magnet evap. Bleeder valves 9/18/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 0

Maintenance 150803 STAR tower cleaning 8/14/2015 Scaduto142 MT  F|  |  STAR 0

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC 0

Maintenance 150906 RFMG wiring for tower 9/18/2015 Scaduto144 M    |  |  AGS 4

Construction 150601 LINAC control up grade 6/5/2015 Scaduto145 MTWTF|  |  AGS 8

Maintenance 151004 Tower 7 gear reducer 10/9/2015 Scaduto146   WTF|  |  RHIC 0

Maintenance 150902 Clean RFPA HX and cooler loop 9/11/2015 Scaduto147 MTWTF|  |  AGS 8
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