
Open Jobs (by group)
Week of:

Monday, October 26, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98    T |  |  FES 84

Construction 1897 Analog regulator and controls 10/9/2015 Phillips99      |  |  SPHX 64

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 923 eLENS power supply regulation test 10/16/2015 Rosas101 MTWTF|  |  ELNS 72

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1924 ATR White Sheets 10/23/2015 Phillips103 MTWTF|  |  ATR

Construction 930 Assist water systems 10/23/2015 Folz104 MTW F|  |  CAD

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106 MTWTF|  |  ECX 32

Miscellaneous 1841 Misc. training 9/25/2015 Phillips109  T   |  |  ECX 16

Construction 1809 Tune jump power supply 7/10/2015 Rosas111    TF|  |  AGS 232

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 72

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117      |  |  CAD 48

Group: Mechanical Tech

Construction 10074 56 MHz switch tests 10/23/2015 Folz83  T   |  |  RHIC

Construction 1894 Modify trim coils 10/16/2015 Phillips84      |  |  CEC 0

Construction 10048 Install stands and beam components 9/25/2015 Phillips85  TW  |  |  CEC 216

Construction 346 704MHz coax 8/21/2015 Phillips86    TF|  |  CEC 0

Dismantle 10066 Remove abandoned pope tray 10/9/2015 Folz87 MT   |  |  FES 24

1911 Extend water lines 10/16/2015 Phillips88     F|  |  ECX 4

Construction 1641 D&T plate 10/16/2015 Folz89 M    |  |  RHIC 4

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 480

Construction 921 eLENS PS modifications 10/16/2015 Rosas91 MT   |  |  ELNS 40

Construction 922 LINAC PS Cabinet 10/16/2015 Folz92   WTF|  |  AGS 16

Construction 1895 Magnets covers B2 + B4 10/9/2015 Folz93      |  |  AGS 24

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95  TWTF|  |  FES 48

Construction 10042 Fabricate box for cable 10/16/2015 Pontieri96   W  |  |  BLIP 12

Group: Electrician

Maintenance 920 PM's Generators 912-A 1, 2 & 3 10/9/2015 Folz39   W  |  |  CAD 32

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40      |  |  CAD 8

Construction 901 3 phase power for VTF amplifier 9/11/2015 Phillips41  T   |  |  ECX 0

Construction 909 Install power panel & transformers 10/9/2015 Folz42 MTWTF|  |  ATF 0

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTWTF|  |  RHIC 102
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Group: Electrician

Construction 632 Lighting repair 8/14/2015 Folz44      |  |  RHIC 80

Construction 812 ERL 3 phase 1SA 480 volts power 10/2/2015 Phillips45 M    |  |  ECX 0

Construction 1008 Pull feed out of trailer 10/9/2015 Folz46      |  |  RHIC 0

Construction 921 1008B - PM Switchgear 10/9/2015 Folz47   W  |  |  RHIC 0

Maintenance 312 1000-P PM MCC & INJ1 10/23/2015 Folz48    T |  |  RHIC

Maintenance 506 1005-P MCC Maint. 10/23/2015 Folz49    T |  |  RHIC

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1048

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51 MT  F|  |  RHIC 0

Construction 811 120V power for instrumentation 8/28/2015 Folz52 MT  F|  |  RHIC 0

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 1013 L18A - Power for instrumentation. 1002 10/16/2015 Folz54     F|  |  AGS 0

Maintenance 412 1010-A PM MCC 10/23/2015 Folz55      |  |  RHIC

Maintenance 411 1005 PM MCC 10/23/2015 Folz56   W  |  |  RHIC

Construction 912 1002 - contactor - 704MHz 10/16/2015 Phillips57      |  |  CEC 4

Construction 929 Relamp STAR north and south platforms 10/23/2015 Folz58    T |  |  STAR

Construction 114 930 - UPS outlet 10/16/2015 Pendzick59      |  |  EBIS 8

Group: Rigging

Construction 845 Assist Carpenter with east carriage 10/23/2015 Phillips60     F|  |  PHNX

Construction 926 Move equipment 10/23/2015 Folz61    T |  |  AGS

Construction 1838 Install sheilding LINAC/EHI 9/25/2015 Folz62 MTWTF|  |  ATF2 138

Construction 1930 Rig vessel from shop / pick up plate 10/23/2015 Folz63  T   |  |  AGS

Construction 1889 Assist masons @ 912 10/9/2015 Folz64    T |  |  FES 0

10073 Unload CIR shipment 10/23/2015 Folz65  T   |  |  ATF2

Construction 925 Load and move pallets 10/23/2015 Folz66   W  |  |  AGS

Construction 1912 Rig motor for tower 7 10/16/2015 Folz67    T |  |  RHIC 0

Construction 8919 Assist AGS 12/6/2013 Folz68   W  |  |  AGS 0

Construction 10077 Adjust cable on VTF 10/23/2015 Phillips69     F|  |  ECX

Construction 10075 Install raster magnet 10/23/2015 Pontieri70     F|  |  BLIP

Construction 1916 Load intermodal 10/16/2015 Folz71 M    |  |  AGS 24

Construction 10068 Valve Box 10/9/2015 Phillips72     F|  |  SPHX 0

Construction 10043 Install 1.3 GHz gun 10/23/2015 Phillips73    T |  |  ECX

Construction 919 Move wiggler from 902 to 1002 10/9/2015 Folz74      |  |  RHIC 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 40

Dismantle 928 Move lift 10/23/2015 Pontieri76    T |  |  G-2

Construction 933 Move/setup mags for survey 10/23/2015 Folz77 M W F|  |  ATF2
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Group: Rigging

Construction 10061 Inspect manlifts 10/23/2015 Phillips78 M    |  |  PHNX

Group: Survey

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Folz22 M W F|  |  LeRHIC 32

Construction 1884 Survey ATR 10/2/2015 Phillips24 MT T |  |  ATR 64

Construction 1724 Layout beamline 2/27/2015 Folz25      |  |  CEC 62

Construction 846 Beam pipe / CM / VTX / beam pipe 10/23/2015 Phillips26 M W  |  |  PHNX

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WT |  |  ATF 190

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29   W  |  |  CEC

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWT |  |  NSLS 1024

Construction 932 Pre-survey rastor magnet 10/23/2015 Pontieri33  TW  |  |  BLIP

Group: Carpenter

Construction 844 East carrage platforms 10/23/2015 Phillips6     F|  |  PHNX

Construction 10064 Scaffold down + up 10/9/2015 Phillips7  TW  |  |  PHNX 0

Construction 10067 Anchor stand 10/9/2015 Phillips8   W  |  |  CEC 0

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Dismantle 1143 Prep. V-target roof 10/2/2015 Folz11    T |  |  G2 28

Construction 1928 Fab crate 10/23/2015 Folz12 M    |  |  FES

Construction 1929 Fab crate - rigging equipment 10/23/2015 Folz13      |  |  FES

Construction 1643 Fab / install hand rail 10/23/2015 Folz14     F|  |  RHIC

Construction 931 Repair cap 10/23/2015 Pontieri15  T   |  |  BLIP

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 70

Maintenance 151012 BM-1 flow test 10/16/2015 Folz134      |  |  AGS 0

Maintenance 151013 ERL compressor hookup 10/16/2015 Folz135      |  |  AGS 0

Maintenance 150909 Change oil RFMG tower 9/25/2015 Scaduto139      |  |  AGS 0

Maintenance 150908 Change main magnet evap. Bleeder valves 9/18/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141 MT   |  |  EBIS 0

Maintenance 151101 LINAC Tower cleaning 10/23/2015 Scaduto142  TWT |  |  AGS

Maintenance 150702 ATR controls 7/2/2015 Scaduto143    TF|  |  RHIC 0

Construction 1925 Turn on AGS M.M./Tower 6 water 10/23/2015 Scaduto144  T   |  |  ATR

Maintenance 151104 Tower 7 cleaning 10/23/2015 Scaduto145 M   F|  |  RHIC

Maintenance 151004 Tower 7 gear reducer 10/9/2015 Scaduto146      |  |  RHIC 48

Maintenance 150902 Clean RFPA HX and cooler loop 9/11/2015 Scaduto147 MTWTF|  |  AGS 32

Construction 151103 F&O piping instal @ 1002 10/23/2015 Scaduto148 MTWTF|  |  CEC
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