
Open Jobs
Week of:

Monday, September 14, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Dismantle 1136 Prep. V-target roof 9/11/2015 Folz8 M   F|  |  FES Carpenter

Construction 356 Remove wall / door 8/28/2015 Folz9     F|  |  FES Carpenter

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES Carpenter

Construction 10044 Floor / skirt / anchors 9/11/2015 Phillips11   W  |  |  LEREC Carpenter

Construction 1825 install wall / anchors 9/11/2015 Phillips12  T T |  |  ECX Carpenter

Construction 1826 Pre-survey wiggler 9/11/2015 Phillips23 M    |  |  CEC Survey

Construction 1137 Layout BLIP cap 9/11/2015 Pontieri24     F|  |  BLIP Survey

Construction 1724 Layout beamline 2/27/2015 Folz25  T   |  |  CEC Survey

Construction 7389 Align D6 vert. collimator 8/28/2015 Pearson26  T   |  |  NSRL Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WTF|  |  ATF Survey

Construction 10028 Survey D6 in Booster 8/28/2015 Pearson28      |  |  NSRL Survey

Construction 695 Level magnet 6/26/2015 Phillips29      |  |  SPHX Survey

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWT |  |  NSLS Survey

Construction 7375 Survey 20 deg. Bend 7/10/2015 Pearson31    T |  |  NSRL Survey

Construction 1811 Survey D6 & foil changer 7/24/2015 Pearson32   WT |  |  NSRL Survey

Construction 1819 Move DX magnets 9/4/2015 Folz33   W F|  |  RHIC Survey

Maintenance 4942 PMs Gen's 1002, 1004, 1005 / crane 5/28/2004 Folz39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Folz40      |  |  CAD Electrician

Construction 901 3 phase power for VTF amplifier 9/11/2015 Phillips41   WTF|  |  ECX Electrician

Construction 908 480 panel & transformer 9/11/2015 Folz42      |  |  ATF2 Electrician

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43      |  |  RHIC Electrician

Construction 10023 Lighting repair 8/14/2015 Folz44      |  |  RHIC Electrician

Construction 1216 Switch PM / replacement LINAC 9/11/2015 Folz45  T   |  |  AGS Electrician

Construction 810 Tray under beam 8/28/2015 Phillips46 MTWTF|  |  CEC Electrician

Construction 913 Remove power from laser table 9/11/2015 Phillips47     F|  |  CEC Electrician

Maintenance 424 12 O'clock lighting repair 8/21/2015 Folz48      |  |  RHIC Electrician

Construction 809 BLIP rastar ppower supply 3 phase 208 8/28/2015 Pontieri49    TF|  |  BLIP Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS Electrician

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51      |  |  RHIC Electrician

Construction 204 120V power for instrumentation 8/28/2015 Folz52      |  |  RHIC Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS Electrician

Construction 419 1012 new racks / pipe / tray to IR 9/11/2015 Folz54 MTWTF|  |  RHIC Electrician

Construction 911 120V power in rack 9/11/2015 Folz55 M    |  |  RHIC Electrician

Construction 908 Lighting in welding area 9/11/2015 Folz56 MT   |  |  AGS Electrician

Construction 364 Cryo adsorber 9/11/2015 Folz58  T   |  |  FES Rigging

Construction 1364 Open EEBA trench 9/4/2015 Folz59    T |  |  ATF Rigging

Maintenance 1263 Move motors for water group 9/4/2015 Folz60     F|  |  AGS Rigging

Construction 10002 Shielding installation ATF-2 7/31/2015 Folz61     F|  |  ATF2 Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62    T |  |  ATF2 Rigging
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Dismantle 10013 Truck shipments from 974 8/7/2015 Folz63   W  |  |  AGS Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Folz64      |  |  AGS Rigging

Dismantle 42 Move 2 magnets from door 21 to door 
15

9/11/2015 Folz65 M    |  |  AGS Rigging

Dismantle 1320 Remove V-target roof / return crane 9/11/2015 Folz66 MTWTF|  |  FES Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67   W  |  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS Rigging

Construction 10045 Wiggler 902 to 1002 9/11/2015 Phillips69     F|  |  CEC Rigging

Construction 1823 J-lab truck 9/11/2015 Folz70      |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES Rigging

Construction 7384 Install D6 magnet in booster 8/7/2015 Pearson76  T   |  |  NSRL Rigging

Construction 1828 Assist cable pull 9/11/2015 Folz85     F|  |  RHIC Mechanical Tech

Construction 346 704MHz coax 8/21/2015 Phillips86 M WTF|  |  CEC Mechanical Tech

Construction 150831 Disc. Magnets & install 7/31/2015 Folz87      |  |  FES Mechanical Tech

Construction 358 Magnet test 9/4/2015 Folz88 M    |  |  ATF Mechanical Tech

Construction 1827 Install valve box 9/11/2015 Phillips89   WT |  |  SPHX Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 Mechanical Tech

Construction 10033 Fabricate HMI bracket 9/4/2015 Pontieri91     F|  |  BLIP Mechanical Tech

Construction 1814 Tune jump panels 7/24/2015 Rosas92      |  |  AGS Mechanical Tech

Construction 1815 Power supply control stack 7/24/2015 Phillips93 MT   |  |  SPHX Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Construction 10031 Remove equipment V-target 8/28/2015 Folz95  TWT |  |  G2 Mechanical Tech

Construction 7381 Repair quad leaks, rehose trims 7/24/2015 Pearson96  TWTF|  |  NSRL Mechanical Tech

Construction 7388 Assemble D6 magnet 8/28/2015 Pearson97 M    |  |  NSRL Mechanical Tech

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98  TW  |  |  FES Electronic Service

Construction 10035 RQ8 Reversing switch diagnoses 9/4/2015 Pearson99    TF|  |  NSRL Electronic Service

Construction 10026 Install new components in power 
supplies

8/21/2015 Phillips100 M  TF|  |  SPHX Electronic 
Services

Construction 505 Produce program for touch screen 7/31/2015 Phillips101      |  |  SPHX Electronic Service

Construction 10030 Set-up PLC bucket and test code 8/28/2015 Phillips102 MTWTF|  |  SPHX Electronic Service

Construction 10029 Continue NSRL white sheets 8/28/2015 Pearson103    TF|  |  NSRL Electronic Service

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas104 MTW  |  |  RHIC Electronic Service

Construction 624 FPGA S-50 controller 2/27/2015 Rosas105      |  |  AGS Electronic Service

Construction 1810 FPGA controls (shift) 7/10/2015 Rosas106 MT TF|  |  AGS Electronic Service

Construction 1820 ATR power supply and magnet maint. 9/11/2015 Phillips107 MTWTF|  |  ATR Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108    TF|  |  AGS Electronic Service

Construction 1809 Tune jump power supply 7/10/2015 Rosas111  TW  |  |  AGS Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Scaduto136      |  |  RHIC Water Systems

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137      |  |  AGS Water Systems
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Maintenance 150608 Tower 7 leak repair 6/19/2015 Scaduto140 MT  F|  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS Water Systems

Maintenance 150803 STAR tower cleaning 8/14/2015 Folz142  TWTF|  |  STAR Water Systems

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Scaduto145 MTWTF|  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Scaduto146      |  |  ECX Water Systems

Maintenance 150902 Clean RFPA HX and cooler loop 9/11/2015 Folz147 MTW F|  |  AGS Water Systems

Maintenance 150903 ENI rehose 9/11/2015 Folz148 MT   |  |  AGS Water Systems

Maintenance 150804 D-6 water cooling 8/21/2015 Scaduto149   WT |  |  AGS Water Systems

Construction 150828 Tower 3 pump and base 8/28/2015 Phillips150    T |  |  ECX Water Systems
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