
Open Jobs (by group)
Week of:

Monday, April 04, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10144 Anchor plates 3/25/2016 Phillips5   W  |  |  SPHX

Construction 11129 Secure machines 3/25/2016 Pontieri6  T   |  |  BLIP

Construction 11131 Fab crates 4/1/2016 Phillips7    TF|  |  ECX

Construction 11102 Set up clean room 3/11/2016 Phillips8      |  |  ECX 28

Construction 10148 Anchors and forms 4/1/2016 Phillips9    T |  |  SPHX

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1675 Install curtains.  Sleeve cap 3/18/2016 Folz11 M    |  |  ATF2 16

Construction 1673 Repairs 967 2nd floor 4/1/2016 Folz12  TW  |  |  FES

Construction 11137 Patch hole and caulk 4/1/2016 Phillips13 M    |  |  LERC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 300

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20 M W F|  |  LEREC 40

Construction 10147 Layout magnet base 4/1/2016 Phillips23   W F|  |  SPHX

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 56

Construction 11140 Laser tracker cal. 4/1/2016 Folz26  TW  |  |  FES

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT TF|  |  NSLS 1559

Group: Electrician

Maintenance 1988 PM's Generators 1006, 1008 12/30/2015 Folz39   W  |  |  CAD 310

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 196

Construction 418 Remove abandon 3/4/2016 Folz42      |  |  AGS

Construction 322 `1002-D remove / feed / install 4/1/2016 Phillips43 MTWTF|  |  LEREC

Construction 709 Tie in new 208V dist. Equip. 3/4/2016 Folz44 MTWTF|  |  AGS 56

Construction 323 Hook-up power 4/1/2016 Folz46 MTWTF|  |  ATF2

Construction 324 Correct electrical deficiencies in clean 
room

4/1/2016 Phillips49      |  |  CEC

Construction 318 Machine E-stops 4/1/2016 Folz50   WTF|  |  AGS

Construction 11103 Provide power and hook up clean room 3/11/2016 Phillips51 MTW  |  |  ECX 16

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54    TF|  |  CEC 48

Maintenance 11124 Disconnect/Reconnect motors 3/25/2016 Folz58     F|  |  AGS 4

Group: Rigging

Maintenance 11135 Move equipment 912-A / off load truck 4/1/2016 Folz57  T   |  |  FES

Construction 10138 Disassemble MPS base 3/25/2016 Phillips59  TW  |  |  SPHX

Construction 1681 Swap LINAC blocks 4/1/2016 Folz60 M    |  |  ATF2

Maintenance 1680 Clear area 912 for laser 4/1/2016 Folz61    TF|  |  FES

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62      |  |  UED 396
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Group: Rigging

Miscellaneous 7398 Move equipment 4/1/2016 Pearson63 M    |  |  NSRL

Construction 825 Install fixed ladder 4/1/2016 Folz64     F|  |  ATF2

Construction 160311 Move dewars 3/11/2016 Folz65   W  |  |  AGS 6

Construction 11082 Set roof beams 2/26/2016 Folz66      |  |  ATF2 24

Construction 10146 Set-up steel for HP 4/1/2016 Curcio67 M   F|  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 94

Construction 1663 Move power module 3/11/2016 Folz69      |  |  FES

Construction 11132 Steel to 922 4/1/2016 Phillips70 M    |  |  CEC

Construction 1916 Load intermodal 10/16/2015 Folz71   W  |  |  AGS 176

Construction 11139 Sort steel 4/1/2016 Folz72 M    |  |  FES

Construction 1934 Weigh and survey waste 974 2/19/2016 Folz74  T T |  |  RADW 130

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 M  TF|  |  FES 160

Group: Mechanical Tech

Construction 11136 Remove EXP H20 919H 3/25/2016 Folz88    TF|  |  FES

Construction 10149 Cut / tap shield steel 4/1/2016 Phillips90   W  |  |  CEC

Construction 10145 Magnet base plate 4/1/2016 Phillips91 MT   |  |  SPHX

Construction 160401 Water system mods 3/25/2016 Pearson92 MT   |  |  NSRL 32

Construction 1674 Rehose MIT quads 3/11/2016 Folz93 M    |  |  FES 24

Dismantle 1672 West trench 3/11/2016 Folz94  TWTF|  |  FES 96

Construction 160262 Hook up E-stops 2/26/2016 Folz95      |  |  FES 28

Construction 1671 Wind coils 3/11/2016 Folz96 M WTF|  |  EBIS 44

Construction 11138 Assist riggers with MPS base 4/1/2016 Phillips97  TW  |  |  SPHX

Maintenance 1682 Change polarity 4/1/2016 Folz98 M    |  |  STAR

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTWTF|  |  SPHX 458

Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz101  T   |  |  FES 40

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 28

Maintenance 1682 Restore polarity 4/1/2016 Folz103 M    |  |  STAR

Construction 930 Assist water systems 10/23/2015 Folz104     F|  |OT CAD 254

Maintenance 11119 Spare regulator inventory 3/25/2016 Rosas105  T   |  |OT AGS 0

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106 M    |  |OT AGS 116

Construction 11134 AGS warm snake PC boards 4/1/2016 Folz107 M    | S|  AGS

Construction 11133 Up-date voltage tap prints 4/1/2016 Phillips108 MT   |  |  STAR

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111     F|  |  AGS 28

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113  TWT |  |  FES 150
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Group: Electronic Services

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117     F|S |OT CAD 280

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 182

Maintenance 160401 912-A Clean-up 4/1/2016 Folz133 MTWTF|  |  AGS

Maintenance 151208 Update displays 12/4/2015 Scaduto136     F|  |  AGS 284

Construction 160405 ATF start-up / lable piping 4/1/2016 Scaduto137 MTWT |  |  ATF2

Construction 160406 Install bleeder 1002 4/1/2016 Scaduto138    T |  |  CEC

Maintenance 160304 911 CHW controls 2/26/2016 Scaduto139      |  |  AGS

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140      |  |  AGS

Maintenance 160319 LINAC EBIS Air Handler 3/18/2016 Scaduto141      |  |  AGS

Maintenance 160305 902 PCV rebuild 2/26/2016 Scaduto142      |  |  RMD 4

Maintenance 160306 902 VFD setup test 2/26/2016 Scaduto143      |  |  RMD

Construction 160407 LINAC ups repair 4/1/2016 Scaduto144   W  |  |  AGS

Maintenance 160320 STAR tower pump rebuild 3/25/2016 Scaduto145     F|  |  STAR 16

Maintenance 160320 ERL leak repair 3/18/2016 Scaduto148      |  |  ECX 2

Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto149      |  |  RHIC 8

Maintenance 160317 EBIS test stand 3/11/2016 Scaduto150 MTWTF|  |  EBIS 30

Maintenance 160311 Readback for Siemens 2/26/2016 Scaduto151     F|  |  AGS 8
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