
Open Jobs (by group)
Week of:

Monday, April 25, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11156 Fabricate forms 4/22/2016 Phillips6  T   |  |  SPHX

Construction 11150 Strip forms 4/15/2016 Phillips7     F|  |  SPHX 0

Construction 1687 Debris at tower 1 4/22/2016 Folz8 M W  |  |  FES

Construction 10158 Scaffold 4/22/2016 Folz9 M    |  |  SPHX

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 420

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20 M W F|  |  LEREC 40

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 11140 Laser tracker cal. 4/1/2016 Folz26  TW  |  |  FES 64

Construction 10154 Magnet base assembly 4/15/2016 Phillips27  TWT |  |  SPHX

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT TF|  |  NSLS 1799

Group: Electrician

Maintenance 1988 PM's Generators 1006, 1008 12/30/2015 Folz39    TF|  |  CAD 350

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 196

Construction 709 Tie in new 208V dist. Equip. 3/4/2016 Folz44      |  |  AGS 80

Construction 208 Add lighting in 1002 4/8/2016 Phillips45      |  |  CEC 16

Construction 323 Install unistrut and panels 912 4/1/2016 Folz46 MTWTF|  |  ATF2 120

Construction 318 Machine E-stops 1005-S 4/1/2016 Folz47      |  |  AGS 56

Construction 405 Install tray above cab 4/8/2016 Phillips48 MTWTF|  |  CEC 80

Construction 324 Correct electrical deficiencies in clean 
room

4/1/2016 Phillips49      |  |  CEC 4

Construction 160208 Add lights for racks in 1002B high bay 4/22/2016 Folz51    T |  |  RHIC

Construction 160321 Walkway lights 912 by ERL 4/22/2016 Folz52 MTW  |  |  RHIC

Construction 160209 Add lights MCC + Pump area 1010A 4/22/2016 Folz53     F|  |  RHIC

Construction 11148 Outlets building 911 room A-202 4/15/2016 Folz54      |  |  FES 8

Construction 160413 Install 6" tray UED 4/22/2016 Folz55 M    |  |  ATF

Maintenance 11145 Check air handler current for EBIS 4/8/2016 Folz56   W  |  |  AGS

Construction 401 Install E-Stops 975 4/8/2016 Folz58 MTWTF|  |  AGS 72

Construction 408 Install E-Stops 925 4/15/2016 Folz59  TW  |  |  AGS 48

Group: Rigging

Maintenance 11135 Move equipment 912-A / off load truck 4/1/2016 Folz57 MT   |  |  FES

Construction 826 Assist pump assemble 4/22/2016 Folz61   W  |  |  AGS

Construction 870 SDL block from 729 to 912/Equipment 11/25/2015 Folz62     F|  |  UED 408

Construction 7901 Clean up @926 4/22/2016 Folz63    T |  |  AGS
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Group: Rigging

Construction 825 Install fixed ladder 4/1/2016 Folz64      |  |  ATF2

Construction 11126 Move dewars 3/11/2016 Folz65      |  |  AGS 20

Construction 11082 Set roof beams 2/26/2016 Folz66 MT   |  |  ATF2 24

Construction 8919 Assist AGS 12/6/2013 Folz68  T   |  |  AGS 94

Construction 1663 Move power module 3/11/2016 Folz69      |  |  FES

Construction 10159 Rig steel 4/22/2016 Phillips70 M W F|  |  SPHX

Construction 1937 Intermodal shipment 4/22/201671    T |  |  RADW

Construction 1683 Racks from 535 to 912 4/8/2016 Folz72      |  |  ATF2

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75    TF|  |  FES 160

Construction 10156 Magnet base 4/15/2016 Phillips76   WT |  |  SPHX

Group: Mechanical Tech

Construction 11155 Magnet base 4/22/2016 Phillips91    TF|  |  SPHX

Construction 10157 Brick support 4/22/2016 Phillips92 M    |  |  CEC

Dismantle 11144 Clear cross tranches 912 4/8/2016 Folz93    TF|  |  FES 16

Dismantle 1672 West trench 3/11/2016 Folz94 MTW  |  |  FES 196

Construction 160262 Hook up E-stops 2/26/2016 Folz95      |  |  FES 36

Construction 1671 Wind coils 3/11/2016 Folz96 MTWTF|  |  EBIS 104

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTWTF|  |  SPHX 598

Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz101      |  |  FES 48

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102 MT   |  |  NSRL 28

Construction 930 Assist water systems 10/23/2015 Folz104      |  |  CAD 262

Maintenance 11119 Spare regulator inventory 3/25/2016 Rosas105    T |  |OT AGS 28

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106     F|  |OT AGS 132

Construction 11134 AGS warm Snake PC boards (Shift Work) 4/1/2016 Folz107  TW  |  |  AGS 28

Construction 11133 Up-date voltage tap prints (Shift Work) 4/1/2016 Phillips108  TW  |  |  STAR 16

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109   W  |  |  CAD 2

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111   WTF|  |  AGS 72

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 326

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 286

Construction Watch training 4/15/2016 Scaduto135 MTWTF|  |  CAD 40

Maintenance 160415 H-10 pump seal repair 4/15/2016 Scaduto136    TF|  |  AGS
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Group: Water Systems

Maintenance 160411 Booster main magnet water meter 4/15/2016 Scaduto137    TF|  |  AGS

Maintenance 160419 10th station pump 4/22/2016 Scaduto138  TW  |  |  AGS

Maintenance 160304 911 CHW controls 2/26/2016 Scaduto139      |  |  AGS

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140      |  |  AGS

Maintenance 160319 LINAC EBIS Air Handler 3/18/2016 Scaduto141   W  |  |  AGS 2

Maintenance 160421 MM Evap startup 4/22/2016 Scaduto142     F|  |  AGS

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143 MT   |  |  ATF

Construction 160407 LINAC UPS repair 4/1/2016 Scaduto144      |  |  AGS

Maintenance 160320 STAR tower pump rebuild 3/25/2016 Scaduto145      |  |  STAR 32

Maintenance 160418 LINAC RF PCV repair 4/22/2016 Scaduto146      |  |  AGS

Maintenance 160320 ERL leak repair 3/18/2016 Scaduto148      |  |  ECX 2

Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto149      |  |  RHIC 8

Maintenance 160317 EBIS test stand 3/11/2016 Scaduto150 MTWTF|  |  EBIS 110
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