Facilities & Experimental Support Group Week of:
Weekly work Schedule O pen JO bS (by group) Monday, August 22, 2016

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Carpenter
8 | STAR  Construction 11159 Repair sound barrier cutain 4/29/2016 Folz 0
9 Fl | FES  Construction 10248 Fabricate safety cage 8/19/2016 Folz
10 T | ECX  Construction 10249 Fabricate box 8/19/2016 Phillips
11 7T | | PHNX Dismantle 10244 Remove platforms main magnet south 8/19/2016 Phillips
12 M | RHIC  Construction 10333 Install frame 1004-D 8/12/2016 Folz
13 | | LEReC Construction 10177 Ceilings & AC unit 6/3/2016 Phillips 36
14 U LEReC Construction 10245 Modify 1002-F insulation for laser support ~ 8/19/2016 Phillips
16 || RHIC  Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz
18 | RHIC  Construction 11227 Holein 1010 8/12/2016 Folz
Group: Survey
232 | | | ATR2 Construction 160129 Survey ATF components 1/29/2016 Folz 628
24 | | | ATR Construction 1884 Survey ATR 10/2/2015 Phillips 179
25 MTW | | IRCMS  Construction 160219 Survey ACC coil and support 2/19/2016 Folz 244
26 MT | |  RHIC Construction 839 Locate 1004 penetrations 7/29/2016 Folz 24
27 T | | LEReC Construction 10240 Layout laser table footing 8/12/2016 Phillips 8
30 MTWTF| | NSLS  Construction 1 NSLS-Il Survey 2/6/2009 Folz 2659
Group: Electrician
39 MTWTF| | LEReC Construction 160720 Install raceways, 480/208 power to DC 8/5/2016 Phillips 168
gun, 1002IR
40 MTWTF| |OT ‘ LNAC Construction 160812 Relamp LINAC tunnel 8/12/2016 Folz
41 | | ‘ CEC  Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips
42 W‘ LEReC Construction 160613 Re-feed TPP-1+ DPI (HP) from EMHI-36 7/15/2016 Phillips
N/E power
43 MTWTF| |OT STAR  Construction 160814 Strip all electrical compotes off vapor 8/19/2016 Folz
barrier STAR tunnel
44 MTWTF| |OT AGS Construction 160806 Disconnect cooling tower 912-A 8/19/2016 Folz
45 M | BLIP  Construction 11246 Install new disconnect for crane 931 8/12/2016 Pontieri
46 MTWTF| |OT| RHIC Construction 160722 IR provide cable pull 480 volt for DC gun 8/12/2016 Folz 32
at 2 O' clock
47 || AGS  Construction 160606 Provide on/off switch for pump, building 6/17/2016 Folz 0
975
48 MTWTF| | LEReC Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips 710
49 | LEReC Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips 504
50 M || FES Construction 10330 Relamp Tech Shop kitchen and part of 8/12/2016 Folz 16
shop
51 MTWTF| | LEReC Construction 160308 Provide power to 3 A/C units 1002-D 7/15/2016 Phillips 32
trailer
57 | | ‘ CAD  Construction 1989 Misc. AGS/RHIC/Misc 12/30/2015 Folz 48
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code

Group:
60 W | | FES
61 W | FES
62 T | | NSRL
64 T | | | NsR
65 M | STAR
66 Fl | RADW
67  WT | | PHNX
68 | | AGS
69 T | | | PHNX
70 M || LEReC
71 T | | RADW
72 T F| | LEReC

73 M | LEReC
74 M || LEReC

75 MTWTF| | | FES
Group:

87 M | ELNS

88 TWT | | NSRL

89 MT | | | CcEC

90 || CEC

91 | | SPHX
92 TWTF| | LEReC

93 Fl | PHNX

94 || SPHX

95 MTW | | | PHNX

9% | | | IS
Group:

99 | SPHX
101 TF| | SPHX
102 MTWTF| | FES
104 || CAD
105 | | | AGS
106 MW | | = AR
107 | | | FES
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Phase

Construction
Construction
Construction
Construction
Dismantle

Maintenance
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction

Maintenance

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Dismantle

Construction

Construction

Construction

Construction

Construction
Construction
Construction
Construction

Construction

Open Jobs (bygroup)

Serial
Number

1716
11278
7406
7407
1715
10334
10236
8919
10242
10243
1940
10234
10239
10237
8152014

1713

7405
10247
10225
11155
10241
10246
11267
10219

1671
11240

11272
11274

10336

930
11215
10329
10331

Description

Rigging
Transport equipment
Move waste
Move equipment
Pick up parts
Remove barrier curtain
Load intermodal
RICH detector from 1008 to 912
Assist AGS
Main magnet south platforms / racks
Steel to building 922
Gamma spec intermodal
Port fill
Move 1002-F, remove wheels
Laser table 1002-F to 912 door #7
PM's cranes and generators
Mechanical Tech
Cryopump, frame
Install / modify components
Vacuum pipe supports
704MHz repair
Magnet base
Cut / drill / tap steel
Main magnet south lamp shades
Connect load to PS
PHENIX removal
Wind coils
UQ5 and UQ12 mod's
Electronic Services
Program history to LCD display

Test power supply transformer with 480
volt variac

Escort Weed Wackers to clear CAD area
Assist water systems

HJET and OPIS Syndi interface

Mod and rewire A-house PLC

Map PA system at CAD for ITD

Week of:

Monday, August 22, 2016

Issue Date

8/19/2016
8/19/2016
8/19/2016
8/19/2016
8/12/2016
8/12/2016
8/12/2016
12/6/2013
8/19/2016
8/19/2016
5/13/2016

8/5/2016
8/12/2016
8/12/2016
8/15/2014

8/5/2016
8/12/2016
8/19/2016
7/29/2016
4/22/2016
8/19/2016
8/19/2016

8/5/2016
7/22/2016
3/11/2016
7/15/2016

8/12/2016
8/12/2016

8/12/2016
10/23/2015
6/24/2016
8/12/2016
8/12/2016

Originator  Hours
Folz
Folz
Pearson
Pearson
Folz
Campione
Phillips
Folz 186
Phillips
Phillips
Folz 0
Phillips 84
Phillips
Phillips
Folz 350
Rosas 4
Pearson 8
Phillips
Phillips 48
Phillips 558
Phillips
Phillips
Phillips
Phillips 72
Folz 228
Phillips 88
Phillips
Folz
Folz 310
Folz 33
Phillips 54
Folz 24
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
108 MTWTF| |OT ~ ATR  Construction 11222 UQ5 +UQ12 modifications
109 || CAD  Construction 11142 Voice over IP for PA system
110 | | FES  Maintenance 11171 Schedule program mods
113 || ‘ PHNX Dismantle 10206 Assist with east carriage decommissioning
114 T T | |OT| CAD Maintenance 11244 Assist with UPS maintenance
115 MTWTF| | NSRL  Maintenance 10338 Power supply maintenance & inspections
116 T | |OT| ATR Construction 11245 Modify ATR-PLC program
117 MTWTF| |OT \ CAD  Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | AGS  Maintenance 160119 Watch
133 M | | AGS  Maintenance 160803 Booster D-3 hook-up
134 | AGS  Maintenance 160716 Repair / test EBIS coil 930-B
135 | | NSRL  Construction 160615 NSRL control upgrade
136 | | PHNX Maintenance 160715 Repair leak 1008-C
137 || AGS  Maintenance 160707 RFMG choke flow switches
138 TF| | AGS  Maintenance 160708 RFMG gauss clock manifold relocation
139 TF| | AGS  Maintenance 160613 902 oven flush
140 | | ECX  Maintenance 160704 Tower #3 install motor
141 | | AGS  Maintenance 160514 Pump room clean up
142 | AGS  Maintenance 160701 Clean cooling towers
143 | | RHIC  Maintenance 160714 9MHz cavity work
144 | | AGS  Maintenance 160512 911 chiller water PLC
145 MTW | | AGS  Maintenance 160709 LINAC cavity station flows
146 | AGS  Maintenance 160604 Waste water
147 MTWTF| | ‘ AGS  Maintenance 160801 Clean booster RF strainers
148 M || STAR  Maintenance 160802 Repair STAR positioner
149 | | AGS  Maintenance 160804 Move argon 914
150 TF| | AGS Maintenance 160806 Assemble Booster tower pumps
151 TWTF| | AGS  Maintenance 160805 Clean LINAC cavity heat exchangers
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Week of:

Monday, August 22, 2016

Issue Date

7/1/2016
4/8/2016
5/6/2016
7/8/2016
7/22/2016
8/19/2016
7/22/2016
10/9/2015

1/29/2016
8/19/2016
8/12/2016
6/24/2016
8/12/2016
7/29/2016
7/29/2016
6/17/2016
7/22/2016
5/20/2016

7/8/2016
8/12/2016
5/20/2016

8/5/2016

6/3/2016
8/19/2016
8/19/2016
8/19/2016
8/19/2016
8/19/2016

Originator  Hours
Phillips 210
Folz 25
Folz 123
Phillips 168
Folz 20
Pearson
Phillips 44
Folz 544
Scaduto 736
Scaduto
Scaduto
Scaduto 64
Scaduto
Scaduto
Scaduto 30
Scaduto 184
Scaduto
Scaduto 106
Scaduto 16
Scaduto
Scaduto 226
Scaduto 168
Scaduto 104
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
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