
Open Jobs (by group)
Week of:

Monday, August 29, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 1721 Relocate vapor barrier 8/26/2016 Folz7    TF|  |  STAR

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10248 Fabricate safety cage 8/19/2016 Folz9 M    |  |  FES

Construction 10249 Fabricate box 8/19/2016 Phillips10 M    |  |  ECX

Construction 1720 Cryo Compressor @ 1010 8/26/2016 Rosas11   WT |  |  ELNS

Construction 10333 Install frame 1004-D 8/12/2016 Folz12      |  |  RHIC 4

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 8794 Install east platform 8/26/2016 Folz14   W  |  |  STAR

Construction 10252 Install lally columes 8/26/2016 Phillips15     F|  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Dismantle 10343 Remove station 1 scafold 8/26/2016 Phillips17  T   |  |  PHNX

Construction 11227 Hole in 1010 8/12/2016 Folz18      |  |  RHIC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25 MTW  |  |  IRCMS 244

Construction 839 Locate 1004 penetrations 7/29/2016 Folz26 MT   |  |  RHIC 24

Construction 10240 Layout laser table footing 8/12/2016 Phillips27  T   |  |  LEReC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2659

Group: Electrician

Construction 160720 Install raceways, 480/208 power to DC 
gun, 1002IR

8/5/2016 Phillips39    TF|  |  LEReC 184

Construction 160812 Relamp LINAC tunnel 8/12/2016 Folz40      |  |  LNAC

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41 MTWTF|  |  CEC

Construction 160814 Strip all electrical compotes off vapor 
barrier STAR tunnel

8/19/2016 Folz43    TF|  |OT STAR 16

Construction 160806 Disconnect cooling tower 912-A 8/19/2016 Folz44    TF|  |OT AGS 8

Construction 160722 IR provide cable pull 480 volt for DC gun 
at 2 O' clock

8/12/2016 Folz46 MTWTF|  |OT RHIC 112

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47      |  |  AGS 0

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48      |  |  LEReC 710

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49      |  |  LEReC 536

Construction 160819 Pull 480V / 400A to 1002-D 8/26/2016 Phillips50 MTW  |  |  LEReC

Construction 160308 Provide power to 3 A/C units 1002-D 
trailer

7/15/2016 Phillips51      |  |  LEReC 56

Construction 160826 Pull 208V / 200A to 1002-D 8/26/2016 Phillips52 MTW  |  |  LEReC
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Group: Electrician

Construction 160826 1010 Mezz - relocate transformer 8/26/2016 Folz53 MT   |  |  RHIC

Construction 10330 Relamp Tech Shop kitchen and part of 
shop

8/12/2016 Folz54 M    |  |  FES 16

Construction 1989 Misc. AGS/RHIC/Misc 12/30/2015 Folz57      |  |  CAD 48

Group: Rigging

Construction 10341 Relocate / equipment 8/26/2016 Folz58 M  T |  |  ATF2

Construction 11280 Move P.R. equipment 8/26/2016 Folz59 M    |  |  AGS

Construction 160826 12 / 8 shilding removal 8/26/2016 Folz61      |  |  RHIC

Construction 1717 1010 Cryo compressor installation 8/26/2016 Folz62   WT |  |  ELNS

Construction 8793 Remove platforms 8/26/2016 Folz63  T   |  |  STAR

Construction 1719 Storage 912 8/26/2016 Folz64 M    |  |  ATF2

Construction 10251 Steel 1004-B to 912 + C.S. 8/26/2016 Phillips65    T |  |  LEReC

Maintenance 10334 Load intermodal 8/12/2016 Campione66     F|  |  RADW

Construction 10236 RICH detector from 1008 to 912 8/12/2016 Phillips67 MTW  |  |  PHNX

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 186

Construction 10234 Port fill 8/5/2016 Phillips72    TF|  |  LEReC 132

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 350

Group: Mechanical Tech

Construction 8792 Assist moving equipment 8/26/2016 Folz86 M    |  |  STAR

Construction 1713 Cryo pump, frame 8/5/2016 Rosas87 M W  |  |  ELNS 12

Construction 7408 Install shutter and components 8/26/2016 Pearson88  TWT |  |  NSRL

Construction 11279 Replace D.C. shunt WD1-8 power supply 8/26/2016 Phillips89     F|  |  ATR

Construction 10225 704MHz repair 7/29/2016 Phillips90      |  |  CEC 48

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 558

Construction 10241 Cut / drill / tap steel 8/19/2016 Phillips92    TF|  |  LEReC 32

Dismantle 10246 Main magnet south lamp shades 8/19/2016 Phillips93      |  |  PHNX

Construction 11267 Connect load to PS 8/5/2016 Phillips94      |  |  SPHX

Dismantle 10219 PHENIX removal 7/22/2016 Phillips95      |  |  PHNX 104

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10250 Modify vacuum supports 8/26/2016 Phillips97 MT   |  |  CEC

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98  T TF|  |OT ATR 96

Group: Electronic Services

Construction 11272 Program history to LCD display 8/12/2016 Phillips99    TF|  |  SPHX 32

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102 MTWTF|  |  FES 40

Construction 11215 HJET and OPIS graphics 6/24/2016 Folz105    TF|  |  AGS 41

Construction 10329 Mod and rewire A-house PLC 8/12/2016 Phillips106 M W  |  |OT ATR 62
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Group: Electronic Services

Construction 10331 Map PA system at CAD for ITD 8/12/2016 Folz107   WTF|  |  FES 24

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 254

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 25

Maintenance 11171 Schedule program mods 5/6/2016 Folz110      |  |  FES 123

Maintenance 10339 White sheet testing and heat run R-line 8/26/2016 Pearson111 MTW  |  |  NSRL

Construction 10340 A-house PSI up grade 8/26/2016 Phillips112   W  |  |  ATR

Dismantle 10206 Assist with east carriage decommissioning 7/8/2016 Phillips113      |  |  PHNX 168

Maintenance 11244 Assist with UPS maintenance 7/22/2016 Folz114  T T |  |OT CAD 24

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips116 MTWTF|  |OT ATR 68

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  T   |  |OT CAD 584

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 756

Maintenance 160807 D6 flow test / back flush 8/26/2016 Scaduto131   W  |  |  AGS

Maintenance 160716 Repair / test EBIS coil 930-B 8/12/2016 Scaduto134      |  |  AGS

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160715 Repair leak 1008-C 8/12/2016 Scaduto136      |  |  PHNX

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance 160613 902 oven flush 6/17/2016 Scaduto139      |  |  AGS 184

Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto140      |  |  ECX

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141      |  |  AGS 106

Maintenance 160701 Clean cooling towers 7/8/2016 Scaduto142 MTWTF|  |  AGS 16

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143  TWT |  |  RHIC

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160709 LINAC cavity station flows 8/5/2016 Scaduto145      |  |  AGS 300

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 104

Maintenance 160801 Clean booster RF strainers 8/19/2016 Scaduto147 MTWTF|  |  AGS

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS

Maintenance 160806 Assemble Booster tower pumps 8/19/2016 Scaduto150    TF|  |  AGS

Maintenance 160805 Clean LINAC cavity heat exchangers 8/19/2016 Scaduto151 MTWTF|  |  AGS

Generated 8/26/2016 1:39:01 PM Page 3 of 3


