
Open Jobs (by group)
Week of:

Monday, December 19, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 984 Install platform 11/4/2016 Phillips1 MT   |  |  LEReC 180

Construction 10435 Remove scaffold 12/16/2016 Folz4 M    |  |  STAR

Construction 11397 Install mounts building 911, room 224 & 
242

11/18/2016 Folz5      |  |  AGS

Construction 10429 Move TV 12/9/2016 Folz6      |  |  ATF2

Construction 887 Clean room ceiling grid 12/16/2016 Phillips8   WTF|  |  LEReC

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9      |  |  LEReC 32

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 90

Construction 939 Repair roof on  haz-storage building 
adjacent to 960

9/30/2016 Campione11      |  |  RADW

Construction 11309 Fab chipmunk cover 10/28/2016 Folz12      |  |  RHIC

Construction 10430 Install tower bracket at 914 12/9/2016 Folz13      |  |  AGS

Construction 891 Relo F/E 12/16/2016 Folz14     F|  |  UED

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Construction 11388 Build step 11/4/2016 Folz19      |  |  RHIC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 632

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26      |  |  STAR 20

Construction 161021 Survey DX magnets 10/21/2016 Folz27 MTWTF|  |  RHIC 92

Construction 889 Beam stands 12/16/2016 Phillips28 MTWTF|  |  LEReC

Construction 989 Survey quads and dipoles 11/10/2016 Phillips29 MTWTF|  |  CEC 80

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 3379

Group: Electrician

Construction 161011 Install cable tray 1002 IR 10/21/2016 Folz39 MTWTF|  |  CAD 408

Construction 160908 Install light fix in front of 1M44 MCC 11/23/2016 Folz40 M    |  |OT AGS

Construction 160804 Install new feed to 1002A control room 
A/C

12/2/2016 Folz41 MTW  |  |  RHIC 48

Construction 161210 Provide clean power for 2-120/208V rec. 
1006

12/16/2016 Folz42    TF|  |  STAR

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 M WTF|  |  CAD 448

Construction 160510 Provide electric  to trailers 11/18/2016 Folz45      |  |  AGS 152

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47 M    |  |OT RHIC
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Group: Electrician

Construction 161107 Install tray / panels, test/cleanup at 
1002B rect.

11/4/2016 Phillips48    TF|  |  LEReC 332

Construction 160807 Provide power for relocated CT / pumps / 
fans / etc. 914

10/21/2016 Folz49 MTWTF|  |  AGS 424

Construction 161207 Install heaters in 1002 gate area 12/16/2016 Phillips50 M    |  |OT LEReC

Construction 10387 Relampe 912 north/west power supply 
house

10/21/2016 Folz51 M    |  |OT FES 8

Construction 160801 Install 120/208V subpanel for DC gun 11/23/2016 Phillips52 MTWTF|  |  LEReC 36

Construction 1022913 Install 120V 20A circuit building 930A 12/9/2016 Folz53  T   |  |  LNAC 16

Construction 161206 Relamp STAR tunnel 12/16/2016 Folz54 M    |  |OT STAR

Maintenance 10427 Relamp ATR tunnel 12/9/2016 Phillips55  T   |  |  ATR 16

Construction 161003 New unfused safty switch NER MC tap 60 
amp feed 1002

11/10/2016 Folz58      |  |  RHIC

Group: Rigging

Construction 161021 Clean up 912 10/14/2016 Folz62    TF|  |  FES

Construction 883 Assemble magnet steel 12/9/2016 Phillips63 M WTF|  |  SPHX

Construction 884 Steel inside door 16 4 pcs / clean up 12/9/2016 Phillips64  T   |  |  SPHX

Construction 880 Beam stands and dump 12/9/2016 Phillips65 M  T |  |  LEReC 6

Construction 10334 Load intermodal @ 974 11/4/2016 Campione66  TW  |  |  RADW 10

Construction 890 Unload 704 at door 5 12/16/2016 Phillips67   W  |  |  CEC

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 302

Dismantle 938 Miscellaneous rigging 11/4/2016 Phillips70      |  |  PHNX 18

Construction 978 Assist with platform installation 11/4/2016 Phillips71   W F|  |  LEReC 92

Maintenance 10421 Remove and install PS motor 12/2/2016 Pearson73 M    |  |  NSRL 8

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWT |  |  FES 486

Construction 10410 Support magnet assembly 11/4/2016 Phillips77      |  |  SPHX

Group: Mechanical Tech

Construction 8809 EEMC boxes - MTD removal 12/9/2016 Folz87 MTW  |  |  STAR

Construction 888 Laser XPRT pipe 12/16/2016 Phillips88 MT   |  |  LEReC

Construction 10434 Assemble 704 12/16/2016 Phillips89   WTF|  |OT CEC

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 570

Construction 11321 Fabricate boxes 12/2/2016 Pontieri92 MTWTF|  |  BLIP 16

Construction 1002 Stabilize laser table 12/2/2016 Phillips93 M    |  |  LEReC

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax / waveguide 9/30/2016 Phillips97  TWTF|  |  LEReC 312
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Group: Mechanical Tech

Maintenance 10404 Assist with ATR water problems 10/28/2016 Phillips98 MTWTF|  |  ATR 64

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Group: Electronic Services

Construction 10425 UQ5, UQ12 power testing 12/2/2016 Phillips101 MTWTF|  |  ATR 16

Construction 10436 Build 2 regulator boards 12/16/2016 Phillips102 MTWTF|  |  ATR

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 32

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTWTF|  |OT ATR 490

Construction 10414 Assist with UPS repairs 11/10/2016 Folz108      |  |OT AGS 40

Maintenance 10399 Repair and test Toldo boxes (Shift Work) 10/28/2016 Phillips109      |  |  ATR 60

Construction 10406 Training for gun 10/28/2016 Phillips111      |  |OT LEReC 36

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 8

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117     F|S |OT CAD 804

Maintenance 10424 Sweeps and assist watch 11/28/2016 Ingrassia118 MTWTF|  |  FES 76

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 862

Maintenance 161016 112MHz transmitter move / repair 10/21/2016 Scaduto134 MTWTF|  |  CEC 60

Maintenance 161223 Drain SEM piping 912-A 12/16/2016 Scaduto135 MT   |  |  FES

Maintenance 161115 LINAC UEB displays 11/18/2016 Scaduto136      |  |  AGS

Construction NSRL PS motor install 12/16/2016 Scaduto137   WTF|  |  NSRL

Maintenance 161105 STAR MCW pump repair 11/10/2016 Scaduto138      |  |  STAR 36

Maintenance 161222 1004 VFD set up and wiring 12/16/2016 Scaduto139 MTWTF|  |  RHIC

Maintenance 161208 DI resin 12/9/2016 Scaduto140 MT   |  |  AGS 48

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141      |  |  AGS 48

Maintenance 161219 Hook up RF rack 1002-B 12/16/2016 Scaduto142   W  |  |  CEC

Maintenance 161220 Repair gun flow switch 12/16/2016 Scaduto144  T   |  |  LEReC

Maintenance 161221 Leak check ATR 12/16/2016 Scaduto145 MTW  |  |  FES

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147    T |  |  AGS 10

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149    TF|  |  AGS 64
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