
Open Jobs (by group)
Week of:

Monday, February 15, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11063 Extend E/R partition 2/12/2016 Folz8    TF|  |  ATF2

Dismantle 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1661 Cut and install E/R sleeve 2/12/2016 Folz11   W  |  |  ATF2

Maintenance 11065 Secure ramp @ 1002 2/12/2016 Folz12   W  |  |  RHIC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19    TF|  |  ATF2

Construction 160108 UED survey 1/8/2016 Folz20   W  |  |  UED

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 144

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 10127 Survey beam stop 2/8/2016 Phillips27   W  |  |  CEC

Construction 11062 Survey wigglers and beam pipe 2/12/2016 Phillips28   W  |  |  CEC

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TW  |  |  NSLS 1139

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140    TF|  |  AGS

Group: Electrician

Maintenance 1988 PM's Generators 912A-1-2-3  / cranes 12/30/2015 Folz39  TWT |  |  CAD 146

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 136

Construction 317 Start / stop blower 1/8/2016 Phillips41   WT |  |  CEC

Construction 909 Install power panel & clean room 10/9/2015 Folz42  TWTF|  |  ATF 476

Construction 708 Install 3-208V disconnect switches 1/22/2016 Folz43  T   |  |  AGS 32

Construction 709 Tie in new 208V disconnect 1/22/2016 Folz44    TF|  |  AGS 32

Construction 1203 Install risers -1002E 12/18/2015 Phillips45  T  F|  |  CEC 52

Construction 110 1000-P swithces for heat trace 1/29/2016 Folz46      |  |  RHIC

Construction 408 1004 pump room variable speed drive 2/8/2016 Folz49  TWTF|  |  RHIC 16

Maintenance 205 Relamp sector 2/12/2016 Folz50   W  |  |  RHIC

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 48

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56  TWTF|  |  ATF2 242

Group: Rigging

Construction 1867 Move tray to yard 12/18/2015 Folz59      |  |  AGS 0

Maintenance 11067 Move cable / Disconnect panel @ 2/12/2016 Folz60    T |  |  AGS

Construction 1662 Move shield block / install control cabinet 2/12/2016 Folz61   W  |  |  UED

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62  T  F|  |  UED 72

Construction 11050 Clean room roof assist contractor 2/12/2016 Folz63  TW  |  |  ATF2

Construction 10116 Remove trench covers in 912 2/12/2016 Folz64   W  |  |  ATF2

Construction 10124 Place beam dump in stand 2/8/2016 Phillips65   W  |  |  CEC
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Group: Rigging

Construction 11064 Manlift to 1002-B 2/12/2016 Phillips66  T   |  |  CEC

Construction 8919 Assist AGS 12/6/2013 Folz68   W  |  |  AGS 40

Construction 10128 Test stand from shops to 510 2/12/2016 Phillips69     F|  |  SPHX

Construction 11066 1002-B clean up 2/12/2016 Phillips70    T |  |  LEREC

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 144

Construction 1933 Weigh and survey waste 974 2/12/2016 Folz73  T T |  |  RADW

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75   WTF|  |  FES 160

Group: Mechanical Tech

Construction 1660 Build laser trolley 2/8/2016 Folz85    TF|  |  UED

Construction 10125 Cover boxes & Pd support 2/8/2016 Phillips86   W  |  |  CEC

Maintenance 11068 Clean up 2/12/2016 Folz87  T   |  |  AGS

Construction 10123 Magnet test setup 1/29/2016 Phillips91      |  |  SPHX 4

Construction 326 Assemble test magnet 2/13/2015 Phillips94    TF|  |  eRHIC 176

Construction 1960 Install MCR radios 11/25/2015 Folz96  T TF|  |  FES 89

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100  TWTF|  |  SPHX 248

Construction 1960 Install MCR radios 11/25/2015 Folz101  T TF|  |  FES 65

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 28

Maintenance 11069 Maint's day @ CAD 2/12/2016 Folz103   W  |  |  CAD

Construction 930 Assist water systems 10/23/2015 Folz104  T   |  |OT CAD 180

Construction 10316 Tune jump 1/15/2016 Rosas105     F|  |  AGS 36

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106  T   |  |  AGS 54

Construction 11057 Clean up and reorganize 957 2/8/2016 Pearson107  TW  |  |OT NSRL 12

Construction 11058 Power supply enclosure inspection & heat 
run R-line

2/8/2016 Pearson108  TWTF|  |OT NSRL

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117    TF|  |OT CAD 218

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129  TWTF|  |  AGS 62

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135      |  |  AGS 16

Maintenance 151208 Update displays 12/4/2015 Scaduto136    TF|  |  AGS 160

Maintenance 160203 Maint. Day 2/12/2016 Scaduto139   W  |  |  AGS

Maintenance 160201 RF TCV repair 1004 2/12/2016 Scaduto141      |  |  RHIC

Maintenance 160118 902 tower work 1/29/2016 Scaduto142  TW  |  |  RMD
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Group: Water Systems

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143      |  |  AGS 0

Maintenance 160116 Clean up 1/29/2016 Scaduto144  T TF|  |  AGS

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 118

Maintenance 160204 CEC dump pressure test 2/12/2016 Scaduto146  T   |  |  CEC
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