
Open Jobs (by group)
Week of:

Monday, February 22, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 1667 Chipmunk shelf 2/19/2016 Folz7    T |  |  UED

Construction 1665 Anchors for bottle rack and manifold 2/19/2016 Folz8   W  |  |  UED

Dismantle 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1661 Cut and install E/R sleeve 2/12/2016 Folz11 M    |  |  ATF2

Construction 11073 Install red heads 2/19/2016 Phillips12 M    |  |  ECX

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 60

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 160219 Survey ACC 2/19/2016 Folz25    TF|  |  IRCMS

Construction 11062 Survey wigglers and beam pipe 2/12/2016 Phillips28      |  |  CEC 16

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT   |  |  NSLS 1139

Group: Electrician

Maintenance 1988 PM's Generators 912A-1-2-3  / cranes 12/30/2015 Folz39  TWT |  |  CAD 166

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 148

Construction 317 Start / stop blower 1/8/2016 Phillips41      |  |  CEC 6

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTWTF|  |  ATF 504

Construction 708 Install 3-208V disconnect switches 1/22/2016 Folz43 MTW  |  |  AGS 48

Construction 709 Tie in new 208V disconnect 1/22/2016 Folz44    TF|  |  AGS 48

Construction 1203 Install risers -1002E 12/18/2015 Phillips45   WTF|  |  CEC 68

Construction 110 1000-P swithces for heat trace 1/29/2016 Folz46      |  |  RHIC 0

Construction 210 Air handler raceway 2/19/2016 Folz47 MT   |  |  ATF2

Construction 408 1004 pump room variable speed drive 2/8/2016 Folz49 MTWTF|  |  RHIC 72

Maintenance 205 Relamp sector 2/12/2016 Folz50      |  |  RHIC 16

Construction 11072 Reconnect motors 944 and 902 2/19/2016 Folz51 M    |  |  AGS

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 48

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56 MTWTF|  |  ATF2 290

Group: Rigging

Construction 11070 Rig ERL cavity gun 2/19/2016 Phillips58 M    |  |  ECX

Construction 1867 Move tray to yard 12/18/2015 Folz59      |  |  AGS 0

Construction 11071 Move motor 2/19/2016 Folz60   W  |  |  AGS

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62  TW F|  |  UED 96

Construction 821 PU siding @ 924 2/19/2016 Pontieri63 M    |  |  TWLZ

Construction 11077 Clean up 912 2/19/2016 Folz64    TF|  |  FES

Construction 160219 Move dewars 2/19/2016 Folz65    T |  |  AGS
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Group: Rigging

Construction 10297 Offload magnet 2/19/2016 Folz66   W  |  |  IRCMS

Construction 11075 Move racks from 912 to 936 2/19/2016 Phillips67   W  |  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 52

Construction 10128 Test stand from shop to 510 2/19/2016 Phillips69 M    |  |  SPHX

Construction 11066 1002-B clean up 2/12/2016 Phillips70    T |  |  LEREC

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 144

Construction 1666 Unload extension in 912 2/19/2016 Folz72 M    |  |  UED

Construction 1934 Weigh and survey waste 974 2/19/2016 Folz74 MT T |  |  RADW

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75   WTF|  |  FES 160

Group: Mechanical Tech

Construction 1660 Build laser trolley 2/8/2016 Folz85    TF|  |  UED

Construction 10125 Cover boxes & Pd support 2/8/2016 Phillips86      |  |  CEC 16

Construction 10123 Magnet test setup 1/29/2016 Phillips91      |  |  SPHX 4

Construction 11069 Install vac tubing 2/19/2016 Pearson92  TWT |  |  NSRL

Construction 326 Assemble test magnet 2/13/2015 Phillips94 MTWTF|  |  eRHIC 184

Construction 1960 Install MCR radios 11/25/2015 Folz96 MTW  |  |  FES 105

Construction 11074 Dump resistor 2/19/2016 Phillips97 MTWTF|  |  SPHX

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTWTF|  |  SPHX 248

Construction 1960 Install MCR radios 11/25/2015 Folz101 M    |  |  FES 73

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 28

Construction 930 Assist water systems 10/23/2015 Folz104    T |  |OT CAD 192

Construction 10316 Tune jump 1/15/2016 Rosas105 MT   |  |  AGS 52

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106      |  |  AGS 62

Construction 11057 Clean up and reorganize 957 2/8/2016 Pearson107   W  |  |OT NSRL 28

Construction 11058 Power supply enclosure inspection & heat 
run R-line

2/8/2016 Pearson108 M    |  |OT NSRL 44

Construction 11079 LINAC PA repair 2/19/2016 Folz109  T TF|  |  LNAC

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117      |  |OT CAD 218

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 92

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135 MTW  |  |  AGS 16

Maintenance 151208 Update displays 12/4/2015 Scaduto136 MTWTF|  |  AGS 210
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Group: Water Systems

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140 MTWTF|  |  AGS

Maintenance 160201 RF TCV repair 1004 2/12/2016 Scaduto141  TW  |  |  RHIC 2

Maintenance 160116 Clean up 1/29/2016 Scaduto144 MTWTF|  |  AGS

Maintenance 151117 Bag filters 11/20/2015 Scaduto145    TF|  |  AGS 118

Construction 160203 ATF chiller hook up 2/19/2016 Folz146 M  TF|  |  ATF2
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