
Open Jobs (by group)
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description

Week of:

Monday, February 8, 2016 
Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 1658 Penetration / notch doors 2/8/2016 Folz7 M  |  |  UED

Construction 160129 Fabricate storage boxes 1/29/2016 Folz8  TW  |  |  FES 8

Construction 356 Remove wall / door 8/28/2015 Folz9  |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10  |  |  FES 24

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19  TF|  |  ATF2

Construction 160108 UED survey 1/8/2016 Folz20   W  |  |  UED

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22  |  |  LEReC 144

Construction 1884 Survey ATR 10/2/2015 Phillips24  |  |  ATR 139

Construction 10127 Survey beam stop 2/8/2016 Phillips27  T   |  |  CEC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT   |  |  NSLS 1139

Group: Electrician

Maintenance 1988 PM's Generators 912A-1-2-3  / cranes 12/30/2015 Folz39  TWT |  |  CAD 130

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40  |  |  CAD 136

Construction 317 Start / stop blower 1/8/2016 Phillips41  TF|  |  CEC

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTWTF|  |  ATF 440

Construction 708 Install 3-208V disconnect switches 1/22/2016 Folz43 MT   |  |  AGS 32

Construction 709 Tie in new 208V disconnect 1/22/2016 Folz44   WTF|  |  AGS 32

Construction 1203 Install risers -1002E 12/18/2015 Phillips45 MTW  |  |  CEC 36

Construction 110 1000-P swithces for heat trace 1/29/2016 Folz46  |  |  RHIC

Construction 1114 930 Disconnect / hoo-up drill press 1/8/2016 Folz47 M  |  |  AGS

Construction 106 STAR hi-bay LED 2/8/2016 Folz48 MT   |  |  RHIC

Construction 408 1004 pump room variable speed drive 2/8/2016 Folz49   WTF|  |  RHIC

Construction 110 911-A room 160 C-GFIC device 1/29/2016 Folz51  |  |  AGS 32

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54  TF|  |  CEC 48

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56 MTWTF|  |  ATF2 162

Group: Rigging

Construction 1867 Move tray to yard 12/18/2015 Folz59  |  |  AGS 0

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62  T  F|  |  UED 72

Construction 810 SDL block 729 to 912 / equipment 2/8/2016 Folz63  TW  |  |  UED

Construction 10116 Remove south trench covers in 912 1/15/2016 Folz64   W  |  |  ATF2

Construction 10124 Place beam dump in stand 2/8/2016 Phillips65  |  |  CEC

Construction 11056 Pick up equipment 2/8/2016 Folz66  T |  |  STAR

Construction 11052 Move ERL gun 2/8/2016 Phillips67   F|  |  ECX

Construction 8919 Assist AGS 12/6/2013 Folz68   W  |  |  AGS 40
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Group: Rigging

Construction 1993 Load 3 trucks 1/15/2016 Folz70   W  |  |  FES 36

Construction 1916 Load intermodal 10/16/2015 Folz71  TF|  |  AGS 120

Construction 11054 Rig targets / clean up 2/8/2016 Pearson72  T T |  |  NSRL

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 160

Group: Mechanical Tech

Construction 1659 Install vac. Tank 2/8/2016 Folz84 MT   |  |  ATF2

Construction 1660 Build laser trolley 2/8/2016 Folz85  T |  |  UED

Construction 10125 Cover boxes & Pd support 2/8/2016 Phillips86   W  |  |  CEC

Construction 10123 Magnet test setup 1/29/2016 Phillips91  |  |  SPHX 4

Construction 11053 Replace DCCT 2/8/2016 Phillips92 MTWTF|  |  SPHX

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93 MT   |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94 MTW  |  |  eRHIC 168

Construction 1960 Install MCR radios 11/25/2015 Folz96   WTF|  |  FES 57

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97  TF|  |  STAR 16

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTWTF|  |  SPHX 248

Construction 1960 Install MCR radios 11/25/2015 Folz101   WTF|  |  FES 57

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102  |  |  NSRL 20

Construction 11055 ODH moitoring training & web class 2/8/2016 Folz103 MT   |  |  FES

Construction 930 Assist water systems 10/23/2015 Folz104  T |  |OT CAD 168

Construction 10316 Tune jump 1/15/2016 Rosas105   F|  |  AGS 36

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106   W  |  |  AGS 30

Construction 11057 Clean up and reorganize 957 2/8/2016 Pearson107  T   |  |OT NSRL

Construction 11058 Power supply enclosure inspection & heat 
run R-line

2/8/2016 Pearson108 M W  |  |OT NSRL

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109  TF|  |  STAR 24

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113  |  |  FES 92

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114   W  |  |OT CAD 132

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115  |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116  |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  TW  |  |OT CAD 218

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 62

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135 MT   |  |  AGS 16

Maintenance 151208 Update displays 12/4/2015 Scaduto136 MTWTF|  |  AGS 160

Maintenance 160120 Hook up FPC 704MHz 1/29/2016 Scaduto137 MTWTF|  |  CEC 6
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Group: Water Systems

Maintenance 160118 902 tower work 1/29/2016 Scaduto142 MTWTF|  |  RMD

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143  |  |  AGS 0

Maintenance 160116 Clean up 1/29/2016 Scaduto144  |  |  AGS

Maintenance 151117 Bag filters 11/20/2015 Scaduto145  |  |  AGS 118

Construction 151216 Hook up ATF chiller 12/24/2015 Scaduto146 MTWTF|  |  ATF2 74
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