
Open Jobs (by group)
Week of:

Monday, January 11, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10080 Laser room partition 12/4/2015 Folz5    T |  |  ATF2 24

Construction 10110 Form for G1 out 1/8/2016 Folz6    T |  |  UED

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7     F|  |  LEREC 0

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1655 Install hand rail 1/8/2016 Folz11 MT   |  |  RHIC

Construction 1654 Secure hand rail 1/8/2016 Folz12   W  |  |  RHIC

Construction 10112 Hole in 1002-D 1/8/2016 Folz13    T |  |  RHIC

Construction 10303 Anchor stand / cover hole 1/8/2016 Phillips14  T   |  |  CEC

Group: Survey

Construction 160108 UED survey 1/8/2016 Folz20   W  |  |  UED

Construction 1941 Survey discovery park 10/30/2015 Folz21      |  |  SITE 40

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 144

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23      |  |  RHIC 48

Construction 1884 Survey ATR 10/2/2015 Phillips24  TW  |  |  ATR 139

Construction 1979 Survey solenoids/instrument 12/18/2015 Phillips25 MTWTF|  |  LEReC 0

Construction 1652 Assist contractor 12/24/2015 Folz26 MTWTF|  |  RHIC

Construction 7396 Provide heights 12/30/2015 Pearson27    T |  |  NSRL

Construction 10308 Magnet and beam dump 1/8/2016 Phillips28 MTWTF|  |  CEC

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1139

Construction 1969 Layout ports 12/4/2015 Phillips32 MTW  |  |  LEREC 0

Group: Electrician

Maintenance 1988 PM's Generators 912-A 1, 2, 3,  / cranes 12/30/2015 Folz39   WTF|  |  CAD 16

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 16

Construction 317 Start / stop blower 1/8/2016 Phillips41      |  |  CEC

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTWTF|  |  ATF 344

Construction 1204 Install 400 amp disconnect switch 12/4/2015 Phillips43 MTWTF|  |  LEREC 24

Construction 1863 Install 6" tray for MCR antenna 11/25/2015 Folz44  T   |  |  FES 16

Construction 1203 Install risers -1002E 12/18/2015 Phillips45   WTF|  |  CEC 0

Construction 1019 Hook up Cryo heater 1/8/2016 Phillips46      |  |  CEC

Construction 1114 930 Disconnect / hoo-up drill press 1/8/2016 Folz47 M    |  |  AGS

Construction 1115 930 UEB - UPS power for PLC 12/30/2015 Folz48 MTW  |  |  AGS

Construction 703 912 power to Cryo rack 1/8/2016 Phillips49 M    |  |  SPHX

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1212
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Group: Electrician

Construction 1207 1005-S UPS power to node 4 1/8/2016 Folz51    TF|  |  RHIC

Construction 10303 24" tray to 12" tray 1/8/2016 Phillips52 MT   |  |  CEC

Construction 416 Install U.V. trip -tower #5 1/8/2016 Folz53 M    |  |  AGS

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54    TF|  |  CEC 48

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56 MTWTF|  |  ATF2 64

Group: Rigging

Construction 1867 Move tray to yard 12/18/2015 Folz59      |  |  AGS 0

Construction 1646 Sort steel 12/4/2015 Pendzick60  T   |  |  TJL 97

Construction 9865 Find blocks 1/8/2016 Folz61   W  |  |  ATF2

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62      |  |  UED 72

Construction 7395 Pick up parts 12/30/2015 Pearson63      |  |  NSRL

Construction 10307 Transport blocks 1/8/2016 Folz64 M    |  |  RHIC

Construction 1651 Assist contractor 12/24/2015 Folz65 MTWTF|  |  RHIC 256

Construction 10115 Beam dump 1/8/2016 Phillips66 M    |  |  CEC

Construction 10306 Open ERL roof 1/8/2016 Phillips67     F|  |  LEREC

Construction 8919 Assist AGS 12/6/2013 Folz68   W  |  |  AGS 38

Construction 1986 Unload Cryo 12/30/2015 Phillips69   W  |  |  CEC

Dismantle 1932 Transport B-12 bin to W.M. building 860 1/8/2016 Folz70    T |  |  RADW

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 96

Construction 1987 Remove 912 south trench covers 12/30/2015 Folz72  T   |  |  ATF2

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  T   |  |  FES 116

Group: Mechanical Tech

Construction 151230 Assist Welder at 1002 12/30/2015 Folz81 MTWTF|  |  RHIC 16

Construction 10305 Install Magnets 1/8/2016 Phillips83 MTWTF|  |  CEC

Construction 9866 Cut plate 1/8/2016 Folz84  TW  |  |  ATF2

Construction 1968 Phase shift cover boxes 12/4/2015 Phillips85     F|  |  CEC 16

Construction 820 Fab scrubber box 12/24/2015 Pontieri86    T |  |  BLIP 0

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87      |  |  FES 40

Construction 10097 Waveguide/ Coax/ FPC 12/18/2015 Phillips88     F|  |  CEC 0

Construction 1973 Wind coil 12/11/2015 Folz89      |  |  RHIC 24

Construction 1965 BM4 magnet covers 12/4/2015 Rosas90      |  |  AGS 0

Construction 10304 3 pieces glass place in shipping box 510 1/8/2016 Folz91     F|  |  STAR

Construction 10114 Beam dump 1/8/2016 Phillips92 M    |  |  CEC

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93      |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160
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Group: Mechanical Tech

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80

Construction 869 Assist Vacuum group 11/25/2015 Folz96      |  |  RHIC 24

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97      |  |  STAR 8

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101    TF|  |  FES 57

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 930 Assist water systems 10/23/2015 Folz104 MT   |  |OT CAD 132

Construction 10100 PHENIX blue sheets 12/30/2015 Phillips106 M    |  |  PHNX 40

Miscellaneous 7397 Hook-up CO2 monitor 1/8/2016 Pearson107  T   |  |  NSRL

Construction 10310 Investigate STAR trip 1/8/2016 Folz108  TWT |  |  STAR

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109      |  |  STAR 24

Construction 867 Assist vacuum (OT + days) 11/20/2015 Folz110      |  |OT RHIC 176

Construction 10302 Power to PMD contactor 1/8/2016 Folz111 M    |  |  STAR

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114  T   |  |  CAD 104

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117     F|S |OT CAD 162

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 276

Dismantle 10301 Relocate DW in west trench 1/8/2016 Scaduto132   WTF|  |  AGS

Construction 160103 1002 Pipe - clean out and scope 1/8/2016 Scaduto133    T |  |  CEC

Maintenance 160102 STAR DI loop repair 1/8/2016 Scaduto134 MT   |  |  RHIC

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135    T |  |  AGS 8

Maintenance 151208 Update displays 12/4/2015 Scaduto136   W  |  |  AGS 84

Maintenance 151215 Compressed air 1002 12/24/2015 Scaduto137 MT   |  |  CEC 0

Maintenance 151203 Booser RF pump seal 11/25/2015 Scaduto138   WTF|  |  AGS 8

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141 MTW  |  |  EBIS 16

Maintenance 151209 Change 944 & BLIP DI 12/11/2015 Scaduto142      |  |  RMD 4

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143      |  |  AGS 0

Maintenance 160102 PHENIX chem. Line repair 1/8/2016 Scaduto144     F|  |  RHIC
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Group: Water Systems

Maintenance 151117 Bag filters 11/20/2015 Scaduto145    TF|  |  AGS 98

Construction 151216 Hook up ATF chiller 12/24/2015 Scaduto146 MTW  |  |  ATF2 14

Maintenance 151212 H-10 pump repair 12/18/2015 Scaduto147 M    |  |  AGS 20
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