
Open Jobs (by group)
Week of:

Monday, January 18, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10110 Form for grout 1/8/2016 Folz6    T |  |  UED 8

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7      |  |  LEREC 8

Construction 10118 Cut penetration for waveguide 1/15/2016 Folz8     F|  |  UED

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1654 Secure hand rail 1/8/2016 Folz12   W  |  |  RHIC 8

Construction 10112 Hole in 1002-D 1/8/2016 Folz13      |  |  RHIC

Construction 10303 Anchor stand / cover hole 1/8/2016 Phillips14  T   |  |  CEC 8

Group: Survey

Construction 160108 UED survey 1/8/2016 Folz20   W  |  |  UED

Construction 1941 Survey discovery park 10/30/2015 Folz21      |  |  SITE 40

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 144

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23      |  |  RHIC 48

Construction 1884 Survey ATR 10/2/2015 Phillips24  TW  |  |  ATR 139

Construction 1979 Survey solenoids/instrument 12/18/2015 Phillips25  TWTF|  |  LEReC 0

Construction 1652 Assist contractor 12/24/2015 Folz26  TWTF|  |  RHIC

Construction 7396 Provide heights 12/30/2015 Pearson27      |  |  NSRL

Construction 10308 Magnet and beam dump 1/8/2016 Phillips28  TWTF|  |  CEC

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1139

Construction 1969 Layout ports 12/4/2015 Phillips32      |  |  LEREC 0

Group: Electrician

Maintenance 1988 PM's Generators 1002, 1004  / cranes 12/30/2015 Folz39  TWT |  |  CAD 32

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 24

Construction 317 Start / stop blower 1/8/2016 Phillips41      |  |  CEC

Construction 909 Install power panel & clean room 10/9/2015 Folz42  TWTF|  |  ATF 368

Construction 105 2- 200amp circuits for back up laser 1/15/2016 Phillips43  T   |  |  CEC

Construction 1860 Ground for 6" Ant. Tray 1/15/2016 Folz44  T   |  |  FES

Construction 1203 Install risers -1002E 12/18/2015 Phillips45   WTF|  |  CEC 0

Construction 1019 Hook up Cryo heater 1/8/2016 Phillips46      |  |  CEC 8

Construction 1114 930 Disconnect / hoo-up drill press 1/8/2016 Folz47     F|  |  AGS

Construction 1115 930 UEB - UPS power for PLC 12/30/2015 Folz48    TF|  |  AGS

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50  TWTF|  |  AGS 1244

Construction 1207 1005-S UPS power to node 4 1/8/2016 Folz51   W  |  |  RHIC

Construction 1994 Restore power to PMD panel 1/15/2016 Folz52      |  |  STAR
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Group: Electrician

Construction 416 Install U.V. trip in TWR# 5 starter 1/15/2016 Folz53      |  |  AGS

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 48

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56  TWTF|  |  ATF2 118

Construction 103 Replace 30KVA with 15KVA UPS 1/15/2016 Phillips57      |  |  PHNX

Group: Rigging

Construction 1867 Move tray to yard 12/18/2015 Folz59      |  |  AGS 0

Construction 10117 Unload and install port blocks 1/15/2016 Folz60   WT |  |  ATF2

Construction 10309 Move compressor 1/15/2016 Folz61      |  |  RHIC

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62      |  |  UED 72

Construction 7395 Pick up parts 12/30/2015 Pearson63     F|  |  NSRL

Construction 10116 Remove south trench covers in 912 1/15/2016 Folz64   W  |  |  ATF2

Construction 1651 Assist contractor 12/24/2015 Folz65  TWTF|  |  RHIC 384

Construction 10315 Shielding in 1002 1/15/2016 Folz66    T |  |  RHIC

Construction 10306 Open ERL roof 1/8/2016 Phillips67  T   |  |  LEREC

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 40

Construction 10119 Racks 902 to S-PHENIX 1/15/2016 Phillips69     F|  |  SPHX

Construction 1993 Load 3 trucks 1/15/2016 Folz70    TF|  |  FES

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 96

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  T   |  |  FES 116

Group: Mechanical Tech

Construction 151230 Assist Welder at 1002 12/30/2015 Folz81  TWTF|  |  RHIC 40

Construction 10305 Install Magnets 1/8/2016 Phillips83   W F|  |  CEC 80

Construction 9866 Cut plate 1/8/2016 Folz84   WTF|  |  ATF2

Construction 1968 Phase shift cover boxes 12/4/2015 Phillips85      |  |  CEC 16

Construction 1968 Phase shifter cover boxes 1/15/2016 Phillips86    TF|  |  CEC

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87      |  |  FES 40

Construction 10097 Waveguide/ Coax/ FPC 12/18/2015 Phillips88      |  |  CEC 0

Construction 1973 Wind coil 12/11/2015 Folz89   WTF|  |  RHIC 28

Construction 10318 704 cavity repairs 1/15/2016 Phillips90  TWTF|  |  CEC

Construction 160115 Repair PA system 1/15/2016 Folz91  T   |  |  FES

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93      |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97      |  |  STAR 16

Group: Electronic Services
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Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101      |  |  FES 57

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 930 Assist water systems 10/23/2015 Folz104   W  |  |OT CAD 144

Construction 10316 Turn jump 1/15/2016 Rosas105  TWTF|  |  AGS

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106  TW  |  |  AGS

Construction 10310 Investigate STAR trip 1/8/2016 Folz108    TF|  |  STAR 16

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109      |  |  STAR 24

Construction 160115 Repair PA system 1/15/2016 Folz110  T   |  |  FES

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114  T   |  |  CAD 116

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117      |SS|OT CAD 174

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130  TWTF|  |  AGS 296

Dismantle 10301 Relocate DW in west trench 1/8/2016 Scaduto132      |  |  AGS 4

Construction 160103 1002 Pipe - clean out and scope 1/8/2016 Scaduto133      |  |  CEC 28

Maintenance 160102 STAR DI loop repair 1/8/2016 Scaduto134   WTF|  |  RHIC

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135    T |  |  AGS 8

Maintenance 151208 Update displays 12/4/2015 Scaduto136   WT |  |  AGS 108

Maintenance 151215 Compressed air 1002 12/24/2015 Scaduto137  T   |  |  CEC 12

Maintenance 151203 Booser RF pump seal 11/25/2015 Scaduto138      |  |  AGS 8

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141  TW  |  |  EBIS 40

Maintenance 151209 Change 944 & BLIP DI 12/11/2015 Scaduto142      |  |  RMD 4

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143      |  |  AGS 0

Maintenance 160104 Scholastic cooling turn on 1/15/2016 Folz144     F|  |  RHIC

Maintenance 151117 Bag filters 11/20/2015 Scaduto145    TF|  |  AGS 102

Construction 151216 Hook up ATF chiller 12/24/2015 Scaduto146  TW  |  |  ATF2 70

Maintenance 151212 H-10 pump repair 12/18/2015 Scaduto147      |  |  AGS 20

Construction 160105 Beam dump install 1/15/2016 Phillips148    TF|  |  CEC

Construction 160115 ATF sprinkler  reinstall 1/15/2016 Folz149   WTF|  |  ATF2
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