
Open Jobs (by group)
Week of:

Monday, January 25, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10110 Form for grout 1/8/2016 Folz6 M    |  |  UED 12

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7   WT |  |  LEREC 8

Construction 10118 Cut penetration for waveguide 1/15/2016 Folz8  T   |  |  UED

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 11044 Anchor stand 1/22/2016 Phillips11      |  |  CEC

Construction 10112 Hole in 1002-D 1/8/2016 Folz13      |  |  RHIC

Group: Survey

Construction 160108 UED survey 1/8/2016 Folz20   W  |  |  UED

Construction 1941 Survey discovery park 10/30/2015 Folz21      |  |  SITE 40

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22      |  |  LEReC 144

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23      |  |  RHIC 48

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 1979 Survey solenoids/instrument 12/18/2015 Phillips25      |  |  LEReC 0

Construction 7396 Provide heights 12/30/2015 Pearson27      |  |  NSRL

Construction 10308 Magnet and beam dump 1/8/2016 Phillips28 MTW  |  |  CEC

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1139

Group: Electrician

Maintenance 1988 PM's Generators 1002, 1004  / cranes 12/30/2015 Folz39   WTF|  |  CAD 50

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 60

Construction 317 Start / stop blower 1/8/2016 Phillips41 M    |  |  CEC

Construction 909 Install power panel & clean room 10/9/2015 Folz42 MTWTF|  |  ATF 368

Construction 708 Install 3-208V disconnect switches 1/22/2016 Folz43  TW  |  |  AGS

Construction 709 Tie in new 208V disconnect 1/22/2016 Folz44    TF|  |  AGS

Construction 1203 Install risers -1002E 12/18/2015 Phillips45  TWT |  |  CEC 0

Construction 1019 Hook up Cryo heater 1/8/2016 Phillips46 M    |  |  CEC 20

Construction 1114 930 Disconnect / hoo-up drill press 1/8/2016 Folz47      |  |  AGS

Construction 1115 930 UEB - UPS power for PLC 12/30/2015 Folz48 MT   |  |  AGS

Construction 130 930 UEB UPS power rack 4594 1/22/2016 Folz49   WTF|  |  AGS

Construction 621 922 Replace MDS-1, MDS-2 1/9/2015 Folz50 MT   |  |  AGS 1244

Construction 1207 1005-S UPS power to node 4 1/8/2016 Folz51 M    |  |  RHIC

Construction 107 930 Measure volts/amps 9 disconnect 
switches

1/22/2016 Folz52  T   |  |  AGS

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54     F|  |  CEC 48

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56 MTWTF|  |  ATF2 150

Generated 1/22/2016 4:07:02 PM Page 1 of 3



Open Jobs (by group)
Week of:

Monday, January 25, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Rigging

Construction 160122 Clean up equipment 1/22/2016 Folz57  T   |  |  FES

Construction 1601221 Sort blocks 1/22/2016 Folz58    T |  |  FES

Construction 1867 Move tray to yard 12/18/2015 Folz59      |  |  AGS 0

Construction 10117 Install blocks 1/22/2016 Folz60 M    |  |  ATF2

Construction 10309 Move compressor 1/15/2016 Folz61      |  |  RHIC

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62      |  |  UED 72

Construction 7395 Pick up parts 12/30/2015 Pearson63     F|  |  NSRL

Construction 10116 Remove south trench covers in 912 1/15/2016 Folz64      |  |  ATF2

Construction 1996 Move UPS from 1008 1/22/2016 Folz65 M    |  |  RHIC

Construction 1875 Move drill press 930 1/22/2016 Folz66 M    |  |  AGS

Construction 11045 Move blocks 1/22/2016 Folz67     F|  |  ATF2

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 40

Construction 10119 Racks 902 to S-PHENIX 1/15/2016 Phillips69   W  |  |  SPHX

Construction 1993 Load 3 trucks 1/15/2016 Folz70    TF|  |  FES

Construction 1916 Load intermodal 10/16/2015 Folz71    T |  |  AGS 96

Construction 11042 Move plate 1/22/2016 Phillips72     F|  |  CEC

Construction 11046 Move beam dump 1/22/2016 Phillips73 M    |  |  CEC

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  TWTF|  |  FES 124

Group: Mechanical Tech

Construction 9866 Cut plate 1/8/2016 Folz84 MTW  |  |  ATF2

Construction 1968 Phase shift cover boxes 12/4/2015 Phillips85 MT   |  |  CEC 16

Construction 11043 Dump sheilding etc. 1/22/2016 Phillips86 MTW  |  |  CEC

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87      |  |  FES 40

Construction 10097 Waveguide/ Coax/ FPC 12/18/2015 Phillips88 M    |  |  CEC 120

Construction 1973 Wind coil 12/11/2015 Folz89   WTF|  |  RHIC 28

Construction 160115 Repair PA system 1/15/2016 Folz91  TWTF|  |  FES 4

Dismantle 151120 Dismantle equipment 11/20/2015 Folz93    TF|  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95      |  |  FES 80

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz97      |  |  STAR 16

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1960 Install MCR radios 11/25/2015 Folz101      |  |  FES 57

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 930 Assist water systems 10/23/2015 Folz104   W  |  |OT CAD 156
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Group: Electronic Services

Construction 10316 Turn jump 1/15/2016 Rosas105      |  |  AGS 36

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106    TF|  |  AGS 12

Construction 10310 Investigate STAR trip 1/8/2016 Folz108 MTWTF|  |  STAR 32

Maintenance 961 STAR Bluesheet documentation 11/25/2015 Folz109      |  |  STAR 24

Construction 160115 Repair PA system 1/15/2016 Folz110   WTF|  |  FES 24

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 92

Maintenance 1972 Assist with UPS Maint. 12/4/2015 Folz114    TF|  |  CAD 132

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117 M    | S|OT CAD 186

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 316

Dismantle 10301 Relocate DW in west trench 1/8/2016 Scaduto132 MT   |  |  AGS 4

Maintenance 160102 STAR DI loop repair 1/8/2016 Scaduto134  TWT |  |  RHIC 8

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135   W  |  |  AGS 16

Maintenance 151208 Update displays 12/4/2015 Scaduto136 MTWTF|  |  AGS 136

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141 MT TF|  |  EBIS 60

Maintenance 151210 Repair 10th. Station leak 12/11/2015 Scaduto143      |  |  AGS 0

Maintenance 151117 Bag filters 11/20/2015 Scaduto145    TF|  |  AGS 102

Construction 151216 Hook up ATF chiller 12/24/2015 Scaduto146   W  |  |  ATF2 70

Maintenance 151212 H-10 pump repair 12/18/2015 Scaduto147      |  |  AGS 28

Construction 160105 Beam dump install 1/15/2016 Phillips148      |  |  CEC

Construction 160115 ATF sprinkler  reinstall 1/15/2016 Folz149      |  |  ATF2 2
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