
Open Jobs (by group)
Week of:

Monday, July 04, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 1702 729 CR Doors 7/1/2016 Folz9  T  F|  |  ATF2 0

Construction 10185 East carriage platform 6/24/2016 Phillips11   WT |  |  SPHX 16

Construction 10198 Strip forms 7/1/2016 Phillips12  T   |  |  SPHX 0

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13    T |  |  LEREC 28

Construction 8784 Install E&W scaffold 7/1/2016 Folz14   W  |  |  STAR 0

Construction 10196 704 MHz shipping frame 7/1/2016 Phillips15     F|  |  CEC 0

Construction 10197 Anchor P.S. racks 7/1/2016 Phillips16     F|  |  LEReC 0

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 608

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20   W F|  |  LEREC 72

Maintenance 11204 Measure TPC 6/10/2016 Folz21   W F|  |  STAR 24

Construction 1884 Survey ATR 10/2/2015 Phillips24  TW  |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 11140 Laser tracker cal. 4/1/2016 Folz26  TW  |  |  FES 152

Construction 10154 Magnet base assembly 4/15/2016 Phillips27      |  |  SPHX 8

Construction 10186 Survey EC, SM, CM 6/24/2016 Phillips28    TF|  |  PHNX 30

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2199

Group: Electrician

Construction 160104 Replace EPP-2 @ 9-9 bldg 929 7/1/2016 Folz39   WT |  |  AGS 0

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40  T   |  |  CAD 496

Construction 160509 Install 600A 480V panel.  Column M20, 
building 912

6/17/2016 Folz42  TWTF|  |  AGS 40

Construction 160517 Pre-work for replacement 480V MCC in 
912

6/17/2016 Folz44      |  |  AGS 0

Construction 160608 Replace ELP-2 column 20, building 912 6/17/2016 Folz45      |  |  AGS 32

Construction 160604 Relocate air compressor 912A 7/1/2016 Folz46      |  |  AGS 0

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47      |  |  AGS 0

Construction 405 Install pipe, etc. in 1002D 4/8/2016 Phillips48      |  |  CEC 544

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49  TWTF|  |  CEC 304

Construction 160415 Relocate ELP-1 col L-20 in 912 6/3/2016 Folz50  TWTF|  |  AGS 128

Construction 160308 Provide power to 3 AC units, 1002D 3/8/2016 Phillips51      |  |  CEC 80

Diagnose crane 928 7/1/201652      |  |  

Construction 11220 Set limits 1002-IR crane 7/1/2016 Folz53  T   |  |  RHIC 0

Group: Rigging
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Group: Rigging

Construction 832 Move pallet, L-18 6/24/2016 Folz56  T   |  |  FES 0

Construction 831 Top plate 6/24/2016 Phillips57     F|  |  ECX 0

Construction 1703 Al plate, yard -> 729 7/1/2016 Folz58  T   |  |  ATF2 0

Construction 1705 Optical tables, 729 -> 912 7/1/2016 Folz59   WTF|  |  ATF2 0

Dismantle 10193 East carriage platforms 7/1/2016 Phillips63   W  |  |  PHNX 0

Construction 11219 Move P.S. into 912 test dock 7/1/2016 Rosas64  T   |  |  AGS 0

Construction 10200 Load test RICH fixture 7/1/2016 Phillips65  T   |  |  SPHX 0

Construction 10183 Load test MD lifting bars 6/24/2016 Folz66  T   |  |  FES 0

Miscellaneous 935 Load intermodals 5/27/2016 Phillips67   WT |  |  RADW 102

Construction 8919 Assist AGS 12/6/2013 Folz68  T  F|  |  AGS 130

Construction 10199 Magnets, 902 to 974 7/1/2016 Phillips69      |  |  LEReC 0

Construction 10159 Rig steel 4/22/2016 Phillips70   W F|  |  SPHX 38

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71      |  |  RADW 0

Construction 10194 704 MHz Cavity 7/1/2016 Phillips72   W  |  |  CEC 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 208

Construction 933 Plates and motors 6/24/2016 Folz78    T |  |  AGS 0

Group: Mechanical Tech

Construction 1694 Cryocooler frame 6/3/2016 Folz88      |  |  RHIC 0

Construction 11167 Rehose test quads 4/29/2016 Folz89      |  |  FES 44

Construction 10195 Assist with 704 MHz cavity 7/1/2016 Phillips90   WT |  |  CEC 0

Construction 11155 Magnet base 4/22/2016 Phillips91   WTF|  |  SPHX 370

Construction 11184 Clean up RPC factory 5/20/2016 Phillips92      |  |  PHNX 44

Construction 8785 Remove east pole tip 7/1/2016 Folz93  T   |  |  STAR 0

Dismantle 10201 East carriage removal 7/1/2016 Phillips94      |  |  PHNX 0

Construction 11218 Hook up PS H2O 7/1/2016 Phillips95      |  |  SPHX 0

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10180 FPC waveguide setup 6/10/2016 Phillips97      |  |  LEREC 20

Group: Electronic Services

Construction 11187 SPHENIX PS controls testing 5/27/2016 Phillips99  TWTF|  |  SPHX 108

Maintenance 11214 Upgrade HJET computer 6/24/2016 Folz101  T   |  |  AGS 12

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 11223 Crane repair 928 7/1/2016 Folz103  T   |  |  AGS 0

Construction 930 Assist water systems 10/23/2015 Folz104  T   |  |OT CAD 310

Construction 11215 HJET and OPIS Syndi interface 6/24/2016 Folz105     F|  |  AGS 5

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106      |  |OT AGS 180
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Group: Electronic Services

Construction 11221 P.S. Inspection 7/1/2016 Folz107  TWT |  |  AGS 0

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108  TWTF|  |  ATR 0

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109    T |  |  CAD 15

Maintenance 11171 Schedule program mods 5/6/2016 Folz110     F|  |  FES 57

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111    T |  |OT AGS 144

Construction HJET PLC update and modifications. TBD. 6/24/2016 Rosas112      |  |  JET 0

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  T   |  |OT CAD 440

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 588

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 24

Maintenance 160611 AES Move 6/10/2016 Scaduto136  TWTF|  |  AGS 32

Maintenance 160614 FPC manifold move 6/17/2016 Scaduto137      |  |  ERL 0

Maintenance 160419 10th station pump 4/22/2016 Scaduto138  TWTF|  |  AGS 64

Maintenance 160613 902 oven flush 6/17/2016 Scaduto139  TWTF|  |  AGS 112

Maintenance 160516 Booster access 5/20/2016 Scaduto140   W  |  |  AGS 0

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141     F|  |  AGS 82

Maintenance 160601 RF pump seal leak 6/3/2016 Scaduto142      |  |  AGS 88

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143      |  |  ATF 108

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 218

Maintenance 160603 Ozone/Sand filters 6/3/2016 Scaduto145      |  |  AGS 92

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 26

Maintenance 160511 Summer PLC order 5/13/2016 Scaduto147      |  |  AGS 176
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