Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 | SPHX  Construction 11156 Fabricate forms
7 | | FES  Construction 1689 Test cut base channel
8 ::::::]:::[::] STAR  Construction 11159 Repair sound barrier cutain
9 M | | | LEREC Construction 10175 Mount A/C units
10 ::::::]:::I::] FES Construction 11165 Miscellaneous carp.
11 | | TWLZ Construction 1692 Anchor rails
12 ::::::]:::I::] LEREC Construction 11182 Install thru ports
13 TW | | LEREC Construction 10177 Ceilings & AC unit
Group: Survey
19 | ‘ ATF2  Construction 160129 Survey ATF components
200 WF| | LEREC  Construction 160305 Pre-survey profile mod's
24 ::::::I::]:::} ATR Construction 1884 Survey ATR
25 || IRCMS  Construction 160219 Survey ACC
260 TW | | FES  Construction 11140 Laser tracker cal.
27 ﬁ SPHX  Construction 10154 Magnet base assembly
30 TWTF| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 | ATF2 160516 Install 120V outlets for ATF2 at 912
40 W | | | CAD Construction 1989 Misc AGS/RHIC/misc.
41 | AGS 160514 E-Stops builind 930
42 MTWTF| | AGS 160515 E-Stops building 912 cage
43 || AGS  Maintenance 160512 Relable panels for arc flash / fed from 912
44 MT | | AGS 160517 Rework for replacement 480V MCC in 912
46 AAAAAATAAAFAAW ATF2  Construction 323 Wire/Bond unistrut and panels in 922
47 || AGS  Construction 318 Install E-Stops building 1005
48 MT | | ‘ CEC  Construction 405 Install tray/panels in 1002D
49 MTWTF| | ‘ CEC Construction 160312 Install Bi-level tray outside 1002D
50 WTF| | | AGS 160415 Relocate ELP-1 col L-20 in 912
51 MTWTF| | RHIC  Construction 160208 Add lights for racks in 1002B high bay
52 M | AGS 160418 ATS-8 Verify cond. size and #'s. Bldg 912
53 TF| | AGS 16011 912/967 refeed 120/208 PB from col L-
20D. Remove temp feed from the MCC
1004
105 T | BLIP  Construction 11192 Mount thermocouple wire and AC plug
Group: Rigging
58 M F| | ‘ FES  Construction 11183 Sort lift fixtures
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Facilities & Experimental Support Group
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Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Rigging
61 TT | | FES  Construction 160513 Rig trench covers
62 | | TWLZ Construction 1691 Assist capenter placing rails
63 M | | BLIP  Construction 827 Pick up equipment
64 TWT | | ‘ FES  Construction 11191 Blocks to Xfer station
65 || AGS  Construction 11126 Move dewars
66 W | | NSRL  Construction 11189 Move equipment
67 T F| | RADW 935 Offload intermodals, Load 974
68 | | | AGS Construction 8919 Assist AGS
70 TT| | ‘ SPHX  Construction 10159 Rig steel
71 | | RADW  Construction 1940 Gamma spec intermodal
72 W | | ‘ LEREC  Construction 10178 Remove AC unit from 1002D
74 || RADW Maintenance 1938 Gamma spec items / 919
75 MTWTF| | FES Construction 8152014 PM's cranes and generators
Group: Mechanical Tech
83 T | RHIC  Construction 1694 Cryocooler frame
89 Fl | FES  Construction 11167 Rehose test quads
91 MTWTF| | SPHX  Construction 11155 Magnet base
92 WTF| | PHNX  Construction 11184 Clean up RPC factory
93 MT | | FES  Dismantle 11144 Clear cross trenches 912
94 MT || NSRL  Construction 11193 Assemble purified water system
96 MTW | | EBIS  Construction 1671 Wind coils
Group: Electronic Services
99 MTWTF| | SPHX  Construction 11187 SPHENIX PS controls testing
100 || SPHX  Construction 10026 Install new components in power supplies
101 TF| | FES Construction 11115 Build/Modify regulator board tester
102 || NSRL  Construction 1836 Pass interlock schematic for RD1-2-3
103 | AGS  Construction 10162 Populate circuit boards (shift work)
104 W | |OT CAD Construction 930 Assist water systems
106 F| |OT| AGS Construction 10317 FPGA power supply controls
107 | | AGS  Construction 11134 AGS warm Snake PC boards (Shift Work)
108 TW | | ‘ STAR  Construction 11133 Up-date voltage tap prints (Shift Work)
109 || CAD  Construction 11142 Voice over IP for PA system
110 MTWT | | FES  Maintenance 11171 Schedule program mods
111 F| |OT| AGS Construction 11095 FPGA microprocessor
115 | ELNS  Maintenance 1590 E-lens documentation
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Line Days Job Code Phase Serial Description
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Group: Electronic Services
117 F| |OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | AGS  Maintenance 160119 Watch
132 | | \ AGS  Maintenance 160424 RF PA PLC repair

Maintenance

137 MT | | AGS
138 | AGS
140 | AGS
141 Fl | AGS
142 MTWTF| |  AGS
143 | ATF
144 MTWTF| | AGS
145 MTWTF| | AGS
146 MTWTF| |  AGS
147 MTWTF| | AGS

148 W | | ECX

160411 Booster main magnet water meter
Maintenance 160419 10th station pump
902 tower 4 pump

Maintenance 160516 Booster access

Maintenance 160514 Pump room clean up

Maintenance 160601 RF pump seal leak
Maintenance 160417 Install AP ATF trans.

Maintenance 160512 911 chiller water PLC

Maintenance 160603 Ozone/Sand filters

Maintenance 160604 Waste water
Maintenance 160511 Summer PLC order

Maintenance 160320 ERL leak repair
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