
Open Jobs (by group)
Week of:

Monday, March 07, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11085 Install celing tiles 2/26/2016 Folz6 MT   |  |  UED

Construction 11190 Barrier wall 3/4/2016 Folz7   WT |  |  UED

Dismantle 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 132

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20 M W F|  |  LEREC

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 160219 Survey ACC 2/19/2016 Folz25    TF|  |  IRCMS 8

Construction 11062 Survey wigglers and beam pipe 2/12/2016 Phillips28      |  |  CEC 64

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT   |  |  NSLS 1259

Group: Electrician

Maintenance 1988 PM's Generators 1002 , 1004 12/30/2015 Folz39   W  |  |  CAD 230

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40     F|  |  CAD 196

Construction 317 Start / stop blower 1/8/2016 Phillips41      |  |  CEC 14

Construction 418 Remove abandon 3/4/2016 Folz42   WT |  |  AGS

Construction 708 Install 3-208V disconnect switches 1/22/2016 Folz43 MTW  |  |  AGS 108

Construction 709 Tie in new 208V dist. Equip. 3/4/2016 Folz44    TF|  |  AGS

Construction 1203 Install risers -1002E 12/18/2015 Phillips45    TF|  |  CEC 80

Construction 301 4ag clean room 3/4/2016 Folz46 MTWTF|  |  ATF

Construction 210 Air handler raceway 2/19/2016 Folz47 MT   |  |  ATF2 62

Construction 1802 EEBA & machine shop 3/4/2016 Folz48 MT TF|  |  FES

Construction 408 1004 pump room variable speed drive 2/8/2016 Folz49 M    |  |  RHIC 128

Maintenance 205 Relamp sector 2/12/2016 Folz50      |  |  RHIC 16

Maintenance 11080 Crane repair 2/26/2016 Folz51 M    |  |  FES 30

Construction 408 1004 pump room variable speed drive 3/4/2016 Folz53 MT   |  |  RHIC

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54     F|  |  CEC 48

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56 MTWTF|  |  ATF2 450

Group: Rigging

Maintenance 11097 ATS Items 3/4/2016 Folz59      |  |  AGS

Construction 11088 Pick up equipment 3/4/2016 Folz60 M    |  |  AGS

Construction 11081 Replace battery 2/26/2016 Folz61      |  |  RHIC

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62 MTWTF|  |  UED 144

Construction 1668 Set shielding for extension 2/26/2016 Folz63 M W  |  |  UED

Miscellaneous 10153 Rig detector 510 high bay 3/4/2016 Phillips64   W  |  |  SPHX
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Group: Rigging

Construction 160219 Move dewars 2/19/2016 Folz65    T |  |  AGS 8

Construction 11082 Set roof beams 2/26/2016 Folz66    TF|  |  ATF2

Construction 11075 Move racks from 912 to 936 2/19/2016 Phillips67      |  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68    T |  |  AGS 68

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 144

Construction 1934 Weigh and survey waste 974 2/19/2016 Folz74  T   |  |  RADW 34

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 160

Group: Mechanical Tech

Construction 1660 Build laser trolley 2/8/2016 Folz85 MTW  |  |  UED

Construction 10125 Cover boxes & Pd support 2/8/2016 Phillips86   W  |  |  CEC 32

Dismantle 11094 Drill & tap holes 3/4/2016 Folz87  T   |  |  FES

Construction 11098 Wire FPC interlocks 3/4/2016 Phillips88  TW  |  |  CEC

Construction 11096 Leak check vac. 3/4/2016 Pearson89 MT T |  |  NSRL

Construction 10123 Magnet test setup 1/29/2016 Phillips91     F|  |  SPHX 4

Construction 326 Assemble test magnet 2/13/2015 Phillips94  TWTF|  |  eRHIC 248

Construction 160262 Hook up E-stops 2/26/2016 Folz95 M  TF|  |  FES 16

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTWTF|  |  SPHX 368

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 28

Construction 930 Assist water systems 10/23/2015 Folz104  T   |  |OT CAD 212

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106 M    |  |  AGS 74

Construction 11079 LINAC PA repair 2/19/2016 Folz109      |  |  LNAC 18

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111     F|  |  AGS

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113 MTWT |  |  FES 94

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117 MT   |  |OT CAD 218

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 122

Maintenance 160301 1002 bleed 500Mhz 2/26/2016 Scaduto134   W  |  |  RHIC

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135 M    |  |  AGS 20

Maintenance 151208 Update displays 12/4/2015 Scaduto136      |  |  AGS 234

Maintenance 160312 PHENIX main magnet pump seal 3/4/2016 Scaduto137      |  |  PHNX

Construction 160303 IRCMS manfolds / hosing 2/26/2016 Scaduto138  TWTF|  |  IRCMS

Maintenance 160304 911 CHW controls 2/26/2016 Scaduto139 M    |  |  AGS
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Group: Water Systems

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140      |  |  AGS

Maintenance 160305 902 PCV rebuild 2/26/2016 Scaduto142      |  |  RMD 4

Maintenance 160306 902 VFD setup test 2/26/2016 Scaduto143      |  |  RMD

Maintenance 160116 Clean up 1/29/2016 Scaduto144      |  |  AGS 16

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 122

Construction 160203 ATF chiller hook up 2/19/2016 Scaduto146 MTWTF|  |  ATF2 24

Construction 160308 704MHz hookup 1002 2/26/2016 Scaduto148 MTW  |  |  RHIC 12

Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto149      |  |  RHIC

Maintenance 160310 944 leak repair 2/26/2016 Scaduto150 M    |  |  AGS 50

Maintenance 160311 Readback for Siemans 2/26/2016 Scaduto151      |  |  AGS 8
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