
Open Jobs (by group)
Week of:

Monday, March 14, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11085 Install ceiling tiles 3/11/2016 Folz6   W  |  |  UED 16

Construction 1670 Moduler panel 3/11/2016 Folz7    TF|  |  UED

Construction 11102 Set up clean room 3/11/2016 Phillips8 MT   |  |  ECX

Dismantle 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 172

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20 M W F|  |  LEREC 16

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 160219 Survey ACC 2/19/2016 Folz25 MT   |  |  IRCMS 8

Construction 11062 Survey wigglers and beam pipe 2/12/2016 Phillips28   W  |  |  CEC 64

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT TF|  |  NSLS 1339

Group: Electrician

Maintenance 1988 PM's Generators 912-A 1, 2, 3 12/30/2015 Folz39    T |  |  CAD 278

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40    TF|  |  CAD 196

Construction 317 Start / stop blower 1/8/2016 Phillips41  TW  |  |  CEC 14

Construction 418 Remove abandon 3/4/2016 Folz42      |  |  AGS

Construction 708 Install 3-208V disconnect switches 1/22/2016 Folz43 M    |  |  AGS 172

Construction 709 Tie in new 208V dist. Equip. 3/4/2016 Folz44  T TF|  |  AGS

Construction 1203 Install risers -1002E 12/18/2015 Phillips45      |  |  CEC 80

Construction 301 4ag clean room 3/4/2016 Folz46 MTWTF|  |  ATF 44

Construction 211 Arc flash and panel labeling 3/11/2016 Folz47 MT T |  |  ATF2

Construction 1802 EEBA & machine shop 3/4/2016 Folz48 MT TF|  |  FES 32

Construction 408 1004 pump room variable speed drive 2/8/2016 Folz49      |  |  RHIC 128

Maintenance 205 Relamp sector 2/12/2016 Folz50   W  |  |  RHIC 16

Construction 11103 Provide power and hook up clean room 3/11/2016 Phillips51      |  |  ECX

Maintenance 205 Alcove 9c relamp 3/11/2016 Folz52   W  |  |  RHIC

Maintenance 306 Sec. 9 label recept 3/11/2016 Folz53   W  |  |  RHIC

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54     F|  |  CEC 48

Maintenance 303 Relamp Sec. 9B to 9C 3/11/2016 Folz55   W  |  |  RHIC

Construction 1990 Power and clean room assigned Elec. 12/30/2015 Folz56 M    |  |  ATF2 530

Construction 1002 Install tray in IR region 3/11/2016 Folz57  TWTF|  |  ATF2

Construction 1218 1006 load bank install 3/11/2016 Folz58 M    |  |  RHIC

Construction 1217 1008 load bank install 3/11/2016 Folz59  TW F|  |  RHIC

Maintenance 308 11C alcove replace breaker 3/11/2016 Folz60   W  |  |  RHIC
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Group: Rigging

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62 MTWTF|  |  UED 252

Construction 11110 Move equipment 1101 PM 3/11/2016 Folz63 M    |  |  STAR

Construction 160311 Move dewers 3/11/2016 Folz65    T |  |  AGS

Construction 11082 Set roof beams 2/26/2016 Folz66 MTWTF|  |  ATF2 24

Construction 11075 Move racks from 912 to 936 2/19/2016 Phillips67      |  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68  T   |  |  AGS 80

Construction 1663 Move power module 3/11/2016 Folz69      |  |  FES

Construction 1916 Load intermodal 10/16/2015 Folz71      |  |  AGS 144

Construction 1934 Weigh and survey waste 974 2/19/2016 Folz74    T |  |  RADW 66

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 160

Group: Mechanical Tech

Construction 11112 Remove cable 3/11/2016 Folz88    T |  |  FES

Construction 11109 STAR & PHENIX gas detector cal. 3/11/2016 Folz89   W  |  |  RHIC

Construction 11108 Cover boxes and shielding 3/11/2016 Phillips90   W  |  |  CEC

Construction 10123 Magnet test setup 1/29/2016 Phillips91      |  |  SPHX 4

Construction 823 Plastic covers 3/11/2016 Pontieri92 M    |  |  BLIP

Construction 1674 Rehose MIT quads 3/11/2016 Folz93 MTW  |  |  FES

Dismantle 1672 West trench 3/11/2016 Folz94  TW  |  |  FES

Construction 160262 Hook up E-stops 2/26/2016 Folz95 M  TF|  |  FES 16

Construction 1671 Wind coils 3/11/2016 Folz96 MTWTF|  |  EBIS

Construction 11111 Complete tasks 3/11/2016 Pearson97  T T |  |  NSRL

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100  T   |  |  SPHX 376

Construction 11106 Build and wire 30 volt DC power supplies 3/11/2016 Rosas101    TF|  |  AGS

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 28

Construction 11105 Rewire pwer supply output 3/11/2016 Rosas103 M    |  |  ECX

Construction 930 Assist water systems 10/23/2015 Folz104  T   |  |OT CAD 212

Maintenance 11101 Maintenance day support 3/11/2016 Folz105   W  |  |  RHIC 0

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106 M    |  |  AGS 84

Maintenance 11107 Fan replacement for power supply - UTV-7 3/11/2016 Phillips107  TW  |  |  ATR

Construction 11104 Populate 3 phase boards 3/11/2016 Rosas108    T |  |  AGS

Construction 11079 LINAC PA repair 2/19/2016 Folz109      |  |  LNAC 18

Construction 11113 Troubleshoot security contactor 3/11/2016 Funaro110 M    |  |  NSRL

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111     F|  |  AGS 8

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113  T T |  |  FES 118
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Group: Electronic Services

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  TW  |  |OT CAD 236

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 152

Maintenance 151013 ERL compressor hookup 10/16/2015 Scaduto135 M    |  |  AGS 20

Maintenance 151208 Update displays 12/4/2015 Scaduto136  T   |  |  AGS 242

Maintenance 160312 PHENIX main magnet pump seal 3/4/2016 Scaduto137    TF|  |  PHNX

Construction 160303 IRCMS manfolds / hosing 2/26/2016 Scaduto138 MTW  |  |  IRCMS 64

Maintenance 160304 911 CHW controls 2/26/2016 Scaduto139     F|  |  AGS

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140      |  |  AGS

Maintenance 160314 Rebalance water at 1002 3/11/2016 Scaduto141   W  |  |  CEC

Maintenance 160305 902 PCV rebuild 2/26/2016 Scaduto142      |  |  RMD 4

Maintenance 160306 902 VFD setup test 2/26/2016 Scaduto143  T   |  |  RMD

Maintenance 160116 Clean up 1/29/2016 Scaduto144      |  |  AGS 16

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 122

Construction 160203 ATF chiller hook up 2/19/2016 Scaduto146 MT TF|  |  ATF2 64

Maintenance 160315 LINAC chem. Lines 3/11/2016 Scaduto147  T   |  |  AGS

Maintenance 160316 Booster D6 transmitter 3/11/2016 Scaduto148    T |  |  AGS

Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto149   W  |  |  RHIC

Maintenance 160310 944 leak repair 2/26/2016 Scaduto150    T |  |  AGS 66

Maintenance 160311 Readback for Siemans 2/26/2016 Scaduto151      |  |  AGS 8
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