
Open Jobs (by group)
Week of:

Monday, March 21, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10134 Racks 1002D 3/18/2016 Phillips4    TF|  |  LEREC

Construction 11085 Fabricate crate 3/18/20165   W  |  |  ERL

Construction 11085 Install ceiling tiles 3/11/2016 Folz6   W  |  |  UED 20

Construction 1670 Moduler panel 3/11/2016 Folz7 MT   |  |  UED

Construction 11102 Set up clean room 3/11/2016 Phillips8      |  |  ECX 28

Dismantle 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Group: Survey

Construction 1675 Install curtains.  Sleeve cap 3/18/2016 Folz11 MT   |  |  ATF2

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 220

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20 M W F|  |  LEREC 32

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 160219 Survey ACC 2/19/2016 Folz25 MT   |  |  IRCMS 24

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT TF|  |  NSLS 1419

Group: Electrician

Maintenance 1988 PM's Generators 912-A 1, 2, 3 12/30/2015 Folz39    T |  |  CAD 294

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 196

Construction 311 1002D - Install 10 each 3.5" conduit 3/18/2016 Phillips41 MTWTF|  |  LEREC

Construction 418 Remove abandon 3/4/2016 Folz42      |  |  AGS

Construction 919 1005E - phase loss setup 3/18/2016 Folz43 MT   |  |  AGS

Construction 709 Tie in new 208V dist. Equip. 3/4/2016 Folz44 MT TF|  |  AGS

Construction 1203 Install risers -1002E 12/18/2015 Phillips45  TW  |  |  CEC 80

Construction 301 4ag clean room 3/4/2016 Folz46 MTWTF|  |  ATF 84

Construction 211 Arc flash and panel labeling 3/11/2016 Folz47 M    |  |  ATF2 24

Construction 11103 Provide power and hook up clean room 3/11/2016 Phillips51    TF|  |  ECX

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54    TF|  |  CEC 48

Maintenance 303 Relamp Sec. 9B to 9C 3/11/2016 Folz55      |  |  RHIC

Construction 1002 Install tray in IR region 3/11/2016 Folz57 MTWTF|  |  ATF2

Group: Rigging

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62 MT   |  |  UED 348

Construction 10135 Steel plates to 924 3/18/2016 Phillips63 M    |  |  CEC

Construction 11097 Action items (MEL) 914 3/18/2016 Folz64   W  |  |  AGS

Construction 160311 Move dewars 3/11/2016 Folz65    T |  |  AGS 4

Construction 11082 Set roof beams 2/26/2016 Folz66  TWTF|  |  ATF2 24

Construction 11075 Move racks from 912 to 936 2/19/2016 Phillips67      |  |  SPHX
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Group: Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 94

Construction 1663 Move power module 3/11/2016 Folz69      |  |  FES

Maintenance 11116 PM crane (Steve) HEMO 3/18/2016 Pontieri70    T |  |  BLIP

Construction 1916 Load intermodal 10/16/2015 Folz71     F|  |  AGS 144

Construction 1934 Weigh and survey waste 974 2/19/2016 Folz74  TW  |  |  RADW 98

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTW F|  |  FES 160

Group: Mechanical Tech

Construction 1677 Paint laser table blocks 3/18/2016 Folz90 M W  |  |  ATF2

Construction 1674 Rehose MIT quads 3/11/2016 Folz93    TF|  |  FES

Dismantle 1672 West trench 3/11/2016 Folz94  TW  |  |  FES 48

Construction 160262 Hook up E-stops 2/26/2016 Folz95 M  TF|  |  FES 24

Construction 1671 Wind coils 3/11/2016 Folz96 MTWTF|  |  EBIS 28

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 408

Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz101 MTWTF|  |  FES

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 28

Construction 11027 Test breaker from 11C alcove 3/18/2016 Folz103 M    |  |  AGS

Construction 930 Assist water systems 10/23/2015 Folz104   W  |  |OT CAD 232

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106    T |  |  AGS 84

Construction 11104 Populate 3 phase boards 3/11/2016 Rosas108     F|  |  AGS 4

Construction 11079 LINAC PA repair 2/19/2016 Folz109      |  |  LNAC 18

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111     F|  |  AGS 16

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113  TWT |  |  FES 118

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 256

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 152

Maintenance 151208 Update displays 12/4/2015 Scaduto136      |  |  AGS 250

Maintenance 160312 PHENIX main magnet pump seal 3/4/2016 Scaduto137    TF|  |  PHNX

Construction 160303 IRCMS manfolds / hosing 2/26/2016 Scaduto138 MT   |  |  IRCMS 144

Maintenance 160304 911 CHW controls 2/26/2016 Scaduto139      |  |  AGS

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140      |  |  AGS

Maintenance 160319 LINAC EBIS Air Handler 3/18/2016 Scaduto141    TF|  |  AGS

Maintenance 160305 902 PCV rebuild 2/26/2016 Scaduto142      |  |  RMD 4
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Group: Water Systems

Maintenance 160306 902 VFD setup test 2/26/2016 Scaduto143      |  |  RMD

Maintenance 160317 Waste cleanup 1005P (ATS) 3/18/2016 Scaduto144   W  |  |  RHIC

Maintenance 160318 912 Caution tape (ATS) 3/18/2016 Scaduto145 M    |  |  AGS

Construction 160203 ATF chiller hook up 2/19/2016 Scaduto146 MTWTF|  |  ATF2 64

Maintenance 160315 LINAC chem. Lines 3/11/2016 Scaduto147  T   |  |  AGS

Maintenance 160320 ERL leak repair 3/18/2016 Scaduto148      |  |  ECX

Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto149      |  |  RHIC 8

Maintenance 160317 EBIS test stand 3/11/2016 Scaduto150   WT |  |  EBIS 2

Maintenance 160311 Readback for Siemans 2/26/2016 Scaduto151      |  |  AGS 8

Maintenance STAR power supply filters/strainers 3/13/2016 Scaduto153      |  |  STAR 2
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