
Open Jobs (by group)
Week of:

Monday, March 28, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10134 Racks 1002D 3/18/2016 Phillips4    TF|  |  LEREC

Construction 10144 Anchor plates 3/25/2016 Phillips5   W  |  |  SPHX

Construction 11129 Secure machines 3/25/2016 Pontieri6     F|  |  BLIP

Construction 11102 Set up clean room 3/11/2016 Phillips8      |  |  ECX 28

Dismantle 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 1675 Install curtains.  Sleeve cap 3/18/2016 Folz11 MT   |  |  ATF2

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19   WTF|  |  ATF2 260

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20 M W F|  |  LEREC 40

Construction 10140 Survey SPHENIX base 3/25/2016 Phillips21 M W F|  |  SPHX 24

11128 Set IR2 beam pipes and wigglers 3/25/2016 Folz22  T T |  |  RHIC

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 139

Construction 160219 Survey ACC 2/19/2016 Folz25 MT   |  |  IRCMS 24

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MT TF|  |  NSLS 1459

Group: Electrician

Maintenance 1988 PM's Generators 1000P, 1005S 12/30/2015 Folz39   W  |  |  CAD 310

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 196

Construction 311 1002D - Install 10 each 3.5" conduit 3/18/2016 Phillips41 M    |  |  LEREC

Construction 418 Remove abandon 3/4/2016 Folz42      |  |  AGS

Construction 919 1005E - phase loss setup 3/18/2016 Folz43      |  |  AGS 64

Construction 709 Tie in new 208V dist. Equip. 3/4/2016 Folz44 MTWTF|  |  AGS 56

Construction 1203 Install risers -1002E 12/18/2015 Phillips45   WT |  |  CEC 80

Construction 301 4ag clean room 3/4/2016 Folz46 MTWTF|  |  ATF 124

Construction 211 Arc flash and panel labeling 3/11/2016 Folz47 MT   |  |  ATF2 24

Construction 316 Grounding 1002 IR 3/25/2016 Phillips48 MT   |  |  CEC

Maintenance 319 B535- Remove electrical items 3/25/2016 Folz49 MT   |  |  AGS

Construction 11103 Provide power and hook up clean room 3/11/2016 Phillips51    TF|  |  ECX

Construction 317 3/4" conduit - signal cables 3/25/2016 Folz53 MTW  |  |  ATF

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54    TF|  |  CEC 48

Maintenance 303 Relamp Sec. 9B to 9C 3/11/2016 Folz55    T |  |  RHIC

Construction 1002 Install tray in IR region 3/11/2016 Folz57    TF|  |  ATF2 80

Maintenance 11124 Disconnect/Reconnect motors 3/25/2016 Folz58 M   F|  |  AGS

Group: Rigging

Construction 10138 Disassemble MPS base 3/25/2016 Phillips59  TW F|  |  SPHX
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Group: Rigging

Construction 10137 Load truck 3/25/2016 Phillips60 M    |  |  SPHX

Construction 10141 Move steel 3/25/2016 Phillips61 M    |  |  CEC

Construction 870 SDL block from 729 to 912 11/25/2015 Folz62   WTF|  |  UED 396

Construction 1679 Klystron overhead clearance test 3/25/2016 Folz63 M    |  |  ATF2

Construction 11097 Action items (MEL) 914 3/18/2016 Folz64   W  |  |  AGS

Construction 160311 Move dewars 3/11/2016 Folz65    T |  |  AGS 6

Construction 11082 Set roof beams 2/26/2016 Folz66      |  |  ATF2 24

Construction 11075 Move racks from 912 to 936 2/19/2016 Phillips67 M W  |  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68    T |  |  AGS 94

Construction 1663 Move power module 3/11/2016 Folz69      |  |  FES

Maintenance 11116 PM crane (Steve) HEMO 3/18/2016 Pontieri70  T   |  |  BLIP

Construction 1916 Load intermodal 10/16/2015 Folz71    T |  |  AGS 176

Construction 824 Pick up material @ central shop and bring 
to 928

3/25/2016 Folz72 MT   |  |  AGS

Maintenance 11123 Move motors for water group 3/25/2016 Folz73   W  |  |  AGS

Construction 1934 Weigh and survey waste 974 2/19/2016 Folz74      |  |  RADW 130

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75     F|  |  FES 160

Construction 11127 Assist RHIC repair (on call) 3/25/2016 Folz76  T T |  |  RHIC

Group: Mechanical Tech

Construction 8778 Assist with cells 3/25/2016 Folz87   W  |  |  STAR

Construction 11121 Assist CMG 3/25/2016 Folz89 MTWTF|  |  RHIC

Construction 1677 Paint laser table blocks 3/18/2016 Folz90  T   |  |  ATF2 8

Construction 10142 Modify phase shifters 3/25/2016 Phillips91 MTWTF|  |  CEC

Construction Water system mods 3/25/2016 Pearson92 MTWTF|  |  NSRL

Construction 1674 Rehose MIT quads 3/11/2016 Folz93    TF|  |  FES 8

Dismantle 1672 West trench 3/11/2016 Folz94  TW  |  |  FES 80

Construction 160262 Hook up E-stops 2/26/2016 Folz95 M  TF|  |  FES 28

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 44

Construction 10136 Assist cable pull 3/25/2016 Phillips97  T   |  |  LEREC

Construction 10139 Assist disassembly of MPS base 3/25/2016 Phillips98 M    |  |  SPHX

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTWTF|  |  SPHX 408

Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz101      |  |  FES 40

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 28

Construction 11027 Test breaker from 11C alcove 3/18/2016 Folz103 M    |  |  AGS 6

Construction 930 Assist water systems 10/23/2015 Folz104     F|  |OT CAD 244

Generated 3/25/2016 10:48:32 AM Page 2 of 3



Open Jobs (by group)
Week of:

Monday, March 28, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 11119 Spare regulator inventory 3/25/2016 Rosas105     F|  |OT AGS 0

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106    T |  |OT AGS 108

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111    T |  |  AGS 28

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113  TWT |  |  FES 134

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 256

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 182

Maintenance 151208 Update displays 12/4/2015 Scaduto136      |  |  AGS 254

Maintenance 160312 PHENIX main magnet pump seal 3/4/2016 Scaduto137 MTW  |  |  PHNX 16

Construction 10143 Water hookup BM dump 3/25/2016 Scaduto138   WTF|  |  CEC

Maintenance 160304 911 CHW controls 2/26/2016 Scaduto139      |  |  AGS

Maintenance 160202 Air line documentation 2/12/2016 Scaduto140      |  |  AGS

Maintenance 160319 LINAC EBIS Air Handler 3/18/2016 Scaduto141      |  |  AGS

Maintenance 160305 902 PCV rebuild 2/26/2016 Scaduto142      |  |  RMD 4

Maintenance 160306 902 VFD setup test 2/26/2016 Scaduto143      |  |  RMD

Maintenance 160320 STAR tower pump rebuild 3/25/2016 Scaduto145    TF|  |  STAR

Construction 160203 ATF chiller hook up 2/19/2016 Scaduto146 MTWTF|  |  ATF2 96

Maintenance 160320 ERL leak repair 3/18/2016 Scaduto148      |  |  ECX 2

Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto149      |  |  RHIC 8

Maintenance 160317 EBIS test stand 3/11/2016 Scaduto150 MT   |  |  EBIS 14

Maintenance 160311 Readback for Siemens 2/26/2016 Scaduto151     F|  |  AGS 8

Group: No Group

NEIL'S LAST DAY IS THURSDAY!56    T |  |  

Remove EXP H20 919H,
Needs job code/serial

88      |  |  
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