
Open Jobs (by group)
Week of:

Monday, November 07, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 984 Install platform 11/4/2016 Phillips1    TF|  |  LEReC

Construction 985 Strip and build forms 11/4/2016 Phillips2 M  T |  |  LEReC

Construction 981 1002-D cable tray barrier 10/28/2016 Phillips3 MT   |  |  LEReC 16

Construction 979 1002-F bard frame 10/28/2016 Phillips4      |  |  LEReC

Construction 10290 Portable clean room 10/28/2016 Phillips5      |  |  LEReC

Construction 10292 Anchor gun stand & SF6 tank 10/21/2016 Phillips7  T   |  |  LEReC 4

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9      |  |  LEReC 32

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 68

Construction 939 Repair roof on  haz-storage building 
adjacent to 960

9/30/2016 Campione11      |  |  RADW

Construction 11309  Fab chipmunk cover 10/28/2016 Folz12      |  |  RHIC

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 11313 Secure 9MHz to floor 11/4/2016 Folz14    T |  |  RHIC

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Group: Survey

Construction 11388 Build step 11/4/2016 Folz19      |  |  RHIC

Construction 161007 Survey E-lens 10/7/2016 Phillips20 MT   |  |  ELNS 80

Construction 161007 Survey east carriage 10/7/2016 Phillips21   WT |  |  PHNX 16

Construction 11298 Locate 9MHz stans in tunnel 9/23/2016 Folz22 M    |  |  RHIC

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W  |  |  ATR 379

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26  T   |  |  STAR 16

Construction 161021 Survey DX magnets 10/21/2016 Folz27      |  |  RHIC

Construction 974 LEGO table and gun 10/21/2016 Phillips28 MT   |  |  LEReC 16

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWT |  |  NSLS 3179

Group: Electrician

Construction 161011 Install cable tray 1002 IR 10/21/2016 Folz39 MTWT |  |  CAD 160

Maintenance 160903 Replace cables Aux bridge in 1006 STAR 10/28/2016 Folz40 MTWT |  |OT STAR

Construction 160915 Provide 120v power for 9MHz PS / bond 
in 1004

10/28/2016 Folz41    T |  |  RHIC

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42 MTWT |  |  LEReC 216
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Group: Electrician

Construction 160808 1004-D relocate equipment run power 9/9/2016 Folz43 MTW  |  |  RHIC 136

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44      |  |  CAD 232

Construction 161106 Arc flash labeling for DC gun feeds/panels 11/4/2016 Phillips45      |  |  LEReC

Construction 161013 Install tray Sec 3 for 9MHz PS  in 1004 10/28/2016 Folz46 MTWT |  |OT RHIC 40

Construction 160914 Remove tray / move and reconnect 
mount 9MHz chamber

10/28/2016 Folz47 MTWT |  |  RHIC

Construction 161107 Install tray/panels, test/cleanup at 1002B 
rect.

11/4/2016 Phillips48 MTWT |  |  LEReC

Construction 160807 Provide power for relocated CT / pumps / 
fans / etc. 914

10/21/2016 Folz49 MTWT |  |  AGS 80

Maintenance 10394 Wire solenoid and water meter for tower 
3

11/4/2016 Folz50  T   |  |  FES

Construction 10387 Relampe 912 north/west power supply 
house

10/21/2016 Folz51 MTWT |  |OT FES 8

Construction 161009 912 cleanroom electrical work 11/4/2016 Folz52 MTWT |  |OT AGS

Maintenance 11377 Extend heat trace at 914 10/28/2016 Scaduto55 MTWTF|  |OT AGS

Construction 161003 "Prov unfased safety so NERMC tap 60A 
feed 1002A"

11/4/2016 Folz58      |  |  RHIC

Group: Rigging

Construction 11314 Move cable real to 1004D 11/4/2016 Folz60   W  |  |  RHIC

Construction 10397 Move 9MHz to 1004 tunnel 10/21/2016 Folz61   W  |  |  RHIC

Construction 161021 Clean up 912 10/14/2016 Folz62   W  |  |  FES

Construction 10366 912-A tower removal 9/23/2016 Folz63      |  |  AGS

Miscellaneous 7411 Move spare equipment 10/14/2016 Pearson64      |  |  NSRL

Construction 11315 Relocate trailers 11/4/2016 Folz65    T |  |  AGS

Construction 10334 Load intermodal @ 974 11/4/2016 Campione66    T |  |  RADW

Construction 10294 Place 'E' block @ 1002A 11/4/2016 Folz67  T   |  |  RHIC

Construction 8919 Assist AGS 12/6/2013 Folz68   W  |  |  AGS 266

Construction 980 1002-F Bard unit 10/28/2016 Phillips69  T   |  |  LEReC

Dismantle 938 Miscellaneous rigging 11/4/2016 Phillips70 M    |  |  PHNX

Construction 978 Assist with platform installation 11/4/2016 Phillips71      |  |  LEReC

Construction 11391 Unlock boot cavity 11/4/2016 Phillips72    T |  |  CEC

Construction 982 Relay block / laser shielding 10/28/2016 Phillips73  T T |  |  LEReC

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 MTW  |  |  FES 422

Construction 10381 Assist with gun assembly 11/4/2016 Phillips76 MTW  |  |  LEReC

Construction 10410 Support magnet assembly 11/4/2016 Phillips77 M  T |  |  SPHX
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Group: Mechanical Tech

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 570

Construction 7409 Repair chambers 10/14/2016 Pearson94 MTWT |  |  NSRL

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax / waveguide 9/30/2016 Phillips97 MTWT |  |  LEReC 48

Maintenance 10404 Assist with ATR water problems 10/28/2016 Phillips98 MTWT |  |  ATR 4

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Group: Electronic Services

Construction 11390 Make/collect documentation for UQ5 & 
UQ12

11/4/2016 Phillips100 MTWT |  |  ATR

Construction 10402 Wire and test new turbo controller for 
TMP3

10/28/2016 Rosas101 MT   |  |  OPIS

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102      |  |  FES 96

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 8

Construction 10398 UQ12 prelimiary testing 110vac controls 10/28/2016 Phillips104 MTWT |  |OT ATR 32

Construction 10379 FPGA communications 10/14/2016 Rosas105   WT |  |OT ATR 88

Construction 10378 Program testing (PLC, HMI 7 & Siemens) 10/14/2016 Phillips106    T |  |OT ATR 97

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTWT |  |OT ATR 386

Maintenance 10399 Repair and test Toldo boxes 10/28/2016 Phillips109  TW  |  |  ATR 36

Construction 10386 ATR white sheet testing 10/21/2016 Phillips110 MTWT |  |OT ATR 198

Construction 10406 Training for gun 10/28/2016 Phillips111    T |  |  LEReC 10

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112  TWT |  |  UED

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117 MTWT |  |OT CAD 736

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWT |  |  AGS 832

Maintenance 10409 Turn on AGS Main Mag water system 11/4/2016 Scaduto133      |  |  AGS

Maintenance 161016 112MHz transmitter move / repair 10/21/2016 Scaduto134      |  |  CEC 8

Maintenance 161104 Booster Main Mag makeup repair 11/4/2016 Scaduto135      |  |  AGS

Maintenance 161103 RFOA cooler startup 11/4/2016 Scaduto136 MT   |  |  AGS

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance 161102 Clean RFMG tower 11/4/2016 Scaduto138   WT |  |  AGS

Maintenance 161101 Tower 3 pump alignment 11/4/2016 Scaduto139   WT |  |  FES

Construction 161011 912-A Comp controls 10/14/2016 Scaduto140      |  |  AGS

Construction 161012 LINAC RF pump reair 10/21/2016 Scaduto141 MT   |  |  AGS 32
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Group: Water Systems

Maintenance 161006 LINAC BM1 flow test 10/7/2016 Scaduto142      |  |  AGS 4

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTWT |  |  RHIC 328

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144 MTWT |  |  AGS 394

Maintenance 161010 Helix magnet leak repair 10/14/2016 Scaduto145      |  |  AGS

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 148

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS

Maintenance 161012 Winter check list 10/14/2016 Scaduto148  TWT |  |  AGS 16

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS 12

Construction 10412 Water & SF6 11/4/2016 Scaduto150   WT |  |  LEReC

Construction 161017 1002 gun water hook-up 10/21/2016 Scaduto151      |  |  LEReC
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