
Open Jobs (by group)
Week of:

Monday, October 10, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9      |  |  LEReC

Construction 379 Build UED enclosure 9/9/2016 Folz10 MTWTF|  |  ATF2 12

Construction 939 Repair roof on  haz-storage building 
adjacent to 960

9/30/2016 Campione11      |  |  RADW

Construction 11363 1002-F entries 9/30/2016 Phillips12      |  |  LEReC

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10375 Cut hole in 1004-D 9/30/2016 Folz14      |  |  RHIC

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Group: Survey

Construction 161007 Survey E-lens 10/7/2016 Phillips20 MT   |  |  ELNS

Construction 161007 Survey east carriage 10/7/2016 Phillips21   WT |  |  PHNX

Construction 11298 Locate 9MHz stans in tunnel 9/23/2016 Folz22     F|  |  RHIC

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W F|  |  ATR 379

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 10354 STAR rail survey 9/9/2016 Folz28    TF|  |  STAR

Construction 11292 Layout beamline 9/9/2016 Phillips29 MT   |  |  LEReC 40

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 3019

Group: Electrician

1006 re-install light on vapor barrier 9/30/2016 Folz39 MTWTF|  |OT STAR

Construction 160813 912-A convenience outlets for Water 
Group

9/9/2016 Folz40 MTWTF|  |OT AGS

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41 MTWTF|  |  CEC 268

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42      |  |  LEReC 172

Construction 160808 1004-D relocate equipment run power 9/9/2016 Folz43   WTF|  |  RHIC 24

Construction 160923 Genorators and cranes PM's 9/23/2016 Folz44 MTWTF|  |  CAD 144

Construction 161011 Refeed connect power to 1002-F laser 
table

10/7/2016 Folz45 MT   |  |  RHIC

Construction 160916 Mount motor starter / 225A feed / piping 
etc..

10/7/2016 Folz46 MTWTF|  |OT CAD

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  LEReC 1022

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49 MTWTF|  |  LEReC 536

Construction 170721 PM 10 quad pulsar stations at 930 10/7/2016 Folz50 MTWTF|  |  LNAC
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Group: Electrician

Construction 160721 930 LEB switch #10 / transformer 9/9/201652 MTWTF|  |OT LNAC 16

Construction 10330 Relamp Tech Shop kitchen and part of 
shop

8/12/2016 Folz54      |  |  FES 16

Group: Rigging

Construction 11302 Move equipment to racks 10/7/2016 Folz59 M    |  |  ATF2

Construction 10283 Re-install shield wall 10/7/2016 Folz60  TWT |  |  STAR

Construction 10366 912-A tower removal 9/23/2016 Folz63      |  |  AGS

Maintenance 10334 Load intermodal 8/12/2016 Campione66    T |  |  RADW 28

Construction 8919 Assist AGS 12/6/2013 Folz68   W  |  |  AGS 250

Construction 10276 Remove shielding CeC dump 9/30/2016 Phillips69 M    |  |  CEC

Dismantle 10281 TEC's & RICH 10/7/2016 Phillips70  T T |  |  PHNX

Construction 10279 Solenoids / circulators / blocks 10/7/2016 Folz71 M   F|  |  LEReC

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74     F|  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75   WTF|  |  FES 398

Construction 380 Laser EH BLK 9/16/2016 Folz76  TW  |  |  ATF2 48

Group: Mechanical Tech

Construction 8807 Remove east ZDC 10/7/2016 Folz88 M    |  |  STAR

Construction 8806 Assist with task 10/7/2016 Folz89  TWTF|  |  STAR

Construction 10282 1002-F table supports 10/7/2016 Phillips90 M    |  |  LEReC

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 566

Construction 11308 Fab bus bars 10/7/2016 Folz92    TF|  |  RHIC

Construction 10277 Drill / tap dump base 9/30/2016 Phillips93 M    |  |  LEReC 16

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax / waveguide 9/30/2016 Phillips97  TWTF|  |  LEReC 16

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98  TWTF|  |OT ATR 296

Group: Electronic Services

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102      |  |  FES 64

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 8

Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips104 MTWTF|  |OT ATR 334

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips105  TW  |  |OT ATR 240

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTWTF|  |OT ATR 202

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 550

Construction 11366 UQ5 preliminary testing (110 VAC) 10/7/2016 Phillips109 MTWTF|  |OT ATR

Construction 10364 PSI 10 power supplies wiring 9/23/2016 Phillips111 MTWTF|  |OT ATR 60

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131
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Group: Electronic Services

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  TW  |  |OT CAD 676

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 808

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Construction 160908 Install system pumps 1002 9/9/2016 Scaduto141 MTWTF|  |  LEReC 32

Maintenance 161006 LINAC BM1 flow test 10/7/2016 Scaduto142    TF|  |  AGS

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTWTF|  |  RHIC 176

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 132

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS

Maintenance 161003 Bunch QEIs 9/30/2016 Scaduto148 MTW  |  |  AGS

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS 8

Construction 161002 LINAC install PLC 9/30/2016 Scaduto150 MTWTF|  |  LNAC 180
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