
Open Jobs (by group)
Week of:

Monday, October 17, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9 MT   |  |  LEReC

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 68

Construction 939 Repair roof on  haz-storage building 
adjacent to 960

9/30/2016 Campione11      |  |  RADW

Construction 10380 RF power supply forms 10/14/2016 Phillips12   WTF|  |  LEReC

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10375 Cut hole in 1004-D 9/30/2016 Folz14 M    |  |  RHIC

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Group: Survey

Construction 161007 Survey E-lens 10/7/2016 Phillips20 MT   |  |  ELNS 40

Construction 161007 Survey east carriage 10/7/2016 Phillips21   WT |  |  PHNX

Construction 11298 Locate 9MHz stans in tunnel 9/23/2016 Folz22     F|  |  RHIC

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W F|  |  ATR 379

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26  T   |  |  STAR

Construction 11292 Layout beamline 9/9/2016 Phillips29 MT   |  |  LEReC 80

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 3099

Group: Electrician

1006 re-install light on vapor barrier 9/30/2016 Folz39 MTWTF|  |OT STAR

Construction 160813 912-A convenience outlets for Water 
Group

9/9/2016 Folz40 MTWTF|  |OT AGS

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41 MT   |  |  CEC 372

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42      |  |  LEReC 176

Construction 160808 1004-D relocate equipment run power 9/9/2016 Folz43      |  |  RHIC 40

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44      |  |  CAD 224

Construction 160910 Label / relabel all panels 1002 area 10/14/2016 Phillips45 MTWTF|  |  LEReC

Construction 160916 Mount motor starter / 225A feed / piping 
etc..

10/7/2016 Folz46   WTF|  |  CAD

Construction 160811 Install power & entend tray 1012-A 10/14/2016 Folz47   WTF|  |  LNAC

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  LEReC 1114

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49 MTWTF|  |  LEReC 592

Construction 161005 Install 2 layer of tray over PS 10/14/2016 Folz50 MTWTF|  |  RHIC
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Group: Electrician

Construction 160721 930 LEB switch #10 / transformer 9/9/201652 MT   |  |  LNAC 60

Construction 160821 120 volt  rack power for E-10 house 10/14/2016 Folz53 MTWTF|  |OT AGS

Construction 160822 120 volt rack power for H-10 10/14/2016 Folz54 MTWTF|  |OT AGS

Construction 10330 Lamp in CAS Tech Shop 9/23/2016 Folz55 MTWTF|  |OT FES

Construction 10383 Install conduit comp. air 930 10/14/2016 Folz56 M    |  |  AGS

Construction 10382 Run control wores 912-A air 10/14/2016 Folz57  T   |  |  AGS

Group: Rigging

Construction 10385 Open 1004 10/14/2016 Phillips61    T |  |  LEReC

Construction Clean up 912 10/14/2016 Folz62     F|  |  FES

Construction 10366 912-A tower removal 9/23/2016 Folz63      |  |  AGS

Miscellaneous 7411 Move spare equipment 10/14/2016 Pearson64      |  |  NSRL

Construction 10288 Unload gun 10/14/2016 Phillips65  T   |  |  LEReC

Maintenance 10334 Load intermodal 974 8/12/2016 Campione66 MT   |  |  RADW 28

Construction 10287 Transport HPR system 974 to 912 clean 
room

10/14/2016 Folz67   W  |  |  FES

Construction 8919 Assist AGS 12/6/2013 Folz68    T |  |  AGS 250

Construction 10285 Rig magnet steel 10/14/2016 Phillips69 M    |  |  SPHX

Construction 10384 Place laser LEGO block 10/14/2016 Phillips71 M    |  |  LEReC

Dismantle 10284 TOF from 1008 to 912 Door 15 10/14/2016 Phillips73     F|  |  PHNX

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 M WTF|  |  FES 398

Construction 380 Laser EH BLK 9/16/2016 Folz76  TW F|  |  ATF2 48

Group: Mechanical Tech

Construction 8806 Assist with task 10/7/2016 Folz89 MTWTF|  |  STAR 64

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 M    |  |  SPHX 566

Construction 11308 Fab bus bars 10/7/2016 Folz92    TF|  |  RHIC 8

Construction 968 Re-install magnets 10/14/2016 Phillips93 MTWTF|  |  CEC

Construction 7409 Repair chambers 10/14/2016 Pearson94      |  |  NSRL

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax / waveguide 9/30/2016 Phillips97      |  |  LEReC 32

Group: Electronic Services

Construction 11369 OPPIS program tags 10/14/2016 Rosas101   W  |  |  OPIS

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102 MTWTF|  |  FES 64

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 8

Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips104 MTWTF|  |OT ATR 386
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Group: Electronic Services

Construction 10379 FPGA communications 10/14/2016 Rosas105 MTWTF|  |OT ATR

Construction 10378 Program testing (PLC, HMI 7 & Siemens) 10/14/2016 Phillips106   WT |  |  ATR

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTWTF|  |OT ATR 250

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 602

Construction 11366 UQ5 preliminary testing (110 VAC) 10/7/2016 Phillips109 MTWTF|  |OT ATR 24

Construction 10364 PSI 10 power supplies wiring 9/23/2016 Phillips111 MTWTF|  |OT ATR 90

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 688

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 813

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance LINAC compressor controls 10/14/2016 Scaduto138 MT   |  |  LNAC

Construction 161009 Tower-#3 Chem clean 10/14/2016 Scaduto139 MTWTF|  |  AGS

Construction 161011 912-A Comp controls 10/14/2016 Scaduto140   WT |  |  AGS

Construction 160908 Install system pumps 1002 9/9/2016 Scaduto141 MTWTF|  |  LEReC 56

Maintenance 161006 LINAC BM1 flow test 10/7/2016 Scaduto142    TF|  |  AGS 4

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTWTF|  |  RHIC 216

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144     F|  |  AGS 226

Maintenance 161010 Helix magnet leak repair 10/14/2016 Scaduto145   W  |  |  AGS

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 148

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS

Maintenance 161012 Winter check list 10/14/2016 Scaduto148      |  |  AGS

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149 MT   |  |  AGS 12
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