
Open Jobs (by group)
Week of:

Monday, October 24, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10290 Portable clean room 10/21/2016 Phillips5  T   |  |  LEReC

Construction 973 Hole & LEGO form 10/21/2016 Phillips6 M W  |  |  LEReC

Construction 10292 Anchor gun stand & SF6 tank 10/21/2016 Phillips7 M W  |  |  LEReC

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9    TF|  |  LEReC 32

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 68

Construction 939 Repair roof on  haz-storage building 
adjacent to 960

9/30/2016 Campione11      |  |  RADW

Construction 10380 RF power supply forms 10/14/2016 Phillips12  TW  |  |  LEReC 40

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 11304 Fix hand rail 1004 10/21/2016 Folz14     F|  |  RHIC

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Construction 10293 EEBA clean room stairs 10/21/2016 Folz18      |  |  RHIC

Group: Survey

Construction 161007 Survey E-lens 10/7/2016 Phillips20 MT   |  |  ELNS 40

Construction 161007 Survey east carriage 10/7/2016 Phillips21   WT |  |  PHNX

Construction 11298 Locate 9MHz stans in tunnel 9/23/2016 Folz22     F|  |  RHIC

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W F|  |  ATR 379

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26  T   |  |  STAR

Construction 161021 Survey DX magnets 10/21/2016 Folz27      |  |  RHIC

Construction 974 LEGO table and gun 10/21/2016 Phillips28 MT  F|  |  LEReC

Construction 11292 Layout beamline 9/9/2016 Phillips29 MT   |  |  LEReC 80

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 3099

Group: Electrician

Construction 161011 Install cable tray 1002 IR 10/21/2016 Folz39 MTWTF|  |  CAD

Construction 160813 912-A convenience outlets for Water 
Group

9/9/2016 Folz40 MTWTF|  |OT AGS

Construction 161002 Install power / bonding 1002-F laser 10/21/2016 Phillips41 MTW  |  |  LEReC

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42      |  |  LEReC 176

Construction 160808 1004-D relocate equipment run power 9/9/2016 Folz43 MTWTF|  |  RHIC 40

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44      |  |  CAD 224
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Group: Electrician

Construction 161021 Mount 2 RF cont. boxes 1004 10/21/2016 Folz45      |  |  CAD

Construction 160916 Mount motor starter / 225A feed / piping 
etc..

10/7/2016 Folz46 MTWTF|  |  CAD 32

Construction 160811 Install power & entend tray 1012-A 10/14/2016 Folz47 MTWTF|  |  LNAC 64

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  LEReC 1194

Construction 160807 Provide power for relocated CT / pumps / 
fans / etc. 914

10/21/2016 Folz49      |  |  AGS

Construction 161003 Provide safety switch to feed 1002-A 10/21/2016 Folz50 MTWTF|  |OT RHIC

Construction 10387 Relampe 912 north/west power supply 
house

10/21/2016 Folz51    T |  |OT FES

Construction 11306 Remove A/C power from rack 10/21/2016 Folz52 M    |  |  RHIC

Construction 10382 Run control wires 912-A air 10/14/2016 Folz57 MTWTF|  |OT AGS

Group: Rigging

Construction 11307 Move rack 10/21/2016 Folz58     F|  |  RHIC

Construction 11305 Remove dig box 10/21/2016 Folz59 M    |  |  RHIC

Construction 10291 XPRT DC gin & SFG tank 10/21/2016 Phillips60 M W  |  |  LEReC

Construction 10397 Move 9MHz to 1004 tunnel 10/21/2016 Folz61     F|  |  RHIC

Construction 161021 Clean up 912 10/14/2016 Folz62     F|  |  FES

Construction 10366 912-A tower removal 9/23/2016 Folz63      |  |  AGS

Miscellaneous 7411 Move spare equipment 10/14/2016 Pearson64      |  |  NSRL

Construction 10299 Portable clean room 10/21/2016 Phillips65  T   |  |  LEReC

Maintenance 10334 Load intermodal 974 8/12/2016 Campione66    T |  |  RADW 60

Construction 10287 Transport HPR system 974 to 912 clean 
room

10/14/2016 Folz67      |  |  FES

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS 250

Construction 975 Lego LASER table 10/21/2016 Phillips69   W  |  |  LEReC

Dismantle 971 Remove EM CALs 10/21/2016 Phillips70     F|  |  PHNX

Dismantle 970 TOF & racks 10/21/2016 Phillips71 M    |  |  PHNX

Construction 972 Blocks to 1002 10/21/2016 Phillips72  T   |  |  LEReC

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75   WTF|  |  FES 398

Construction 380 Laser EH BLK 9/16/2016 Folz76  TW  |  |  ATF2 96

Construction 10393 Move steel 10/21/2016 Phillips77    T |  |  SPHX

Group: Mechanical Tech

Construction 11372 Remove cables hang post shower unistrut 
west side

10/21/2016 Folz89 MTWTF|  |  STAR

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL
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Group: Mechanical Tech

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 570

Construction 10288 Make-up drain line for dehumidifier (J-18 
house)

10/21/2016 Folz92   W  |  |  AGS

Construction 7409 Repair chambers 10/14/2016 Pearson94      |  |  NSRL

Construction 978 Assist with gun installation 10/21/2016 Phillips95  T   |  |  LEReC

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax / waveguide 9/30/2016 Phillips97 MTWTF|  |  LEReC 32

Construction 11307 Fab cover box 10/21/2016 Folz98    T |  |  RHIC

Group: Electronic Services

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102      |  |  FES 96

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 8

Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips104 MTWTF|  |OT ATR 446

Construction 10379 FPGA communications 10/14/2016 Rosas105 MTWTF|  |OT ATR 24

Construction 10378 Program testing (PLC, HMI 7 & Siemens) 10/14/2016 Phillips106    TF|  |  ATR 32

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTWTF|  |OT ATR 294

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 654

Construction 11366 UQ5 preliminary testing (110 VAC) 10/7/2016 Phillips109      |  |  ATR 32

Construction 10386 ATR white sheet testing 10/21/2016 Phillips110 MTWTF|  |  ATR

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117    TF|  |OT CAD 688

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 818

Maintenance 161016 112MHz transmitter move / repair 10/21/2016 Scaduto134    TF|  |  CEC

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 161015 1002 pressure test 10/21/2016 Scaduto136 MTW  |  |  CEC

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance 161014 LINAC compressor controls 10/14/2016 Scaduto138      |  |  AGS 8

Construction 161009 Tower-#3 Chem clean 10/14/2016 Scaduto139 MT   |  |  AGS 32

Construction 161011 912-A Comp controls 10/14/2016 Scaduto140      |  |  AGS

Construction 161012 LINAC RF pump reair 10/21/2016 Scaduto141 MTWTF|  |  AGS

Maintenance 161006 LINAC BM1 flow test 10/7/2016 Scaduto142      |  |  AGS 4

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTWTF|  |  RHIC 256

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144 MTWTF|  |  AGS 234

Maintenance 161010 Helix magnet leak repair 10/14/2016 Scaduto145      |  |  AGS

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 148

Generated 10/21/2016 10:19:36 AM Page 3 of 4



Open Jobs (by group)
Week of:

Monday, October 24, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Water Systems

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS

Maintenance 161012 Winter check list 10/14/2016 Scaduto148   W F|  |  AGS

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS 12

Construction 10389 Turn on tower #6 10/21/2016 Scaduto150  T   |  |  ATR

Construction 161017 1002 gun water hook-up 10/21/2016 Scaduto151    T |  |  LEReC
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